

F3 (106) (32)/RUSDIP/PMU/CMS/2007/ 32034-32074 Dated: 10.03.2010

Sub: Construction Management System - Circular - 46.

Ref: Guidelines for execution of pipe line (Water Supply/ Sewer) works under RUSDIP- (RUIDP - Phase II).

In most of the RUSDIP towns, works of laying pipelines for both water supply and sewerage are being executed. Proactive approach has to be adopted by IPIU/ DSC in identification of lanes/roads where both the pipe line (Water Supply/ Sewer) is proposed to be laid, so as to ensure least inconvenience to the habitants and proper placing of the pipelines in such lanes/roads. The activities of laying of these pipe lines should be planned in such a manner that there is no duplicity of efforts to the possible extent. The other proposed works by different organizations in the area, where water supply or/and sewerage pipe lines are being laid, should be dovetailed for efficient utilization of resources. In this regard the following guidelines are issued:

1. Proper co-ordination between different agencies working in town should be there to avoid duplicity of efforts & available resources. Activities should be planned in such a manner to have minimum inconvenience to the citizens and the works carried out by other agencies are properly dovetailed. In case of difference of opinions the matter may be sorted out through the CLC.
2. Comprehensive work plan should be prepared particularly for the road restoration. It should be ensured by DSC/IPIU that the roads should be identified in early stage where sewer lines and water supply lines are to be laid under RUSDIP and are required to be restored in accordance to the Contract provisions. The execution should be planned in consultation with other agencies by whom road works is being executed / likely to be executed in the town in an integrated manner to avoid inconvenience to the habitants and duplicity of efforts & resources.
3. The XEn IPIU should ensure that the road restoration work has been taken up on priority with out any lag in accordance with the prescribed specifications and are being completed as per work plan. Quality and timely restoration of roads is very much desired in the works done by RUIDP. The IPMU & IPMC personnel will oversee during their visits to sites that the quality of road restoration is good.
4. DSC & IPIU and particularly EE, IPIU as a head of the team shall be accountable & responsible for ensuring timely completion of all road restoration work with quality standards.

This circular is equally applicable to all members of PMU, IPIU, IPMC & DSC.


(Dr. R. Venkateswaran)
Project Director

Dated: 10.03.2010

F3 (106) (32)/RUSDIP/PMU/CMS/2007/ 32034-32074

Copy to following for information and necessary action:

1. Addl. PD / FA/ Dy. PD (T)/ Dy. PD (Adm.)/SE (Co-ord)/ SE (WW)/ (WS) / (R&B)/ PO (all)/ Sr. AO / All APOs / AAO/ PA to PD PMU, RUIDP, Jaipur.
2. Executive Engineer, IPIU, RUSDIP (Concerned), Alwar, Baran, Barmer, Bharatpur, Bundi, Chittorgarh, Churu, Dhaulpur, Jaisalmer, Jhalawar-Jhalarampattan, Karauli, Nagaur, Rajsamand, Sawai Madhopur and Sikar.
3. Team Leader IPMC, CAPP, DSC-I, Bharatpur, DSC-II, Nagaur, DSC-III, Jhalawar, RUSDIP.
4. DSC-I, Alwar/ Dholpur/ Karauli/ Sawai Madhopur, DSC-II, Churu/ Jaisalmer/ Barmer/ Sikar and DSC-III, Chittorgarh/ / Rajsamand/ Bundi/ Baran, RUSDIP.
5. ACP, RUIDP, Jaipur to send by e-mail and put up the CMS Circular on the website.


Dy. Project Director (T)