



# Resettlement Plan

---

**PUBLIC**

January 2025

## India: Rajasthan Secondary Towns Development Sector Project

Subproject : Laxmangarh Water Supply

.

Prepared by Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited, Government of Rajasthan for the Asian Development Bank (ADB).

Asian Development Bank

,

This resettlement plan is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the 'terms of use' section of this website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, ADB does not intend to make any judgments as to the legal or other status of any territory or area.

# Resettlement Plan

---

Document Stage: Final Draft  
Project Number: 42267-031  
Loan Number: 3972 IND  
December 2024

SFG Log: 6417

## INDIA: Rajasthan Secondary Towns Development Sector Project – Laxmangarh Water Supply

Prepared by Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-  
Externally Aided Projects for the Asian Development Bank.



## CURRENCY EQUIVALENTS

(as of 27<sup>th</sup> November 2024)

Currency unit – Indian rupee (₹)

₹1.00 = \$0.012

\$1.00 = ₹84.47

## ABBREVIATIONS

ADB	–	Asian Development Bank
CAPPC	–	Community Awareness and Public Participation Consultant
CLC	–	City Level Committee
CMSC	–	Construction Management and Supervision Consultants
CWR	–	Clear Water Reservoir
CRO	–	Complaint Receiving Officer
DBO	–	Design Built Operation
DMA	–	District Metering Area
DPR	–	Detail Project Report
EMP	–	Environmental Management Plan
ESR	–	Elevated Service Reservoir
FGD	–	Focus Group Discussions
GOI	–	Government of India
GOR	–	Government of Rajasthan
IEE	–	Initial Environmental Examination
IPPF	–	Indigenous Peoples Planning Framework
GRM	–	Grievance redress mechanism
LSGD	–	Local Self Government Department
NGO	–	Non-governmental Organization
NOC	–	No Objection Certificate
O&M	–	Operation and Maintenance
OBC	–	Other Backward Castes
OHSR	–	Over Head Service Reservoir
PHED	–	Public Health Engineering Department
PIU	–	Project Implementation Unit
PMCBC	–	Project Management and Capacity Building Consultants
PMU	–	Project Management Unit
RFCTLARRA	–	Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013
ROW	–	right-of-way
RSTDSP	–	Rajasthan Secondary Towns Development Sector Project
RUDSICO	–	Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited
SCADA	–	Supervisory Control and Data Acquisition
SIP	–	Service Improvement Plan
SPS	–	Safeguard Policy Statement, 2009
STP	–	Sewerage Treatment Plant
SPS	–	Sewerage Pumping Station
ULB	–	Urban Local Body
WTP	–	Water Treatment Plant

## **NOTE**

In this report, "\$" refers to United States dollars.

This final resettlement plan is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the "terms of the use" section on ADB's website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

## Table of Contents

<b>I.</b>	<b>INTRODUCTION .....</b>	<b>1</b>
A.	Project Description	1
B.	Proposed Subproject Components	1
C.	Objectives of Resettlement Plan	14
<b>II.</b>	<b>SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT .....</b>	<b>14</b>
A.	Land Acquisition and Involuntary Resettlement	14
B.	Indigenous People	20
<b>III.</b>	<b>SOCIO-ECONOMIC INFORMATION AND PROFILE .....</b>	<b>21</b>
<b>IV.</b>	<b>CONSULTATION PARTICIPATION AND DISCLOSURE .....</b>	<b>23</b>
A.	Public Consultation	23
B.	Information Disclosure	24
C.	Continued Consultation and Participation	24
<b>V.</b>	<b>GRIEVANCE REDRESS MECHANISM .....</b>	<b>25</b>
<b>VI.</b>	<b>POLICY AND LEGAL FRAMEWORK .....</b>	<b>29</b>
<b>VII.</b>	<b>ENTITLEMENTS, ASSISTANCE AND BENEFITS .....</b>	<b>31</b>
A.	Types of Losses and Affected Person Category	31
B.	Entitlements	32
<b>VIII.</b>	<b>RESETTLEMENT BUDGET AND FINANCING PLAN .....</b>	<b>35</b>
<b>IX.</b>	<b>INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION .....</b>	<b>36</b>
A.	Institutional Arrangements	36
B.	Safeguard Implementation Arrangement	37
C.	Institutional Capacity and Development	50
D.	Implementation Schedule	51
<b>X.</b>	<b>MONITORING AND REPORTING .....</b>	<b>53</b>
<b>XI.</b>	<b>SOCIAL IMPACT ASSESSMENT AND DUE DILIGENCE OF THE PROPOSED CRMC SITE AND THE AREAS WHERE PIPELINE WORKS ARE BEING UNDERTAKEN .....</b>	<b>53</b>
<b>XII.</b>	<b>IMPLEMENTATION OF RESETTLEMENT PLAN AND ITS STATUS .....</b>	<b>54</b>

## TABLE

Table 1: Proposed Subproject Components .....	2
Table 2: Details of the Clear Water Reservoir – taken under rehabilitation works .....	3
Table 3: Details of existing Overhead Service Reservoirs (OHSR) – taken under rehabilitation works .....	3

Table 4: Details of existing tube wells for refurbishment works .....	4
Table 5: Water Supply Network (both distribution and Rising Main) .....	5
Table 6: Subproject Components and its Impact on Land Acquisition and Resettlement .....	15
Table 7: Area wise details of affected persons .....	17
Table 8: Summary of Temporary Impact on Hawker, Vendor .....	18
Table 9: Summary of Involuntary Resettlement Impact .....	19
Table 10: Summary Profile of Affected Persons* .....	23
Table 11: Entitlement Matrix .....	33
Table 12: Resettlement Budget .....	36
Table 13: Institutional Roles and Responsibilities .....	44
Table 14: Indicative Training Needs Assessment.....	51
Table 15: Schedule of Resettlement Implementation .....	52
Table 16: Summary of the Affected Persons after Implementation of RP of Sub-project WS, Laxmangarh town.....	54

## FIGURE

Figure 1: Schematic diagram of water supply system-Laxmangarh.....	7
Figure 2: Layout of proposed Clear Water Reservoir at A.En. Headworks, PHED Campus.....	8
Figure 3: Layout of proposed Clear Water Reservoir at Bad-ke-Balaji, PHED Campus .....	9
Figure 4: Layout of Proposed CRMC and MCC in EE, PHED campus, duly approved by PHED EE, PHED .....	10
Figure 5: Layout of Proposed CRMC at EE, PHED office campus.....	11
Figure 6: Layout of Proposed MCC at EE, PHED office campus .....	12
Figure 7: Layout of Proposed CRMC at A.En, PHED office campus.....	13
Figure 8: Grievance Redress Mechanism – RSTDSP .....	28
Figure 9: Safeguard Organogram – RSTDSP .....	43

## APPENDIX

Appendix 1: Details of Land Availability, Ownership and Status of No Objection Certificate (NOC) for Sites .....	57
Appendix 2: NOC Of PHED .....	59
Appendix 3: U.O Note of PHED for Dismantling old Structure for Construction of CWR, Pump House and CRMC under RUIDP-Phase-4 .....	60
Appendix 4: Google Map of Proposed CWR at Existing PHED Campus .....	63
Appendix 5: Google Map Of Proposed CWR at Existing PHED Campus Bad-Ke-Balaji .....	64
Appendix 6: Location of CRMC Marked in Google Map .....	65
Appendix 7: Location of CRMC At A.EN office marked in the Google Map .....	66
Appendix 8: Photographs of Transect Walk.....	67
Appendix 9: Details of the Subproject Areas with High, Medium And Low Density Commercial Activities/Structures.....	69
Appendix 10: Socio-economic Survey/Profile of Affected Person .....	72
Appendix 11: Status of APs during/after Implementation of RP-Laxmangarh town with respect to List of APs.....	92
Appendix 12: Photographs of Income Loss Survey.....	142
Appendix 13: Joint Site Visit Of PIU/CMSC and Contractor for Ensure To Provide Access to Permanent Shops .....	143
Appendix 14: Consent Taken from Permanent Shop Owners.....	144
Appendix 15: Minimum Wage Rate In Rajasthan (August 2020) .....	146
Appendix 16: Summary of Public Consultations .....	149



Appendix 17: Consultation During Updating Draft Resettlement Plan .....	165
Appendix 18: Copy of Leaflet.....	175
Appendix 19: Cut- Off Date Notification .....	178
Appendix 20: Cut-Off Date List Pasting Photograph .....	182
Appendix 21: Grievance Registration Format.....	183
Appendix 22: Copy of Office Order of PMU for follow Grievance Mechanism Agreed with ADB.....	185
Appendix 23: Orientation Program to PIU/CMSC and Contractor .....	187
Appendix 24: Sample Monitoring Template.....	189
Appendix 25: Photographs Of CRMC .....	191
Appendix 26: Due Diligence Details of the Areas Where Pipeline Works Laid .....	192
Appendix 27: Status of Recommendation Suggested in Draft Resettlement Plan .....	196
Appendix 28: Glimpses of RP Implementation .....	198



## EXECUTIVE SUMMARY

**Background:** Rajasthan Secondary Towns Development Sector Project (RSTDSP) is the fourth phase of investment projects financed by the Asian Development Bank (ADB) and implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan Urban Infrastructure Development Project (RUIDP). RSTDSP has been supporting the ongoing efforts of the Government of Rajasthan (government) towards improving the water supply and wastewater services in about 14 towns, each with a population between (50,000 and 100,000 in the state) or which are district headquarters (irrespective of population) or having heritage, cultural or other importance and irrespective of population. The project has been investing in (i) the rehabilitation and expansion of the water supply network through a district metering approach for management of nonrevenue water (NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion of the sewerage network, (iii) modernization and new construction of water supply and waste water treatment plants, as required, (iv) construction of fecal sludge management treatment plant, and (v) decentralized waste water management systems in the project towns. The project also aims for wastewater reuse and a city-wide, inclusive sanitation approach to improve sanitation for all, including below-poverty-line households. The project is expected to increase operational efficiency, improve service delivery, and positively impact health and quality of life for the residents of project towns in the state.

**Subproject Description:** Laxmangarh is one of the towns selected under RSTDSP and proposed water supply subproject components include: (i) construction of 2 clear water reservoirs (CWRs) of 250 kL and 100 kL at Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks) PHED campus respectively; (ii) distribution network and rising main network (167.84 km with pipe diameter ranging between 75 mm to 280 mm) including length of rising main network of 6.8 km; (iii) design, supply and installation of supervisory control and data acquisition (SCADA) system required for effective management of the water supply systems based on the continuous data, its analysis and management to achieve performance indicators; (iv) house service connections (9007 units); (v) design, construction, supplying, installation, testing, trial run and commissioning of clear water pumping system in the existing clear water pump house at Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks) campus; (vi) design, construction, supplying, installation, testing, trial run and commissioning of chlorination room with chlorination system tonner storage and handling at Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks) campus; (vii) road works (road restoration and plant roads) (viii) electrical and mechanical works; and (ix) refurbishment of existing tube wells (34 no.), rehabilitation and refurbishment of the existing pump houses, OHSRs/CWRs; (x) 1 master control center (MCC) at executive engineer Headworks (EE, PHED campus) and 2 consumer relation management centers (CRMC) at Bad-ke-Balaji Headworks (PHED campus) and EE Headworks, PHED campus.

**Scope of Land Acquisition and Resettlement:** This final resettlement plan is prepared after the completion of civil works on the proposed components of the subproject water supply in Laxmangarh town under RSTDSP. The document is updated to indicate the final components and location of such components of this subproject based on the Service Improvement Plan (SIP), confirmatory survey, and 100% census /socio-economic surveys of potentially affected persons. No private land has been acquired for the construction of proposed subproject components. The construction of 2 CWRs was proposed in the unused land within the two existing campuses of PHED. Similarly, MCC and two CRMCs were constructed on the EE Headworks and A.En Headworks PHED office premises. Old abandoned structure within the

A.En PHED campus was dismantled for the construction of CRMC. Permission was obtained from PHED.

Pipelines were proposed within the existing available right-of-way (ROW) of government roads and they were also no likely to cause any loss of structure, common property resources (CPRs) or relocation impact. The diameter of the pipeline was 75 mm to 280 mm. All proposed ROW of roads for laying pipelines were owned by government departments. However, transect walk and public consultations, impact assessment, it was assessed that the execution of pipeline work may cause temporary loss of livelihood/income due to access disruptions to 201 roadside non-titled mobile vendors /transitory structure (pushcarts etc.) located on both sides of the road. Based on data from the impact assessment and socio-economic survey, 61 potential affected persons (30%) belong to the vulnerable category. Impact on livelihoods to permanent shops was avoided in busy market areas (e.g. near Ghanta Ghar, where about 300 permanent shops are located) by executing work during night hours, in small stretches ranging between 50 m to 100 m depending on site conditions and pipe diameter and with proper safety measures.

**Consultation and Disclosure:** Goals and objectives of the project were disclosed to stakeholders (including beneficiaries, affected persons, elected representatives, and institutional stakeholders) through consultation meetings during the preparation of a detailed project report and preparation and updating of this resettlement plan through consultation meetings. Stakeholders were briefed about technical details of the benefits of the project and adverse impacts envisaged during the execution of works and efforts to avoid impacts. Two types of leaflets containing (i) project information, cost, benefits, and probable temporary impacts and (ii) information regarding the cut-off date for temporary impacts of the entire affected area, key entitlements, and eligibility were disseminated to residents and beneficiaries in general and potential affected persons in particular. A hard copy of the approved resettlement plan was also available at government offices, and all the documents were uploaded to the project and ADB websites.

**Grievance Redress Mechanism:** GRM has been established under this subproject. The GRM aims to provide a time-bound and transparent mechanism to voice and resolve social and environmental concerns linked to the Project. Office order of PMU was also issued to all PIUs/CMSCs for follow that grievance mechanism.

**Resettlement Budget and Financing Plan:** The total resettlement cost for the subproject was estimated as ₹2,182,219<sup>1</sup>-. PIU issued a sanction order to release payment to affected persons and transfer funds electronically. Community awareness and public participation (CAPP) consultant was involved in facilitating the disbursement process and opening bank accounts for the affected persons who do not have bank accounts.

**Institutional Setup:** The Local Self Government Department (LSGD), Government of Rajasthan (GOR) is the executing agency (EA) of the Project, and LSGD is responsible for overall strategic approvals, guidance, and monitoring of the project. Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited (RUDSICO) is the Implementing Agency (IA) for the project. The Project Management Unit (PMU) is housed in the Externally Aided Projects division of RUDSICO (RUDSICO – EAP). PIU/PMU is closely monitoring the implementation of the resettlement plan. Monitoring reports prepared by PIU are being compiled by PMU on a semi-annual basis for its due submission to ADB.

---

<sup>1</sup> Entire alignment yet to be finalized, survey was undertaken on both sides of the roads and accordingly budget has been calculated.

## **I. INTRODUCTION**

### **A. Project Description**

1. Rajasthan Secondary Towns Development Sector Project (RSTDSP), is the fourth phase of investment projects financed by Asian Development Bank (ADB) and implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan Urban Infrastructure Development Project (RUIDP). RSTDSP has been supporting the ongoing efforts of the Government of Rajasthan (the government) towards improving the water supply and wastewater services in 14 towns<sup>2</sup>, each with a population between (50,000 and 100,000 in the state) or which are district headquarters (irrespective of population) or having heritage, cultural or other importance and irrespective of population. The project has been investing in (i) the rehabilitation and expansion of the water supply network through a district metering approach for management of non-revenue water (NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion of the sewerage network, (iii) modernization and new construction of water supply and waste water treatment plants, as required, (iv) construction of fecal sludge management treatment plant, and (v) decentralized waste water management systems in the project towns. The project also aims for wastewater reuse and a city-wide, inclusive sanitation approach to improving sanitation for all, including households below the poverty line. The project is expected to increase operational efficiency, improve service delivery, and positively impact health and quality of life for the residents of project towns in the state.

2. Laxmangarh is a town in Sikar district of Rajasthan state in India. It is a sub-divisional headquarters in Sikar district. The town is also a Tehsil (sub-district) and Panchayat Samiti (Block Development Council) headquarters. It is situated on National Highway (NH) - 52, at a distance of 24 km north of Sikar. It is situated 145 km away from Jaipur in the north-west via NH 52.

3. Laxmangarh town's water supply requirements are currently met from ground water sources. The supply relies on 23 tube wells at various locations in the town. Out of this, 12 tube wells are connected to the clear water reservoir (CWR) at the office of assistant engineer (AEn. Headworks ) Public Health Engineering Department (PHED), while 11 tube wells are connected to CWR at Bad-ke-Balaji (PHED campus). These two CWRs are connected further up to elevated service reservoirs (ESRs) constructed at various locations in the town. Presently, about 70-80% of the area of municipality limit is covered under the drinking water supply scheme by PHED. The remaining areas, which are largely newly developed and added to the municipality area, remain unserved by the piped water supply network. The water supply service in Laxmangarh town was unreliable, and it suffered from quality issues and huge distribution losses.

### **B. Proposed Subproject Components**

4. The draft resettlement plan which was prepared in March 2020 for the Laxmangarh water supply subproject was based on the preliminary project report.<sup>3</sup> The contract of this

---

<sup>2</sup> The project towns under consideration for the sector loan are: Abu Road, Banswara, Didwana, Fatehpur, Khetri, Kuchaman, Ladnu, Laxmangarh, Makrana, Mandawa, Pratapgarh, Ratangarh, Sardarshahar and Sirohi. Of these towns, Khetri and Mandawa are heritage towns.

<sup>3</sup> This subproject is based on design-build-operate (DBO) modality, where in which the detail design will be carried out by the selected bidder based on the feasibility/preliminary project report prepared prior to bidding. The contract of this subproject has been awarded.

subproject (Contract Package Number RSTDIP/RTG-FTP-LXG/01-Lot 03 (Lot 3-RSTDIP/LXG/01 has awarded to M/s Larsen & Toubro Limited, Chennai and Contract firm mobilized on 22nd June 2020 (stipulated date of start) and as per Contract, stipulated date of completion of design-build 21st June 2023 (1095 days) and stipulated date of completion of operation and maintenance services 18th June 2033 (3650 days). After the confirmatory survey/during the service improvement plan (SIP)<sup>4</sup> stage, the location of one consumer relation management centre (CRMC) and master control centre (MCC), which was earlier proposed at the location namely Bad-ke-Balaji Public Health Engineering Department (PHED) premises has been changed after assessment of site feasibility by the DBO contractor. The new location has been finalized in the premises of the Executive Engineer (EE), PHED office. In addition, there is an increase in the length in the water supply network of various sizes of HDPE pipe. As per BOQ, it was 150.30 km, and as per the confirmatory survey, the required distribution network is 161.04 km; the rising main network is 6.800 km (total of 167.84 km). Initially, 19 tubewells (existing) were to be considered under refurbishment/rehabilitation works, but after a confirmatory survey, all 34 existing tubewells were rehabilitated.

5. Laxmangarh is one of the towns selected under RSTDSP and scope of work as per service improvement plan of proposed water supply subproject components include: (i) construction of 2 CWRs of 250 kL and 100 kL at Bad-ke-Balaji Headworks under Public Health Engineer Department (PHED campus) and assistant engineer (AEn., Headworks) under PHED campus respectively; (ii) distribution network and rising main network (167.84 km with pipe diameter ranging between 75 mm to 280 mm) including length of rising main network of 6.8 km; (iii) design, supply and installation of supervisory control and data acquisition (SCADA) system required for effective management of the water supply systems based on the continuous data, its analysis and management to achieve performance indicators; (iv) new house service connections (9007 units); (v) design, construction, supplying, installation, testing, trial run and commissioning of clear water pumping system in the existing clear water pump house at Bad-ke-Balaji. Headworks and assistant engineer (AEn., Headworks) campus (vi) design, construction, supplying, installation, testing, trial run and commissioning of Chlorination room with chlorination system tonner storage and handling at Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks ) campus; (vii) road works (road restoration and plant roads) (viii) electrical and mechanical works; and (ix) refurbishment of existing tube wells (34 nos.), rehabilitation and refurbishment of the existing pump houses, overhead service reservoir (OHSR)/CWRs; (x) 1 MCC at Executive Engineer (EE), Headworks PHED campus and 2 CRMC- one at Executive Engineer (EE), Headworks and second one was proposed at assistant engineer (AEn., Headworks) PHED campus. Details of works are given in the table below:

**Table 1: Proposed Subproject Components**

<b>S. No.</b>	<b>Components</b>	<b>Details</b>
1	Construction of 2 no. of CWR	250kl and 100kl at Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn. Headworks) PHED campus respectively
2	Water Supply network including distribution and rising main	167.840 km including the replacement of existing AC pipes and HDPE pipes, for more details – refer to Table 5
3	Design, Supply and Installation of SCADA system	SCADA system has been installed in MCC

<sup>4</sup> SIP preparation includes finalization of design/ coverage area/alignment after detailed measurement survey (DMS).

S. No.	Components	Details
	required for effective management of the water supply systems based on the continuous data, its analysis and management to achieve performance indicators.	building and is operational now.
4	Design, construction, supplying, installation, testing, trial run and commissioning of clear water pumping system in the existing clear water pump house	Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks) campus
5	Design, construction, supplying, installation, testing, trial run and commissioning of Chlorination room with chlorination system tonner storage and handling	Bad-ke-Balaji Headworks (PHED campus) and assistant engineer (AEn., Headworks) campus
6	Road Works	Road restoration as per contract specification
7	Provision of house service connections with consumer meters (new consumer connections)	9007 units
8	Construction of 1 master control center (MCC) and 2 consumer relation management center (CRMC)	1 MCC and 1 CRMC constructed in EE, Headworks (PHED campus) while the second CRMC constructed in A.En Headworks PHED campus.
9	Refurbishment of existing tube wells (34 no) rehabilitation and refurbishment of the Pump Houses, OHSRs/CWRs	Details are given in below table/s

Source: Confirmatory Survey and Service Improvement Plan (SIP)-Laxmangarh, 2022

**Table 2: Details of the Clear Water Reservoir – taken under rehabilitation works**

S. No.	Location	Capacity in kilo liters (KL)	Year of Construction	Remarks
1	RCC CWR at A.En office Headworks	360	1990	taken under rehabilitation works
2	RCC CWR at A.En office Headworks	260	2011	taken under rehabilitation works
3	RCC CWR at Bad-ke-balaji Headworks	280	2011	taken under rehabilitation works

Source: Confirmatory Survey and Service Improvement Plan (SIP)-Laxmangarh, 2022

6. As per the confirmatory survey and service improvement plan, 3 existing CWRs, 8 OHSR and 34 tube wells were to be refurbished. The location and capacity of the assets are tabulated below..

**Table 3: Details of existing Overhead Service Reservoirs (OHSR) – taken under rehabilitation works**

S. No.	Location	Capacity of OHSRs in kL	Staging in meter	Year of construction	Remarks
1	BSNL office	450	18	2011	taken under rehabilitation works
2	Panchayat Samity	380	18	1990	taken under rehabilitation works

S. No.	Location	Capacity of OHSRs in kL	Staging in meter	Year of construction	Remarks
3	Balika school	450	18	2011	taken under rehabilitation works
4	Assistant engineer (AEn., Head Works) campus	680	18	1990	taken under rehabilitation works
5	Garh	320	15	1990	taken under rehabilitation works
6	Bhootnath	450	18	2011	taken under rehabilitation works
7	Bad-ke-Balaji Headworks (PHED campus)	700	18	1990	taken under rehabilitation works
8	Saytanarayana	450	18	2011	taken under rehabilitation works

Source: Confirmatory Survey and Service Improvement Plan (SIP)-Laxmangarh, 2022

**Table 4: Details of existing tube wells for refurbishment works**

Sl. No.	Location of Tubewells	Submersible Tubewell Pump with Motor (Litre Per Second)
<b>Linked with CWR cum Pump House at AEN HWs</b>		
1	Balika Kanya College	2.5
2	AEn Campus	2.5
3	Joshiyon ki Bagichi	2.5
4	Sadabahr Mohalla	3.33
5	SR School	2.5
6	Pasariyan ka Kunwa	2.5
7	Badrana Joda (Near Dug Well)	2.5
8	Badrana Joda (Cowshed)	2.5
9	Badrana Joda (near Bawdi)	2.5
10	Gaytri Mandir	2.5
11	Dhyandhas TW	2.5
12	Sunari Kua	3.33
13	Holi ka Tibba	2.5
14	Chudiwala	3.33
15	Ramdev Mandir (Power house end)	2.5
16	AEn Campus	3.33
17	Nath ji ka Aashram	2.5



Sl. No.	Location of Tubewells	Submersible Tubewell Pump with Motor (Litre Per Second)
18	Ramlila Maidan	2.5
19	Govt Hospital	2.5
20	Satya Narayan Mandir	2.5
21	Shyam Mandir	2.5
<b>Linked with CWR cun pumphouse at Bad-ke-Balaji (BKB) HWs</b>		
22	Shiv Mandir, Behind BKB PH	2.5
23	BKB TW-1	2.5
24	Gandhi School	2.5
25	Kamruddin Masjid	2.5
26	Khadde Wala TW NH Road	2.5
27	BKB Pump house	2.5
28	BKB turn	2.5
29	Hero Honda showroom backside	2.5
30	Hamirpura Road TW-01	2.5
31	Pandit Ji	2.5
32	Divya Marble	2.5
33	Hamirpura TW-03	5.13
34	Hero Honda new	2.5

Source: Confirmatory Survey and Service Improvement Plan (SIP)-Laxmangarh, 2022

**Table 5: Water Supply Network (both distribution and Rising Main)**


Sl. No.	Particulars	Unit	Length in Km (as per SIP)
<b>HDPE Pipe</b>			
1	75mm	KM	63.552
2	90mm	KM	47.444
3	110mm	KM	21.866
4	125mm	KM	19.778
5	140mm	KM	4.204
6	160mm	KM	5.385
7	180mm	KM	2.088
8	200mm	KM	1.965
9	225mm	KM	0.832
10	250mm	KM	0.66
11	280mm	KM	0.066

<b>Sl. No.</b>	<b>Particulars</b>	<b>Unit</b>	<b>Length in Km (as per SIP)</b>
		<b>Total</b>	<b>167.84</b>

Source: Service Improvement Plan (SIP)-Laxmangarh, 2022


7. The schematic diagram, layout plan/s of key components of this subproject including the approved layout plan of the CRMC and MCC proposed at Executive Engineer office premises are provided in Figures 1 to 7.

Figure 1: Schematic diagram of water supply system-Laxmangarh




Source: Detailed Project Report, August 2019, Laxmangarh

**Figure 2: Layout of proposed Clear Water Reservoir at A.En. Headworks, PHED Campus**




Source: Approved Drawing after Confirmatory Survey

**Figure 3: Layout of proposed Clear Water Reservoir at Bad-ke-Balaji, PHED Campus**



Source: Approved Drawing after Confirmatory Survey


**Figure 4:** Layout of Proposed CRMC and MCC in EE, PHED campus, duly approved by PHED EE, PHED



Source: Approved Drawing after Confirmatory Survey



**Figure 5: Layout of Proposed CRMC at EE, PHED office campus**



Source: Approved Drawing after Confirmatory Survey

PACKAGE NO: RSTDP/L&E/01

RSTDP (RUIDP PH-IV)

Prepared only for general conformance with contract drawing & specifications. Contractor is responsible for anomalies and for adherence to the contract obligations.

Category: CL Date: 26-11-20

1. Recommended for Approval ☐

2. Recommended for approval with Comments ☒

3. Returned with Comments for Resubmission ☐

4. Retained for information only ☐

ACM/TL (CMSC)

APPROVED: Chakraborty Expert/TL (PMCB)

SE/EE

NOTES:-

1. ALL DIMENSIONS ARE IN MILLIMETER. LEVELS ARE IN METER UNLESS OTHERWISE MENTIONED.

2. THIS DRAWING TO BE READ IN CONJUNCTION WITH SHEET 1 TO 4.

AS PER THE REQUIREMENT OF THE CONTRACT SITE PLAN SHOWING OUTER DEVELOPMENT, DETAILS LIKE LANDSCAPE, BOUNDARY WALL LAYOUT, ROAD NETWORK, STREET LIGHT, DRAIN LAYOUT, RAIN WATER HARVESTING ETC SHALL BE FURNISHED AND SUBMITTED SEPARATELY.

**SITE LAYOUT**

STAMPING AREA:-

REVISION		DATE			
NO.	DESCRIPTION	DATE	DATE	DATE	DATE
1	ISSUED FOR TENDER	26-11-20	26-11-20	26-11-20	26-11-20
2	FOR APPROVAL	26-11-20	26-11-20	26-11-20	26-11-20

**L&T Construction**

Water & Effluent Treatment IG

CLIENT: FLUID RAJASTHAN URBAN INFRASTRUCTURE DEVELOPMENT PROJECT

CONSULTANT: STL SHAR TECHNICAL CONSULTANT PRIVATE LIMITED

PROJECT: WORKS OF CLUSTER PACKAGE OF 3 TOWNS IN SLOTS 5, 6 & 7, LAXMANGARH

SUPPLIER/CONTRACTOR: L&T Construction Water & Effluent Treatment IG

JOB NO.: LE200445

NO.	NAME	SIGN	DATE
001	DRN	AK	26-11-20
002	APP	AK	26-11-20
003	APP	AK	26-11-20

CHECKED BY	SIGN	DATE
GEOTECHNICAL	AK	26-11-20
CIVIL & STRUCTURAL	AK	26-11-20
MECHANICAL	AK	26-11-20
ELECTRICAL	AK	26-11-20
BIOREMEDIATION	AK	26-11-20

**MCC BUILDING AT LAXMANGARH**

**ARCHITECTURAL DETAILS**

DRAWING NO.: 1-2-0-04-43-C-WW-SW-AIR-31-01 SHEET 1 OF 4

RELEASED FOR: ☒ PRELIMINARY ☐ TENDER ☐ INFORMATION ☐ APPROVAL ☐ CONSTRUCTION

12



[illegible]

13

## **C. Objectives of Resettlement Plan**

8. This final resettlement plan is prepared after completion of civil works of proposed components of the subproject water supply of Laxmangarh Town under RSTDSP. The document is updated to indicate the final components and location of such components of this subproject based on SIP, confirmatory survey and 100% census/ socio economic surveys of potential affected persons. It addresses the potential involuntary resettlement impacts of the proposed subproject components and is consistent with the agreed resettlement framework for the Project, prepared in accordance with national laws and as per ADB SPS (2009).

9. This final resettlement plan is prepared in accordance with ADB SPS 2009 requirements for involuntary resettlement Category B projects and to meet the following objectives:

- (i) to describe the identified scope and extent of land acquisition and involuntary resettlement impacts because of identified project components, and address them through appropriate recommendations and mitigation measures in the resettlement plan;
- (ii) to present the socio-economic profile of the population in the project area, identify social impacts, including impacts on the poor and vulnerable, and the needs and priorities of different sections of the population, including women, poor and vulnerable;
- (iii) to describe the likely economic impacts and identified livelihood risks of the proposed project components;
- (iv) to describe the process undertaken during project design to engage stakeholders and the planned information disclosure measures and the process for carrying out consultation with affected people and facilitating their participation during project implementation;
- (v) to establish a framework for grievance redress for affected persons that is appropriate to the local context, in consultation with stakeholders;
- (vi) to describe the applicable national and local legal framework for the project, and define the involuntary resettlement policy principles applicable to the project;
- (vii) to define entitlements of affected persons, and assistance and benefits available under the project;
- (viii) to present a budget for resettlement and define institutional arrangements, implementation responsibilities and implementation schedule for resettlement implementation; and
- (ix) to describe the monitoring mechanism that will be used to monitor resettlement plan implementation.

## **II. SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT**

### **A. Land Acquisition and Involuntary Resettlement**

10. **Construction of two Clear Water Reservoirs, Master Control Centre and Consumer Relation Management Centre:** No private land acquired for construction of proposed subproject components. Both CWRs are constructed in the existing campus of Public Health Engineering Department (PHED) under Government of Rajasthan. In Bad-ke-Balaji Headworks (PHED campus), vacant land was available for the construction of CWR, while in A.En Headworks PHED campus, old abandoned structure was dismantled for the construction of CWR and CRMC. Permission of PHED was obtained for dismantling of abandoned structures.

During impact assessment, it was found that there would be no permanent or temporary impact (including access disruptions, relocation, economic impact etc) on PHED employees and their families residing in A.En. Headworks campus due to construction of CWR (refer Figure 2 and 3). The master control centre (MCC) and one CRMC constructed in the existing Executive Engineer (EE) Headworks, PHED campus while second CRMC constructed in A.En Headworks PHED campus (refer Figure 4 to 7). Summary table on the land revenue records for CWRs is attached in **Appendix 1**. No objection certificate of PHED is attached in **Appendix 2 and 3**. Google map of proposed sites of CWRs in **Appendix 4 and 5** and Google map of proposed sites of **CRMC and MCC** is attached in **Appendix 6 and 7**.

**Table 6: Subproject Components and its Impact on Land Acquisition and Resettlement**

S. No.	Name of the Components	Permanent Impact on Land Acquisition and Resettlement	Temporary Impact	Remarks
<b>Water Supply</b>				
1	2 New CWRs	None	None	Both the CWRs are constructed in the existing PHED campuses at (i) Bad-ke-Balaji Headworks and (ii) office of assistant engineer (A.En. Headworks). In Bad-ke-Balaji campus, vacant land is available for the construction of CWR, while in A.En campus, old abandoned structure was dismantled for the construction of CWR, pump house and CRMC, refer to Appendix 3. Permission of PHED was obtained for dismantle of abandoned structures. Permanent or temporary involuntary resettlement impacts were not envisaged for construction of these components at the specified locations. No objection certificate (NOC) from PHED was obtained and appended as Appendix 2.
2.	Consumer Relation Management Centre-2 no and 1 Master Control Centre	None	None	CRMC-1 and MCC are constructed in the EE Headworks, PHED campus on vacant land, while CRMC-2 constructed in the A.En. Headworks PHED campus, Old abandoned structures in A.En office was dismantled for construction of CRMC. Land acquisition and involuntary resettlement impacts were not assessed. The identified site was vacant land and not under any productive use.
3.	Distribution network – 167.840 km	None	Yes	No permanent involuntary resettlement impact envisaged but temporary impacts were assessed

S. No.	Name of the Components	Permanent Impact on Land Acquisition and Resettlement	Temporary Impact	Remarks
				due to access disruption as proposed alignment passed through the boundaries of right of way (ROW) which is completely vacant and unused and under the possession of NP-Laxmangarh. As per confirmatory survey, the proposed water supply pipeline works were likely to cause temporary loss of income or livelihood due to access disruption to 201 roadside hawkers/ vendors during the execution of civil works.

Source: Confirmatory Survey and SIP

11. **Pipeline Works:** Water supply pipelines are proposed within the boundaries of right of way (ROW) of government roads having width ranging between 4 m to 10 m. The diameter of pipeline ranges from 75 mm to 280 mm. District metering area (DMA) wise details of distribution system is provided in **Appendix 8**. No impact (neither temporary nor permanent) on structures and CPRs<sup>5</sup> was found during the impact assessment and execution of work. However, some roadside hawkers/vendors and kiosks faced temporary impacts such as disruption in access, temporary income loss during laying of the pipeline. Initially, detailed project report (DPR) was prepared by consultant and final design/alignment were provided/ prepared by the Contractor after confirmatory survey. As per contract, contractor should have to carry out the execution activities in all respects for that particular DMAs and after completing the particular DMAs, contractor shall focus for remaining /DMAs on priority basis. DMA wise final alignment was provided by the contractor, and resettlement plan was revised/updated including 100% census/socio-economic survey before start of civil work, joint site visit and transect walks was undertaken by the officials of PIU, CMSC and contractor in all the areas where pipeline was to be laid and it was confirmed that distribution network pipelines under water supply component mostly laid along the existing right of way (ROW) of the town roads. All proposed right of way (ROW) of existing roads for laying of pipelines were owned by Nagar Parishad-Laxmangarh / government departments. Transect walks confirmed that the impacts of the proposed subproject were temporary in nature. The affected persons included non-titled movable /transitory structures (push carts etc.) within ROW of roads, who were likely to face temporary economic impacts during construction due to access disruption. No temporary economic impacts or other impacts were expected on permanent shops.

12. After the confirmatory survey and approved design/alignment, 100% census/socio economic survey was carried out for all the vendors/hawkers in both side of the road where water supply pipeline were to be laid. During actual pipe laying, only one side/front was to be utilized. The subproject was expected to cause temporary loss of livelihood during civil works due to access/disruption to 201 non-titled movable /transitory structure (pushcarts etc.)<sup>6</sup> vendors/traders located at both sides of the existing roads. After the confirmatory survey and

<sup>5</sup> Common property resources include public resources, community-owned facilities or cultural property such as temples, shrines, public utility posts, etc. that the landless poor and vulnerable depend on for survival.

<sup>6</sup> Resettlement impacts based on the detailed survey.

finalization of alignment, joint re-confirmatory survey was also conducted by the officials of PIU, CMSC and contractor to finalize the list of affected persons likely to be impacted due to civil works. Efforts were made to avoid the impacts and accordingly, the affected persons present in such section were included in the mitigated list having no impacts. Those who impacted, was paid resettlement assistance as per agreed entitlement matrix. All the progress are being reported to ADB through the updated RPs/ semi-annual social monitoring report/s (SSMR). Based on data from the socio-economic survey, 61 (30%) affected persons belong to vulnerable category (25 belongs to scheduled caste - SC, 28 below poverty line - BPL,<sup>7</sup> and 8 from female headed households-FHH). No scheduled tribes household was identified during the census / inventory of loss survey. Laxmangarh does not fall in a scheduled area, nor has recorded presence of indigenous peoples' groups or communities, including particularly vulnerable tribal groups. Hence, in accordance with the Indigenous Peoples Planning Framework (IPPF), no Indigenous Peoples Plan was required for this subproject. Impact identified areas are presented in Table 7 and 8. The photographs of transect walk are presented in **Appendix 8** while the photographs of high and medium density areas are placed as **Appendix 9**. The socio-economic profile of temporarily affected persons, photographs taken during survey are attached in **Appendix 10 and 12**.

**Table 7: Area wise details of affected persons**

Density	Area	No. of APs	Vulnerable
High	Chopat Bazar	30	6
High	Ghantaghar	54	20
Medium	Bus Stand	12	0
Medium	Laxmangarh Bypass Road	16	3
Medium	Modi College Road	20	9
Medium	Murali Manohar Mandir	19	6
Medium	Nyama Bazar	22	7
Medium	Purana Bus Stand	23	6
Low	Todi College Road (zone 1)	5	4
		<b>201</b>	<b>61</b>

Source: Socio-economic survey, February 2021

13. The last date of the 100% socio-economic survey (along probable corridor of impact based on detailed design) was considered as the cut-off date which was 28 February 2021 for

<sup>7</sup> Government of Rajasthan has in recent times been using the indicators of National Food Security Act (NFSA, 2013) for estimation of poverty in the state. Under NFSA, the state has set the inclusion and exclusion criteria for below poverty line. Based on these, poor and deprived have been identified by village/urban local general body through participatory approach. So far, about 53% of the beneficiaries in the urban areas have been identified using this method. For urban areas, inclusion criteria includes BPL families already identified under 2003 urban BPL census, all state BPL families, Antyodaya and Annapurna beneficiaries, families not included in preceding category but are beneficiary under schemes (7 schemes are mentioned) such as chief minister senior citizen yojana, Indira Gandhi national old age pension scheme, Indira Gandhi widow pension schemes and other listed national/state social assistance schemes or if they are- surveyed families from slums, rag pickers, registered construction labour, rickshaw pullers, vendors and others (13 such groups are identified). Similarly, 7 exclusion parameters such as income tax payee in the family, family member in government/semi government employment, assets such as four wheeler (unless it constitutes source of livelihood), pucca (concrete) house of size greater than 1000/1500 ft<sup>2</sup> (as per type of urban area) etc. are mentioned. Source: <https://niti.gov.in/writereaddata/files/rajasthan.pdf>. During survey respondents were inquired about their official BPL status. This information is reflected in the document.

this subproject. Persons who settled in the affected areas after the cut-off date were not eligible for compensation and assistance. The summary of the impact is as follows:

**Table 8: Summary of Temporary Impact on Hawker, Vendor**

Street Stretch	No. of Affected Persons	Average Income Range (Rs)	Types of businesses
<b>A. High Density (Total 84 affected persons in High Density)</b>			
a. Mobile/street vendor/vendors on footpath	84	300-450	Fancy, Footwear, Fruit and Vegetable, Flower, Pan/Cigarette, Snacks and Seasonal Snacks
b. BPL	11	300-450	Fruit and vegetables, Snacks and Seasonal Snacks
c. FHH	06	300-450	Fruit and Vegetable and Iron shop
d. SC	09	300-450	Fancy, Footwear, Fruit and Vegetable and Snacks
<b>B. Medium density (Total 112 affected persons in Medium Density)</b>			
a. Mobile/street vendor/vendors on footpath	112	Rs 200-450	Egg seller, Book store, Fruit and Vegetable, Plastics, Fancy, Kirana, Readymade garments, Snacks, Juice/Ice-cream, Flowers, Tea, Repairing and Seasonal snacks etc.
b. BPL	17	Rs 200-450	Fruit and Vegetable, Fancy, Kirana, Readymade garments, Snacks, Juice/Ice-cream, Tea and Sweet shop etc.
c. FHH	01	Rs 200	Potter
d. SC	13	Rs 200-400	Fruit and Vegetable, Fancy store, Cobbler and Seasonal Snacks
<b>C. Low density (Total 05 affected persons in Low Density)</b>			
a. Mobile/street vendor	05	Rs 200	Fruit and Vegetable
b. SC	03	Rs 300-350	Fruit and Vegetable, Fancy store, and Snacks
c. FHH	01	Rs 200	Potter

Source: Socio-economic survey, February 2021

14. As far as impacts on permanent shops in high-density areas are concerned, contractors, CMSC, and PIUs have already visited jointly in the high-density areas and have ensured that to avoid any inconvenience to permanent shops, engineering solutions adopted and civil work executed in convenient hours' / night time/non-peak hours/trenchless method<sup>8</sup>, The consultation with shop owners is attached at **Appendix 13**. Work has been carried out in small patches with proper traffic planning. Decisions taken by PIU and Contractors were also communicated to permanent shop owners through the social outreach team (SOT), and they have ensured their support to the implementation agency for the smooth execution of the subproject (refer to **Appendix 14**). The contractor was directed to maintain access to shops and residences or other buildings along pipe alignments and to institutions located close to the proposed sites. Safety was ensured through hard barricading of excavated alignments/sites, which was in line with EMP provisions.

<sup>8</sup> As a general practice, trenchless pipe laying technology will be adopted in sections where proposed pipe excavation depth is more than 3.5 m; unless available right of way (ROW) is adequate and site conditions favourable for open cut excavation. The Contractor will maintain the noise levels within permissible limits.

15. The Contractor was directed to ensure noise levels are within limits and do not exceed 55 dB (A) as per Noise Pollution (Regulation & Control) Rules 2000 (Refer to the detailed plan given in the environment management plan for this project).

16. To further minimize construction impacts, work was executed during the night and early (morning) hours of the day to avoid inconveniences to the public, traders, and vendors. All safety norms were strictly adhered to, considering the magnitude of work and the sensitivity of the location. The Project Implementation Unit (PIU) also ensured that the contractor followed all the necessary rules related to the safety and security of the public and residents. The actual dates of the construction schedule with respect to rush hour, festival time, and special business days were discussed with vendors, squatters, market committee members, and residents, and accordingly, construction activities were planned. After laying pipes, the lane/road has been restored to its original condition (including bitumen, cement concrete (CC), and CC interlocking tiles as applicable).

17. The contractor was directed to maintain access to shops and residences or other buildings along pipe alignments and to institutions located close to proposed sites, and ensure safety through hard barricading of excavated alignments/sites. Specific provisions related to impact avoidance were undertaken for pipe laying activities, including construction work near schools, health centres, Anganwadi centres (Integrated Child Development Services) etc.

18. Measures were taken up by contractor to avoid/mitigate economic impacts include: (a) announcement of proposed civil works in advance (to enable shop owners to stock up and remain unaffected if goods vehicles are unable to reach them during construction), (b) provision of planks to ensure pedestrian access; (c) careful timing of implementation to avoid peak sale hours/days or school timings; (d) use of trenchless pipe laying technology, major civil work during night hours, maximum use of precast materials particularly for manhole will be used in commercial areas and narrow roads, where possible; (e) minimizing construction period to the extent possible; (f) assistance to mobile vendors if any present during construction, to shift nearby; (g) signage with project details and contact details for grievance redress. These measures will be part of the contract and will be implemented with careful monitoring by the concerned PIU.

**Table 9: Summary of Involuntary Resettlement Impact**

Sl. No.	Details	Affected Persons No.	Remarks
1.	Permanent land acquisition	None	Not required.
2.	Structure loss/permanent relocation impact	None	Not anticipated
3.	Permanent and significant livelihood impact (land owners)	None	Not anticipated
4.	Loss of crops (farming by non-titleholders)	None	Not anticipated
5.	Permanent loss of livelihood	None	Not anticipated
6	Temporary loss of access/disruption to livelihood	Yes	As per survey 201 non-titled movable /transitory structures (push carts etc.).
6.	Potential temporary income loss to employees in affected shops/businesses	None	Not anticipated.
7	Number of Vulnerable affected	Yes	Out of the total 201 affected

Sl. No.	Details	Affected Persons No.	Remarks
	persons**		persons, 61 affected persons (30%) were from vulnerable category. 25 belongs to scheduled caste (SC)-community, 28 belong to BPL category and 8 belongs to FHH category.
8.	Affected Indigenous People/scheduled tribe	None	Not anticipated. No Indigenous People/scheduled tribe identified during inventory loss and socio-economic survey.

Source: Socio-economic survey, February 2021

\*\*Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-headed household, elderly headed household, landless household, household with no legal title/tenure security, and schedule caste and scheduled tribe households.

## B. Indigenous People

19. As per ADB safeguard policy statement (SPS)-2009, indigenous peoples safeguards are triggered if a project directly or indirectly affects the dignity, human rights, livelihood systems, or culture of indigenous peoples or affects the territories or natural or cultural resources that indigenous peoples own, use, occupy, or claim as their ancestral domain; no such impacts are anticipated in Laxmangarh.<sup>9</sup> Laxmangarh sub-district has 0.44% population classified as scheduled tribe, however, this population is scattered (does not stay in cohesive tribal communities/tribal groups), is well assimilated in urban society and does not retain the defining characteristics of scheduled tribes, including primitive traits, distinctive culture, shyness, geographical isolation and social and economic backwardness. Laxmangarh does not fall in a scheduled area, and no particularly vulnerable tribal groups are reported in the project areas.<sup>10</sup> Based on the socioeconomic survey, no affected persons belong to the scheduled tribe community; hence, in accordance with the IPPF, no Indigenous Peoples Plan is required for this subproject.

<sup>9</sup> ADB SPS 2009 uses the term indigenous peoples in a generic sense to refer to a distinct, vulnerable, social and cultural group possessing the following characteristics: (i) self-identification as members of a distinct indigenous cultural group and recognition of this identity by others; (ii) collective attachment to geographically distinct habitats or ancestral territories in the project area and to the natural resources in these habitats or territories; (iii) customary cultural, economic, social or political institutions that are separate from those of the dominant society and culture; and (iv) a distinct language, often different from the official language of the country or region.

<sup>10</sup> As per the Constitutional provision under Article 244 (1) of the Constitution of India, the 'scheduled areas' are defined as "such areas as the President may by order declare to be scheduled areas"- as per paragraph 6(1) of the Fifth Schedule of the Constitution. The specification of "Scheduled Areas" in relation to a State is by a notified order of the President, after consultation with the State Government concerned. The same applies in the case of any alteration, increase, decrease, incorporation of new areas, or rescinding any Orders relating to "Scheduled Areas". Criteria for declaring any area as a "Scheduled Area under the Fifth Schedule are: • Preponderance of tribal population, • Compactness and reasonable size of the area, • A viable administrative entity such as a district, block or taluk, and • Economic backwardness of the area as compared to the neighbouring areas.

Source: <https://tribal.nic.in/declarationof5thSchedule.aspx> <https://tribal.nic.in/DivisionsFiles/clm/ScheduledAreas.pdf>




### III. SOCIO-ECONOMIC INFORMATION AND PROFILE

20. The following sections present the socio-economic profile of the households likely to be affected by the proposed works. Based on the inventory loss survey, 201 persons (non-titled movable structure vendors and traders) were potentially affected under the subproject. The survey provides information socio-economic conditions of affected households. A wide range of data including, social category, type of losses, type of occupation, sources of income, choice of resettlement etc. have been collected. About 30% of affected persons belong to vulnerable category.<sup>11</sup>


#### 21. Occupation Profile:

As per socioeconomic sample survey data, a significant number 86 (43%) of affected persons are engaged in fruit and vegetable selling, 54 (27%) affected persons are engaged in flower selling, repairing business, while 49 (24%) are engaged in snack selling, and others 12 (6%) are engaged in selling of juice/ice cream. Most of them ply business on movable structures while few others sit on roads for selling their goods.




<sup>11</sup> Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-headed household, elderly headed household, landless household, household with no legal title/tenure security, and schedule caste and scheduled tribe households.

22. **Income Profile:** About 9% (18) of the households reported daily income between ₹ 100-200, while 27% (55) of the households have income of ₹ 201-300 per day. Similarly, 55% (111) of the households have income of ₹ 301-400 per day and nearly 9% (17) of the households reported income in range of ₹ 401-500 per day. Average daily income estimated to be ₹. 344 per day, is higher than the declared Government daily wage rate<sup>12</sup> for different category of labour (including highly skilled labour). Refer **Appendix 15** for Notification on minimum wage rate in Rajasthan.



23. **Caste Profile:** Persons belonging to general caste constitute 18%, other backward castes (OBC) comprise 68%, 14% are from scheduled caste category.

24. **Vulnerability:** Out of the 201 households, 30% (61) of surveyed persons were found to be belonging to vulnerable category. Out of 61 vulnerable affected persons, 46% (28) are BPL, 41% (25) are from scheduled caste category and 13% (8) are female headed households (FHH).



<sup>12</sup> Total income per day of Surveyed affected (201 in number) comes to Rs 69050 and accordingly an average of 344 Rs per day has been arrived. The average income arrived (Rs 344 approx.), is much above the current minimum wage rate prevalent at Rajasthan (**Appendix 15**).

**Table 10: Summary Profile of Affected Persons\***

<b>Impact</b>	<b>Number of Affected Persons</b>
<b>1. Loss of land</b>	
Permanent land acquisition	0
Temporary land acquisition	0
<b>2. Loss of structures</b>	
Residential	0
Commercial	0
<b>3. Loss of livelihood</b>	
Permanent	0
<b>4. Temporary Impact</b>	201
Temporary loss of land	0
Temporary loss of access/disruption to livelihood	201 - Mostly non-titled movable /transitory structures (push carts etc.)
<b>5. Vulnerable affected persons (facing temporary impact)</b>	<b>61</b>
Female headed households	8 (13%)
Scheduled caste	25 (41%)
Schedule tribe	0
Persons with disability	0
BPL <sup>13</sup>	28 (46%)
<b>6. Average income/day</b>	₹ 344/day <sup>14*</sup> (Daily income ranges from ₹100-500 per day)

Source: socio-economic survey, February 2021

#### **IV. CONSULTATION PARTICIPATION AND DISCLOSURE**

##### **A. Public Consultation**

25. This resettlement plan was prepared in consultation with stakeholders. The key stakeholders consulted during resettlement plan preparation include (i) affected persons, including vulnerable households; (ii) program beneficiaries (iii) elected representatives, community leaders, and representatives of community- based organizations; (iv) local NGO Azad Hind Jan Kalyan Sansthan-Laxmangarh); (v) local government and relevant government

<sup>13</sup> Government of Rajasthan has in recent times been using the indicators of National Food Security Act (NFSA, 2013) for estimation of poverty in the state. Under NFSA, the state has set the inclusion and exclusion criteria. Based on these, poor and deprived have been identified by village/urban local general body through participatory approach. So far, about 53% of the beneficiaries in the urban areas have been identified using this method. For urban areas, inclusion criteria includes BPL families already identified under 2003 urban BPL census, all state BPL families, Antyodaya and Annapurna beneficiaries, families not included in preceding category but are beneficiary under schemes (7 schemes are mentioned) such as chief minister senior citizen yojana, Indira Gandhi national old age pension scheme, Indira Gandhi widow pension schemes and other listed national/state social assistance schemes or if they are- surveyed families from slums, rag pickers, registered construction labour, rickshaw pullers, vendors and others (13 such groups are identified). Similarly, 7 exclusion parameters such as income tax payee in the family, family member in government/semi government employment, assets such as four-wheeler (unless it constitutes source of livelihood), pucca (concrete) house of size greater than 1000/1500 ft<sup>2</sup> (as per type of urban area) etc. are mentioned. Source: <https://niti.gov.in/writereaddata/files/rajasthan.pdf>. During survey respondents were inquired about their official BPL status. This information is reflected in this document.

<sup>14</sup> Total income per day of Surveyed affected (201 in number) comes to Rs 69,050 and accordingly an average of 344 Rs per day has been arrived. The average income arrived (Rs 344 approx.), is much above the current minimum wage rate prevalent at Rajasthan (**Appendix 15**).

agency representatives; and (vi) Program staff, PMU, PIU, and consultants. Meetings and individual interviews were held involving stakeholders particularly, potentially temporarily affected persons; and transect walks, survey and interviews were conducted to determine the potential impacts of subproject. During meeting the stakeholders were briefed about the technical details of project and project implementation cycle; project benefits as well as adverse impacts envisaged during construction; environmental and social safeguards, gender inclusion, community participation aspects built into the project etc. The issues like, extent of the project and development components, benefits of project, traffic disruptions and impacts on livelihood were discussed in details with the stakeholders. It was informed to surveyed affected persons that appropriate measures will be undertaken during construction to minimize impacts including scheduling of activities and reducing construction activities during the rush hour). It was also informed that, if despite mitigation measures, there would be any temporary impacts on livelihood; these would be compensated in accordance with the agreed entitlement matrix. Further consultations will also include focus group discussions (FGDs) and structured census surveys before project implementation. Details of consultation are attached in **Appendix 16**. During updating of this resettlement plan, goals and objectives of the project have been disclosed to stakeholders (including, beneficiaries, affected persons, elected representatives and institutional stakeholders) through consultation meetings. The details of consultation are attached in **Appendix 17**. Leaflet also distributed to the households for aware about the works and its advantages (refer to **Appendix 18**).

## **B. Information Disclosure**

26. This draft and updated resettlement plan has been uploaded in ADB and local government's websites. During the subproject implementation, construction schedules were informed to all residents (including affected persons) prior to the commencement of pipe laying, through signboards. The signboards were in local language and included at least the following information: (i) section to be affected, (ii) start and end dates, (iii) information on traffic rerouting if any, and (iv) contact information for questions/grievances.

27. During updating of resettlement plan, cut-off date for temporary impacts was communicated in the entire affected area at the start of the census survey and also list of potential affected persons was displayed area wise on dated 28 February 2021 and at the same time for the entire city to prevent duplication in identification of affected persons specifically those moving into a new area during project planning and implementation phase. Copy of cut-off date and photographs of cut-off date displayed is attached in **Appendix 19 and 20**.<sup>15</sup> Such information sharing has helped the affected persons to access to lists in their area and resolve issues related to any duplication, missing/absent persons in the list. Resettlement plan/information, education and communication (IEC) materials were translated in Hindi and disclosed/discussed with APs and beneficiaries, including those who were unable to read, in Hindi and/or their local dialect.

## **C. Continued Consultation and Participation**

28. Consultation and disclosure is a continuous process since from the beginning of the project. Information dissemination is being carried out throughout project circle include persons from the scheduled tribe community. The project management consultants have conducted

---

<sup>15</sup> For the vendors who were not present during conclusion of survey on 28.02.2021, opportunity was given to submit their details latest by 7th March 2021 in the PIU office so that their respective name/s can be included in the list of affected persons.

training of contractors (engineers as well as safeguards personnel) at site and Community groups was consulted and information disseminated about the civil works and project activities, anticipated impacts and mitigation measures, grievance redress process. The PMU, with the support of CAPPC, design and conduct a public awareness campaign which target all citizens including scheduled tribe communities during project implementation. Under community awareness and participation program (CAPP), a consultant was mobilized at subproject town for preparation and implementation of community awareness activities with the help of social outreach team (SOT) of the Contractor and include scheduled tribe communities in such activities.

## V. GRIEVANCE REDRESS MECHANISM

29. A project-specific, three-tier grievance redress mechanism (GRM) covers both environment and social issues. The GRM has been established to receive, evaluate, and facilitate the resolution of affected persons' concerns, complaints, and grievances about the social and environmental performance at project level. The objective of GRM is to provide a time-bound and transparent mechanism to voice and resolve social and environmental concerns related to the project. Assessment of the GRM designed and implemented for Rajasthan Urban Sector Development Program (RUSDP)<sup>16</sup> shows that the system was effective in timely resolution of grievances in a transparent manner.<sup>17</sup> The multichannel, project-specific, three-tier GRM is functional at RUSDP, hence the design of GRM for RSTDSP takes into account the proposed institutional structure for RSTDSP and the positive features and learnings from the previous GRM.<sup>18</sup>

30. **Common GRM.** A common GRM is in place for social, environmental, or any other grievances related to the project. Implementation of the resettlement plans/RIPPs/DDR/IEEs will follow the GRM described below. The GRM is providing an accessible and trusted platform for receiving and facilitating resolution of affected persons' grievances related to the project.

31. A public awareness campaign was conducted across the ULB/municipal area to create awareness of grievance redressal procedures. The nodal officer- safeguards and gender supported by ASO at zonal level, oversees the conduct of ULB/project coverage area-based

---

<sup>16</sup> The procedures followed for grievance redress during implementation of RUSDP Phase III included the project GRM and the pilot GRM software application (Smart Check) in Pali, the Sampark portal of Government of Rajasthan, and the Chief Minister's helpline. Complaints received through various channels were mostly minor and pertained to damage to existing water supply pipelines and disruption of water supply during construction, delays in road restoration, and pending new connections. Complaints related to damage to private property (compound walls/steps, etc.) were less in number. The grievances were mostly possible to resolve in coordination with the contractors. Complaints received were immediately referred by the CAPC/PMDSC supervision staff to the PIU Nodal officer (safeguards) and concerned engineer at PIU, who advised them on further action. Follow up with the contractor on complaint resolution was undertaken by PIU Nodal officer CAPPC and PMDSC and final feedback sought from complainant upon resolution. Complaints requiring inter-departmental coordination were referred to the PMU for resolution, and feedback provided to complainant. The PMU kept regular track of grievances through WhatsApp and email alerts, ensuring registration and follow-up until resolution.

<sup>17</sup> Town-level grievance registration data indicates that a large number of grievances were registered, pointing to the effectiveness of the multi-channel GRM. No major grievance was received for RUSDP Phase III. The GRM helped smoothen the process of project implementation, hence the proposed architecture for the RSTDSP GRM remains similar, with some refinement, taking into account the changes in institutional setup proposed for project implementation.

<sup>18</sup> Continued logistics support at field level will be key to successful management of grievance redress under RSTDSP. The target date for establishment of the first level (PIU level) and second level (Zonal level) of GRM is before loan negotiation.

awareness campaigns by the town-level safeguards and safety officers, through the CAPPC. The awareness campaigns will ensure that poor and vulnerable households are made aware of grievance redress procedures and entitlements. Contractors will provide pamphlets to communities prior to start of works and billboards during construction. The pamphlets and billboards will include relevant environmental and social safeguards, GRM information, and contact details of key personnel from PIU and contractors.

32. Affected persons will have the flexibility of conveying grievances/suggestions by dropping grievance redress/suggestion forms in complaint/suggestion boxes that will be installed by project PIUs or by e-mail, by post, or by writing in a complaints register in ULB offices/complaints register at contractor's work site<sup>19</sup> or by sending a WhatsApp message to the PIU<sup>20</sup> or by dialling the phone number of town level PIU/CAPPC or by dialling a toll-free number.<sup>21</sup> Any aggrieved person can also avail the facilities of online grievance monitoring system 'Rajasthan Sam park' portal to register their grievances which is a parallel mechanism of grievance registration, in addition to the project GRM.<sup>22</sup> Careful documentation of the name of the complainant, date of receipt of the complaint, address/contact details of the person, location of the problem area, and how the problem was resolved will be undertaken and feedback provided to the complainant on action/decision taken. The SSO of town/city level PIU will have the overall responsibility for timely grievance redressal on environmental and social safeguards issues and for registration of grievances, related disclosure, with the assistance of project consultants. In case of grievances that are immediate and urgent in the perception of the complainant, the contractor, and officials of PIU with assistance from CMSC and CAPPC on-site will provide the most easily accessible or first level of contact for quick resolution of grievances. Contact numbers and names of the concerned PIU safeguard and safety officer, contractors, CAPPC, and CMSC personnel will be posted at all construction sites at visible locations.

- (i) **1st level grievance.** The contractors, PIU executive engineer /assistant engineer designated as SSO (social and environment), CMSC (safeguard staff) and CAPPC can immediately resolve issues on-site, in consultation with each other and will be required to do so within 7 days of receipt of a complaint/grievance. If required, city level monitoring committee (CLMC)<sup>23</sup> will be involved in resolution of grievances at the 1st level;
- (ii) **2nd level grievance.** All grievances that cannot be redressed within 7 days at field/PIU level will be brought to the notice of Zonal PIU headed by Additional Chief Engineer (ACE). The ACE at zonal PIU will resolve the grievance within 7 days of receipt of complaint/grievance in discussion with the assistant safeguard officer (ASO), field level PIU, CMSC, CAPPC and the contractor;

---

<sup>19</sup> RUSDP piloted an online application based live GRM counter for resolution of public grievances over and above the usual process of grievance registration and redressal. This app based GRM - "RUIDP Smart Check" is available at Google play store (free of cost) and is operational. The RUIDP Smart Check "app" was launched in Pali town in July 2017 and is proposed to be scaled up in RSTDSP project towns. For persons without access to the application, the traditional channels will continue to be available.

<sup>20</sup> It is suggested for each PIU to have a dedicated WhatsApp group for registration of grievances and receipt of quick feedback, to be followed by more formal communication.

<sup>21</sup> Project contractors in all project towns will have a toll-free number with specific working hours for registration of grievances related to RSTDSP.

<sup>22</sup> <http://www.sampark.rajasthan.gov.in/RajSamWelcome.aspx>

<sup>23</sup> The CLMC has been formed at the town/city level for planning and monitoring of work, resolve issues related to departmental coordination etc. It is headed by Commissioner/Executive Officer ULB (Chairman) and city engineer of public health engineering department (PHED), public works department (PWD) and head of PIU acting as Member Secretary.


- (iii) **3rd level grievance.** All the grievances that are not addressed by Zonal PIU within 7 days of receipt will be brought to the notice of the PMU. Depending on the nature of grievance, the Project Officer (Social/Environment) at PMU will resolve the grievance within 15 days of receipt of grievance with necessary coordination of Zonal PIU and CMSC and guidance/instruction of additional project director (APD-PMU);
- (iv) Grievances not redressed through this process within/at the project level within stipulated time period will be referred to the CLC/grievance redress committee (GRC), which has been set up.<sup>24</sup> In its role as a GRC, the CLC will meet whenever there is an urgent, pending grievance. Other grievances can be discussed during its regular meetings. Zonal PIU will inform the CLC regarding any grievances required to be resolved urgently. The GRC will resolve the grievance within 15 days of receiving the complaint. In case of any indigenous peoples impacts in subprojects, the CLC/GRC must have representation of the affected indigenous people community, the chief of the tribe or a member of the tribal council as traditional arbitrator (to ensure that traditional grievance redress systems are integrated) and an NGO working with indigenous people groups; and
- (v) The multi-tier GRM for the project is outlined below (Figure 8), each tier having time-bound schedules and with responsible persons identified to address grievances and seek appropriate persons' advice at each stage, as required. The GRC will continue to function throughout the project duration.

---

<sup>24</sup> City Level Committee (CLC)/grievance redress committees (GRCs) has been constituted for each town/city under the Chairmanship of District Collector to provide overall subproject guidance and "to sort out issues and remove hindrances, if any". CLC formed at city-level/district level with members composed of: District Collector as Chairperson and following as members: ULB Commissioner/Mayor/Chairman; Deputy Mayor/Vice Chairman ULB; Chairman / Secretary Urban Improvement Trust (UIT); Head of Zonal/field level PIU as Member Secretary; one representative each from relevant government departments as appropriate (PWD/PHED/Town Planning Department etc.). All CLCs in their role as GRCs will have at least one-woman member/chairperson. In addition, for project-related grievances, representatives of affected persons, community-based organizations (CBOs), and eminent citizens will be invited as observers in GRC meetings. The concerned Member of Parliament (MP) and Member of Legislative Assembly are also part of the CLC.



**Figure 8: Grievance Redress Mechanism – RSTDSP**



Note: APD = additional project director, ASO = assistant safeguards officer, CAPPCC = community awareness and public participation consultant, CMSC = construction management and supervision consultants, CLC = city level committee, CLMC = city level monitoring committee, GRC = grievance redress committee, PIU = project implementation unit, PMU = program management unit, PMCBC = project management and capacity building consultant.

33. The project GRM notwithstanding, an aggrieved person shall have access to the country's legal system at any stage and accessing the country's legal system can run parallel to accessing the GRM and is not dependent on the negative outcome of the GRM. In case of grievance related to land acquisition, resettlement and rehabilitation, the affected persons will have to approach a legal body/court specially proposed under the RFCTLARRA, 2013.<sup>25</sup>

34. People who are, or may in the future be, adversely affected by the project may submit complaints to ADB's Accountability Mechanism. The Accountability Mechanism provides an independent forum and process whereby people adversely affected by ADB-assisted projects can voice, and seek a resolution of their problems, as well as report alleged violations of ADB's operational policies and procedures. Before submitting a complaint to the Accountability

<sup>25</sup> The Authority admits grievance only with reference to the Land Acquisition and R&R issues under the RFCTLARRA, 2013.



Mechanism, affected people should make an effort in good faith to solve their problems by working with the concerned ADB operations department. Only after doing that, and if they are still dissatisfied, should they approach the Accountability Mechanism.<sup>26</sup>

35. **Record-keeping.** The PIU of each town/city will keep records of grievances received, including contact details of complainant, date the complaint was received, nature of grievance, agreed corrective actions and the date these were affected and final outcome. The number of grievances recorded and resolved, and the outcomes will be displayed/disclosed in the PMU office, PIU offices, and on the web, as well as reported in monitoring reports submitted to ADB on a semi-annual basis. The sample grievance registration format is attached in **Appendix 21**.

36. **Periodic review and documentation of lessons learned.** The PMU project officers (Social and Environment) will periodically review the functioning of the GRM in each town and record information on the effectiveness of the mechanism, especially on the project's ability to prevent and address grievances.

37. **Costs.** Contractors are required to be allocated budget for pamphlets and billboards as part of the EMP. Costs involved in resolving the complaints (meetings, consultations, communication and reporting/information dissemination) will be borne by the concerned PIU at town level while costs related to escalated grievances will be met by the PMU. Cost estimates for grievance redress are included in resettlement cost estimates.

38. Office order of PMU also issued to all PIUs/CMSC to follow the grievance redress mechanism (refer to **Appendix 22**) Contractor also shared toll free number with the households through their social outreach team for lodging of complain/grievance, if any during execution of works.

## VI. POLICY AND LEGAL FRAMEWORK

39. The policy framework and entitlements for the RSTDSP are based on:

- (i) The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act (RFCT LARRA), 2013;<sup>27</sup>
- (ii) ADB's Safeguard Policy Statement (SPS), 2009. The salient features of Government and ADB policies are summarized below. The resettlement principles and procedures to be followed for social safeguards under RSTDSP are detailed out in the Resettlement Framework document and project implementation shall be carried out in its full compliance.

40. The key involuntary resettlement principles of the ADB Safeguards Policy Statement (2009) are:

- (i) Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks.

---

<sup>26</sup> Accountability Mechanism. <http://www.adb.org/Accountability-Mechanism/default.asp>.

<sup>27</sup> Ministry of Law and Justice. The Act has received the assent of the President on the 26 September 2013.

- (ii) Carry out meaningful consultations with affected persons, host communities, and concerned nongovernment organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the affected persons' concerns. Support the social and cultural institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation phase.
- (iii) Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement strategies when affected livelihoods are land based where possible or cash compensation at replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where possible.
- (iv) Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.
- (v) Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.
- (vi) Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income and livelihood status.
- (vii) Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of nonland assets.
- (viii) Prepare a resettlement plan elaborating on displaced persons' entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.
- (ix) Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before project appraisal, in an accessible place and a form and language(s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.
- (x) Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project's costs and benefits. For a project with significant involuntary resettlement impacts,

consider implementing the involuntary resettlement component of the project as a stand-alone operation.

- (xi) Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.
- (xii) Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and whether the objectives of the resettlement plan have been achieved by taking into account the baseline conditions and the results of resettlement monitoring. Disclose monitoring reports.

41. Core involuntary resettlement principles for the RSTDSP to be followed for each subproject, including sample subprojects are:

- (i) land acquisition, and other involuntary resettlement impacts will be avoided or minimized exploring all viable alternative during subproject design;
- (ii) where unavoidable, time-bound resettlement plans (RPs) will be prepared and affected persons will be assisted in improving or at least regaining their pre-project standard of living;
- (iii) full information and close consultations with affected persons including consultation with affected persons on compensation, disclosure of resettlement information to affected persons, and participation of affected persons in planning and implementing subprojects will be ensured;
- (iv) vulnerable groups will be provided special assistance;<sup>28</sup>
- (v) payment of compensation to affected persons including non-titled persons (e.g., informal dwellers/squatters, and encroachers) for acquired assets at replacement rates;
- (vi) payment of compensation and resettlement assistance prior to the contractor taking physical acquisition of the land and prior to the commencement of any construction activities;
- (vii) provision of income restoration and rehabilitation; and
- (viii) establishment of appropriate grievance redress mechanism.

## **VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS**

### **A. Types of Losses and Affected Person Category**

42. The anticipated types of losses due to the proposed subproject components under RSTDSP comprise (i) potential temporary income loss to mobile vendors/kiosks with permanent or movable structures; and (ii) impacts to vulnerable persons (from amongst the temporarily affected persons).

43. According to ADB SPS 2009, in the context of involuntary resettlement with reference to economic impacts, affected persons (APs) are those who are economically displaced (loss of productive land, structures, assets, access to assets, income sources, or means of livelihood). Absence of formal and legal title to the land does not bar the affected person from receipt of compensation and resettlement assistance from the project. Vulnerable affected persons are

---

<sup>28</sup>Including poor households, households headed by women, the elderly, the physically handicapped and scheduled tribes considered vulnerable based on the Indigenous Peoples Planning Framework (IPPF).

eligible for additional compensation and assistance and are to be accorded priority in employment in project related construction activities.

## **B. Entitlements**

44. As per agreed resettlement framework, all the affected persons will be eligible for compensation for livelihood loss. For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption whichever is greater will be paid. For this subproject the estimated period of disruption during pipe laying activities is 14 days. In case the period of disruption is greater than 14 days, the affected persons will be compensated based on the actual days of disruption. All affected persons will also be compensated for the time lag (7% annual inflation in survey income is provisioned) between payment of compensation and the time of survey. 'Shifting assistance' (lumpsum ₹1500) will be paid to all affected persons irrespective of their business type. All affected persons who are identified as vulnerable will be eligible for special assistance amounting to ₹ 9,000 as one-time assistance under temporary impacts for livelihood restoration.

45. All affected persons who were identified in the subproject areas on the cut-off date<sup>29</sup> were to be entitled to compensation for their loss, and rehabilitation measures (as outlined in the entitlement matrix below) sufficient to assist them to improve or at least maintain their pre-project living standards, income-earning capacity and production levels. Affected persons who settle in the affected areas after the cut-off date 28 February 2021 were not eligible for compensation and assistance.<sup>30</sup> Affected persons were provided 30 days' advance notice to ensure no or minimal disruption in livelihood. If required, they were also be assisted to temporarily shift for continued economic activity. For example, they were assisted to shift to the other side of the road where there was no construction. Ensuring no income or access loss during subproject construction was the responsibility of contractors.

46. Work was executed on one side of the road and temporarily affected person was assisted to move to the other side of the road and return to his actual place of business after completion of the construction. If moving was not required, access was ensured by the contractor through measures prescribed in bidding documents/environmental management plan (EMP). The contractor was directed that, if necessary, an alternate location would also be identified in the nearby area where a large number of affected people at one place (e.g. Sabji Mandi) can continue their livelihood activities.

---

<sup>29</sup> Permanent land acquisition will follow the various cut-off dates as specified under RFCTLARRA, 2013 while for the temporary impacts the start date of census surveys will be considered as cut-off date.

<sup>30</sup> For the vendors who were not present during conclusion of survey on 28.02.2021, opportunity was given to submit their details latest by 7th March 2021 in the PIU office so that their respective name/s can be included in the list of affected persons.

**Table 11: Entitlement Matrix<sup>31</sup>**

Sl. No.	Type of Loss	Application	Definition of Entitled Person	Compensation Policy	Implementation Issues	Responsible Agency
1	Temporary disruption of livelihood	Temporary impacts	Legal titleholders, non-titled affected persons  Number of NTH--201 vendors/hawkers	<ul style="list-style-type: none"> <li>30 days advance notice regarding construction activities, including duration and type of disruption.</li> <li>Cash assistance based on the minimum wage/average earnings per month for the loss of income/livelihood for the period of disruption Contractor's actions to ensure there is no income/access loss consistent with the IEE.<sup>32</sup></li> <li>Assistance to vendors/hawkers to temporarily shift for continued economic activity (₹1,500 as one-time assistance)<sup>33</sup></li> <li>For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance will be paid as per average daily income arrived at from census and socio-economic survey or as per applicable minimum wage, whichever is greater. This assistance shall be paid for a minimum of 14 days or the actual period of disruption, whichever is higher</li> </ul>	<p>Identification of alternative temporary sites to continue economic activity.</p> <p>Contractor's actions to ensure there is no income/access loss consistent with the initial environmental examination. This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time.</p>	<p>Valuation Committee will determine income lost. Contractors will perform actions to minimize income/access loss. For temporary impacts during construction activities, Safeguard Support Staff (CMSC) with the help of CAPPCC will assess/verify impacts through structured surveys. Payment will be made by PIU through Treasury.</p>

<sup>31</sup> All entitlements in rupees (other than those provided under RFCTLARRA) will be adjusted for inflation till the year of compensation payment.

<sup>32</sup>This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time.

<sup>33</sup>For example assistance to shift to the other side of the road where there is no construction. Such assistances will be given only to non-movable businesses (which are not on wheels).

Sl. No.	Type of Loss	Application	Definition of Entitled Person	Compensation Policy	Implementation Issues	Responsible Agency
2	Impacts on vulnerable affected persons	Temporary impacts	Vulnerable affected persons <sup>34</sup>  Number of VAP-vendors/hawkers 61	<ul style="list-style-type: none"> <li>Livelihood. Vulnerable households will be given priority in project construction employment and provided with income restoration support.</li> <li>Vulnerable persons/businesses will receive ₹ 9,000 as one-time assistance under temporary impacts.</li> </ul>	Vulnerable households will be identified during the census.	<p>CMSC will verify the extent of impacts through 100% surveys of affected households and determine assistance, verify and identify vulnerable households.</p> <p>PIU and CMSC will monitor and ensure this entitlement.</p>
3	Any other loss not identified	-	-	<ul style="list-style-type: none"> <li>Unanticipated involuntary impacts will be documented and mitigated based on ADB's Safeguard Policy Statement (SPS), 2009/RSTDSP resettlement framework.</li> </ul>	-	CAPPC will ascertain the nature and extent of such loss. PMU will finalize the entitlements in line with ADB's SPS, 2009/RSTDSP resettlement framework.

<sup>34</sup> Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-headed household, elderly headed household, landless households, households with no legal title/tenure security, and schedule caste and scheduled tribe households.

47. As per agreed entitlement matrix, if construction activities result in unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption whichever is greater will be provided. Vulnerable affected persons will be given priority in project construction employment and provided with additional special assistance for income restoration support. Compensation and assistance to affected persons must be made prior to possession of land/assets/ROW of roads and prior to the award of civil works contracts. Since most affected households have moveable stalls, identity cards should be distributed 30 days before compensation. In summary, temporarily affected persons will be provided with:

- (i) 30 days advance notice regarding construction activities, including duration and type of disruption.
- (ii) Contractor's actions to ensure there is no income/access loss consistent with the initial environmental examination. This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time.
- (iii) Assistance to mobile vendors/hawkers to temporarily shift for continued economic activity. For example, assistance to shift to the other side of the road where there is no construction.
- (iv) For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption whichever is greater.

## **VIII. RESETTLEMENT BUDGET AND FINANCING PLAN**

48. The resettlement budget for Laxmangarh water supply subproject includes resettlement assistance, calculated, as per the agreed entitlement matrix and contingency provision amounting to be 20% of the total cost. The details are provided in given in **Table 12**. Community Awareness and Public Participation Consultant (CAPP consultant) was involved in facilitating the compensation disbursement process, and will facilitate opening bank accounts for the affected persons who do not have bank accounts. The costs were conservative estimates, and were confirmed during detailed project preparation and planning. The total resettlement cost for the subproject was **₹2182219**. Project implementation unit (PIU) is ordered for release of payment to affected persons, through electronic clearance service/national electronic fund transfer (ECS/NEFT) transaction from bank through concerned Treasury.

49. Details of resettlement plan budget estimation

- (i) Total no. of affected persons – A total of 201 persons were identified as a project affected persons during inventory loss of income survey. Temporary livelihood losses are estimated for 14 days for the 201 temporarily affected persons under this subproject.
- (ii) Total no. of Vulnerable affected persons – Vulnerability assistance has been budgeted for 61 affected persons identified during inventory loss survey. Out of 61 vulnerable households around 13% are female headed households (FHH), 46% are BPL and 41% are from scheduled caste category. Vulnerability assistance for RSTDSP has been budgeted as ₹9000 per person, in accordance with the entitlement matrix.

- (iii) Compensation against daily income loss – as per census and socio-economic survey the total of daily income for all surveyed affected persons comes to ₹ 69,050 and accordingly the average of this total figure i.e., ₹344 has been considered as average daily income of affected persons. This average has been applied for all 201 affected persons in budget estimation. Vulnerability assistance for RSTDSP has been kept at ₹9000 lump sum.
- (iv) Shifting assistance has been considered for all affected persons – Based on nature of business of affected person, a uniform amount of ₹1,500 is proposed as shifting assistance.
- (v) Contingency amount of 20% is also included in budget provisions as cushion for any unforeseen impacts during execution of civil work and to cover for any increase in the number of affected persons at detailed design stage.

**Table 12: Resettlement Budget<sup>35</sup>**

S. No	Item	Affected Persons /Unit No.	Unit Rate* (₹)	Amount (₹)
<b>A</b>	<b>Resettlement Costs</b>			
1	Assistance for temporary livelihood impacts for 14 days <sup>36</sup>	201	344 per day <sup>37</sup>	968,016
2	Shifting Assistance (lump sum)	201	1,500 one time	301,500
3	Assistance for the temporary disruption of livelihood to vulnerable households as per extrapolated survey data	61	9,000 one time	549,000
	<b>Sub-Total A</b>			<b>1,818,516</b>
<b>B</b>	Contingency (20%)			<b>363,703</b>
	<b>Grand Total (A+B)</b>			<b>2,182,219</b>

\* All entitlements and compensation to affected persons will be adjusted against inflation and payment amount determined accordingly.

## IX. INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION

### A. Institutional Arrangements

50. The implementation arrangements include Local Self Government Department (LSGD), Government of Rajasthan is the executing agency of the Project. The department is responsible for overall strategic guidance and for ensuring compliance with ADB's loan covenants. RUDSICO is the implementing agency for the RSTDSP responsible for technical supervision

<sup>35</sup> Grievance redress costs are part of the contractor's budget and PMU/PIU budgets hence not presented in budget table; and consultation costs are included in consultancy costs and hence not included in this budget.

<sup>36</sup> For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance will be paid as per average daily income arrived at from census and socio-economic survey or as per applicable minimum wage, whichever is greater. This assistance shall be paid for a minimum of 14 days or the actual period of disruption, whichever is higher

<sup>37</sup> Total income per day of Surveyed affected (201 in number) comes to Rs 69,050 and accordingly an average of Rs. 344 per day has been arrived. The average income arrived (₹ 344 approximate), is much above the current minimum wage (Rs 225 per day for unskilled labour, 237 per day for semi-skilled and 249 per for skilled labour) notified by government of Rajasthan. However, the average amount of ₹344 per day per affected person; as determined based on the socio-economic survey on 28 February 2021 has been/will be considered as the base price. Hence, actual rate will be adjusted for inflation (if applicable), and compensation payment determined accordingly considering ₹344 per day as base price.



and project implementation. The RUDSICO Board under the Chairmanship of the Minister for Urban Development, and members comprising of the Chief Secretary, Secretaries of LSGD, Finance, Planning, Public Works Department (PWD), public health engineering department (PHED) and the project director, RUIDP as member secretary. It shall have full powers to decide on matters related to RSTDSP. The Board will take needful policy decisions, provide administrative and financial approvals, expedite clearances of project matters, ensure inter-departmental coordination and provide guidance to the PMU. As per GO dated 21 Feb 2018, all powers and responsibilities of earlier state level empowered committee (SLEC, under RUIDP Phase III) have now been transferred to RUDSICO Board.

51. RUDSICO established a state-level PMU, headed by dedicated project director, and housed in EAP division of RUDSICO. For the purpose of project implementation, 2 zonal PIUs, at Jaipur and Jodhpur, headed by ACE has been established. At field level, town-level PIUs also established for project implementation on ground.

## **B. Safeguard Implementation Arrangement**

52. **Project management unit.** RUDSICO already established a state-level PMU, headed by dedicated project director, and housed in EAP division of RUDSICO. For the purpose of project implementation, 2 zonal PIUs, at Jaipur and Jodhpur, headed by ACE has been established. At PMU, there are 2 dedicated project officers: (i) project officer (Environment); and (ii) project officer (Social and Gender), who are responsible for compliance with the environmental, social safeguards and gender in project implementation. Project officer (social and gender) have an overall responsibility in implementation of the RSTDSP as per the social safeguards' frameworks (resettlement framework and indigenous people planning framework [IPPF]) and gender equality and social inclusion (GESI) Action Plan agreed between ADB and the government, including appropriate monitoring and reporting responsibilities. Project Officer (Social and Gender) at the PMU is supported by the SSS and the gender specialist of PMCBC. Key safeguard and gender mainstreaming related tasks and responsibilities at the PMU level are as follows:

### **53. Social Safeguards and Gender**

- (i) Ensure subprojects conform to the agreed subproject selection criteria for the project;
- (ii) Review and finalize subproject involuntary resettlement and indigenous people category;
- (iii) Oversee preparation of resettlement plans, DDRs, and indigenous people plans (IPPs); confirm existing resettlement plans, DDRs, and IPPs are updated based on detailed designs, and that new subproject resettlement plans, DDRs are prepared in accordance with the resettlement framework and IPPF prepared for the project;
- (iv) Liaise with district administration for land acquisition, transfers; ensuring land availability;
- (v) Ensure that resettlement plans, DDRs, and IPPs are included in the bidding documents and civil works contracts;
- (vi) Provide oversight on social safeguard management aspects of subprojects and facilitate and follow-up to ensure that any delays in land procurement are addressed;
- (vii) Ensure and monitor the provision in the contract to include the indigenous people to benefit from the facilities constructed under the project;

- (viii) Facilitate and ensure compliance with all government rules and regulations regarding no objection certificates, third party certificates for negotiated settlement or donation, land ownership, and transfer details for each site, as relevant;
- (ix) Supervise and guide the zonal PIUs and city level PIUs to properly carry out the social safeguard monitoring;
- (x) Review, monitor, and evaluate the effectiveness with which the resettlement plans, IPPs, and provisions of DDRs are implemented, and recommend corrective actions to be taken as necessary;
- (xi) Consolidate monthly social safeguard and gender monitoring reports from PIUs and the CMSCs and submit semi-annual social safeguard monitoring reports to ADB;
- (xii) Ensure timely disclosure of final resettlement plans, DDRs, and IPPs in locations and form accessible to the public and affected persons;
- (xiii) Address any grievances brought about through the grievance redress mechanism promptly;
- (xiv) Oversee the assessment of training needs of affected persons and vulnerable persons by PIUs and/or PMCBC, coordinate training activities and convergence with the livelihood programs of the government;
- (xv) Ensure effective implementation of GRM at all levels;
- (xvi) Coordinate database management for social safeguards implementation and monitoring;
- (xvii) Coordinate public awareness campaigns by the PIUs including resettlement provisions with the help of print and electronic media; and
- (xviii) Serve as Gender Focal Point at PMU, which would involve overseeing - with the support of PMCBC, the implementation, monitoring and reporting on the GESI action plan.

54. The PMU is being supported by three institutional consultants under the supervision and control of project director, PMU: (i) the PMCBC is supporting the PMU; (ii) 2 CMSC are supporting the 2 zonal PIUs and town-level PIUs; and (iii) community awareness and public participation (CAPP) Consultants, will support the zonal PIUs and town-level PIUs. CAPP consultant still not mobilized.

55. **Zonal Project implementation units.** There are 2 zonal level PIUs at Jaipur and Jodhpur. Under each zonal PIU, there are city/town level PIUs, for ease of day-to-day monitoring and management at local level. The Additional Chief Engineer at each Zonal PIU is serving as the Nodal Officer, Safeguards and Gender. Each Zonal PIU have a staffed with an assistant safeguards officer (ASO Environmental and Social Safeguards) assisting PMU project officer (environment/social) in implementation of the environmental/social safeguards and GESI Action Plan in PIUs under its jurisdiction. Zonal PIUs undertaking internal monitoring and supervision and record observations throughout the project period to ensure that the safeguards and mitigation measures are provided as intended.

56. The zonal level ASO is oversee safeguards implementation by the city/town level PIUs, coordinate public consultations, information disclosure, regulatory clearances and approvals, implementation of resettlement plans, EMP implementation, and grievance redressal.

57. The Zonal PIUs will oversee and support social safeguards and gender equality and social inclusion action plan implementation by the PIUs at town/city level, through the following key tasks:

- (i) fill up involuntary resettlement and indigenous people impact checklist and classify the project;
- (ii) supervise CMSC to coordinate with PIUs and safeguards field staff for conduct census and socio-economic surveys, detailed measurement surveys, and verification surveys of affected persons, conduct consultations with affected persons, finalize the list of affected persons, prepare and/or update the resettlement plan, DDR, RIPP/IPP with the assistance of CMSC and submit to PMU for review and approval and submission to ADB;
- (iii) supervise PIUs to inform affected persons about (a) the project cut-off date; (b) public notice for the schedule of land acquisition and/or occupation; (c) entitlement matrix; and (d) compensation packages against different categories of loss and a tentative schedule of land clearing and/or acquisition for the start of civil works activities;
- (iv) coordinate valuation of assets, such as land and trees of various species. Finalize compensation packages based on proper due diligence and assessment;
- (v) facilitate land acquisition and compensation processes in consultation with the district administration; coordinate, supervise, and monitor the disbursement of compensation;
- (vi) Support PIUs to obtain no objection certificates, land documents, and third-party certifications as required for the subproject, in coordination with PIUs;
- (vii) support PMU to include resettlement plans, IPPs, RIPPs and DDRs in bidding documents and civil works contracts;
- (viii) guide PIUs to oversee implementation of avoidance and mitigation measures in the resettlement plans, DDRs, RIPPs and IPPs by contractors, including compliance with all government rules and regulations; take necessary action for obtaining ROW;
- (ix) guide and monitor PIUs to oversee resettlement plans, DDR, RIPP and IPP, and gender equality and social inclusion action plan implementation and maintenance of data for monitoring by contractors;
- (x) ensure listing of town wise BPL households;
- (xi) assist in conducting needs assessment to list skills relevant to the sector;
- (xii) assist to identify participants for livelihood and skilling training for women and members of other vulnerable groups;
- (xiii) ensure that the project maintains sex disaggregated data on staff, consultants, construction workforce participation, labor and project related trainings;
- (xiv) ensure that gender focal points are nominated in town level PIUs;
- (xv) ensure and monitor the provision in the contract to include the indigenous people to benefit from the facilities constructed under the project;
- (xvi) to ensure that corrective actions are taken when necessary to ensure compliance with SPS and loan covenants;
- (xvii) submit monthly social monitoring reports to PIUs and PMU;
- (xviii) guide PIUs to conduct continuous public consultation and awareness;
- (xix) address any grievances brought about through the grievance redress mechanism promptly;
- (xx) organize an induction course for the training of contractors, preparing them on resettlement plan(RPs), due diligence report(DDR), Indigenous Peoples Planning((IPP), and gender equality and social inclusion action plan implementation, social safeguard, and gender monitoring requirements related to mitigation measures, grievance redress mechanism and on taking immediate

- action to remedy unexpected adverse impacts or ineffective mitigation measures found during implementation;
- (xxi) liaise with the district administration, and line departments for dovetailing government's schemes for income generation and development programs for affected people, as and when required; and
- (xxii) assist in the implementation, monitoring, and reporting progress of gender equality and social inclusion action plan.

**58. Town/City Level Project Implementation Unit.** The town-level PIUs are responsible for the quality of works executed under the project and being guided by the zonal PIUs. The city/town PIUs are responsible for implementation of the IEE/resettlement plan/IPP/RIPP/GESI action plan. The town-level PIUs are headed by a project manager (executive engineer or assistant engineer) and supported by CMSC field staff. Environment specialist of CMSC is assisting PIU in implementation of environmental safeguard. Social and gender specialist of CMSC assisting PIU in implementation of social safeguard and GESI related tasks. At each PIU, the assistant project manager has been given additional responsibilities of safeguard tasks and he is designated as SSO. The SSO is assisted by the social and gender specialist and environment Specialist of CMSC in reviewing updated/revised IEEs, conducting surveys for updating of resettlement plan/due diligence report, public consultation and disclosure, assessment of entitlement and computation of compensation other than those covered under the RFCTLARRA, 2013, etc. The SSO, with the support of CMSC Social safeguards and Gender Specialist and CMSC field support staff, assisting Zonal ASO and PMU project officer (social) in implementation of the following key tasks. They are also be responsible for coordination of field level activities related to safeguards conducted by the DBO contractor and CMSC. Key role and tasks of town/city level PIU will be:

- (i) Provide field data to fill up IR/IP impact checklist and classify the project;
- (ii) Conduct census and socio-economic surveys, detailed measurement surveys, and verification surveys of affected persons, conduct consultations with affected persons, prepare list of affected persons, provide all data required to prepare/update resettlement plans/DDR/RIPPs/IPPs with the assistance of CMSC field support, and ensure updated information is submitted to zonal PIU for preparation/updating of documents with CMSC and DBO contractor's support;
- (iii) Inform affected persons about tentative schedule of land acquisition/occupation, entitlement matrix and compensation packages against different categories of loss, and cut-off date;
- (iv) Coordinate valuation of assets, such as land, trees of various species, etc. Based on proper due diligence and assessment, prepare compensation packages;
- (v) Coordinate, supervise and monitor disbursement of compensation;
- (vi) Obtain no objection certificates (NOCs), land documents, third party certifications as required for the subproject;
- (vii) Support Zonal PIUs to prepare/update RPs/RIPPs/IPPs/DDRs;
- (viii) Oversee day-to-day implementation of impact avoidance and mitigation measures in resettlement plans/DDRs/RIPPs/IPPs and EMP by contractors, including compliance with all government rules and regulations particularly health and safety, take necessary action for obtaining ROW;
- (ix) Oversee maintenance of data for monitoring, by consultants and contractors;
- (x) Implement corrective actions when necessary to ensure no adverse social impacts;
- (xi) Submit monthly social monitoring reports to zonal PIU;
- (xii) Conduct continuous public consultation and awareness;

- (xiii) Set up GRM at field/site/PIU level and ensure it is fully functional. Address any grievances brought about through the grievance redress mechanism in a timely manner;
- (xiv) Ensure that induction course for the training of contractors is conducted regularly. Prepare contractors (with consultants' support) on resettlement plans/DDR/RIPP/IPP/GAP implementation, social safeguard and gender monitoring requirements related to mitigation measures, health and safety and on taking immediate action to remedy unexpected adverse impacts or ineffective mitigation measures found during the course of implementation;
- (xv) Liaise with the District Administration and line departments for dovetailing Government's schemes for income generation and development programs for affected persons, as and when required;
- (xvi) Supervise the work of all consultants at town level (CMSC, CAPPC).
- (xvii) Undertake day-to-day implementation of final resettlement plans and GESI action plan;
- (xviii) Provide field level information required to prepare periodic safeguard monitoring reports in a format acceptable to ADB and quarterly GESI action plan updates in the format provided in PAM;
- (xix) Ensure relevant data on implementation of GESI action plan is collected and a gender-sensitive communication strategy and information, education and communication (IEC) materials are designed, illustrating key social and behavioral messages related to hygiene, sanitation, and health jointly with the communication specialist and in accordance with the GESI action plan; and
- (xx) Extend support in carrying out awareness campaigns in project towns.

59. **Design-build-operate Contractor.** The contractor is responsible to providing final design (including pipe alignments) to the supervision consultant for finalization/updating of resettlement plan. The contractor appointed an environment, health and safety (EHS) engineer who is responsible on a day-to-day basis for (i) ensuring implementation of EMP, (ii) coordinating with the town-level PIUs and environment specialists of project consultant teams; (iii) community liaison;<sup>38</sup> consultations with interested/affected people, (iv) field-level grievance redress; and (iv) reporting.

60. After approval of resettlement plan (RP) and IEE, a copy of the EMP or approved SEMP will be kept on-site during the construction period at all times. Non-compliance with, or any deviation from, the conditions set out in the EMP or SEMP constitutes a failure in compliance and will require corrective actions. The EARF and the IEEs specify responsibilities in EMP implementation during design, construction and operation and maintenance (O&M) phases.

61. The DBO Contractor have a dedicated social outreach team (SOT) and designated social supervisor, who hold a Master's degree in social science and would have at least 5 years of experience in resettlement planning and implementation and engage with the PIU, CAPPC and CMSC on social safeguards, health and safety, and core labor standards. The key role of the Contractor's Social Supervisor related to social safeguards will be to:

---


<sup>38</sup> Reasonable size social outreach team (SOT) to be appointed by contractor to facilitate community liaison, consultations and R&R implementation (including resolution of grievances). Requirement of SOT will be included in bid document.

- (i) Work in close coordination with the PIU, CMSC and PMCBC engineers and social safeguards personnel to finalize detailed design keeping the safeguard principles adopted for the project in view;
- (ii) Ensure that all design-related measures (e.g., special considerations for the vulnerable related to facility locations or design, mitigation measures for affected persons etc.), are integrated into project designs before approval;
- (iii) Conduct joint walk-throughs with PIU, design engineers and social safeguards personnel of CMSC in sites/sections ready for implementation; identify the need for detailed measurement surveys, and support CMSC to jointly conduct detailed measurement surveys and census surveys to arrive at the final inventory of loss;
- (iv) Support project consultants in updating the draft resettlement plan/due diligence report/IPP/RIPP for submission to PIU/PMU and ADB for review and approval;
- (v) Ensure strict adherence to agreed impact avoidance and mitigation measures in the resettlement plan/DDR/RIPP/IPP during implementation;
- (vi) Assist with grievance redress and ensure recording, reporting and follow-up for resolution of all grievances received; and
- (vii) Submit monthly progress reports including safeguards, health and safety and gender-disaggregated data as required for monitoring.

62. **Civil works contracts.** The resettlement plans /IPPs are to be included in bidding and contract documents and verified by the PIUs and PMU. All contractors will be required to designate an Environment, Health and Safety (EHS) supervisor to ensure implementation of EMP/resettlement plan social safeguard provisions in the agreed resettlement framework for the Project during civil works and O&M, who will also have the responsibility for communication with the public under the guidance of PMU/PIUs and grievance registration. Contractors are to carry out all mitigation and monitoring measures outlined in their contract.

63. The PMU and PIUs will ensure that bidding and contract documents include specific provisions requiring contractors to comply with: (i) all applicable labor laws and core labor standards on (a) prohibition of child labor as defined in national legislation for construction and maintenance activities; (b) equal pay for equal work of equal value regardless of gender, ethnicity, or caste; and (c) elimination of forced labor; and with (ii) the requirement to disseminate information on sexually transmitted diseases, including HIV/AIDS, to employees and local communities surrounding the project sites.

**Figure 9: Safeguard Organogram – RSTDSP**



\*Zonal PIU will be led by a nodal officer of the rank of assistant chief engineer who will also be the nodal person for safeguards and gender compliances in project implementation by town level PIUs. S/he will be supported by ASO in execution of these responsibilities.

64. Further details on agencies responsible for social safeguard implementation during different project phases are given in Table 13 below.

**Table 13: Institutional Roles and Responsibilities**

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
PMU Project Officer; (Social),	<p>(i) Review IR/IP impact categorization checklists, and assign categorization based on SPS 2009</p> <p>(ii) Review and approve Resettlement plan (RPs) /RIPPs/DDR/PPs and submit to ADB for approval and disclosure in ADB website</p> <p>(iii) Ensure approved RPs/RIPPs/DDR/PPs are disclosed in RSTDSP/PMU websites and summary posted in public areas accessible and understandable by local people.</p> <p>(iv) Ensure social safeguard documents are included in bid documents and contracts</p> <p>(v) Organize an orientation workshop for PMU, PIU, ULB and all staff involved in project implementation on ADB SPS, relevant national and/or state laws, RP/IPP preparation implementation and monitoring, timely payment of compensation before start of civil work, mitigation measures, public relations and ongoing and meaningful consultations, grievance redress, etc.</p> <p>(vi) Assist in timely redressal of grievances</p> <p>(vii) Organize an induction course for the training of contractors on social safeguards.</p>	<p>(i) Over-all social safeguards compliance of the project</p> <p>(ii) Monitor and ensure compliance of RPs/RIPPs/PPs as well as any other provisions and conditions.</p> <p>(iii) Review monthly monitoring report.</p> <p>(iv) Prepare and submit semi-annual monitoring reports to ADB.</p> <p>(v) If necessary, prepare Corrective Action Plan and ensure implementation of corrective actions to ensure no impacts are mitigated;</p> <p>(vi) Organize capacity building programs on social safeguards</p> <p>(vii) Coordinate with national and state level government agencies</p> <p>(viii) Assist in addressing any grievances brought about through the Grievance Redress Mechanism in a timely manner as per the GRM</p> <p>(ix) Coordinate PIUs, consultants and contractors on mitigation measures involving the community and affected persons and ensure that social concerns and suggestions are incorporated and</p>	<p>(i) Compliance monitoring to review the social safeguard performance of project component, if required and as specified in RPs/RIPPs/PPs.</p> <p>(ii) Coordinate for external monitoring reports if necessary.</p>



Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	<p>(viii) Ensure compliance with ADB SPS and all government rules and regulations regarding impacts to IP (scheduled tribe) community.</p> <p>(ix) Assist PMU, PIUs to document and develop good practices case studies as per the RP implementation process and schedule.</p> <p>(x) Monitor the grievance redress process and ensure grievances redress within prescribed timeframe.</p>	implemented.	
Zonal PIU, Assistant Safeguard Officer	<p>(i) Coordinate updating/preparation of RPs/RIPPs/IPP/DDR with CMSC's support and ensure the documents are included in bid documents and contract agreements.</p> <p>(ii) Disclose approved RPs/RIPPs/IPP/DDRs.</p> <p>(iii) Obtain all necessary agreements, sale deeds, transfers of title, consents/ NOCs, third party certification etc. as applicable. Ensure compliance to the provisions and conditions in such documents.</p> <p>(iv) Guide town/city level PIUs in RP/RIPP/IPP implementation including payment of compensation prior to civil work, encumbrance free sites for construction work, dissemination of information/notice prior to start of construction etc.</p> <p>(v) Organize an induction course for the</p>	<p>(i) guide PIUs to oversee implementation of avoidance and mitigation measures in by contractors.</p> <p>(ii) Take necessary action for obtaining rights of way;</p> <p>(iii) Oversee implementation of RPs/RIPPs/IPP.,</p> <p>(iv) Take corrective actions when necessary.</p> <p>(v) Ensure monthly reports contain relevant sections on social safeguards implementation. Consolidate and submit monthly social monitoring reports to PMU,</p> <p>(vi) Conduct public consultation and awareness raising during the entire project cycle.</p> <p>(vii) Formulate timebound corrective actions for non-</p>	(i) Conducting social monitoring, as specified in the RPs/RIPPs/IPP.

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	<p>training of contractors, preparing them on site situations and local sensitivities, scheduling of work as per local community's requirements, if any, monitoring requirements and taking immediate actions to mitigate unanticipated impacts.</p> <p>(vi) Consolidate monthly social and GESI monitoring reports by town-level PIUs and submit to PMU;</p> <p>(vii) Continued consultation activities with stakeholders.</p>	<p>compliances</p> <p>(viii) Address any grievances brought about through the grievance redress mechanism in a timely manner as per the GRM.</p>	
Town/City Level PIU Safeguard and Safety Officer	<p>(i) Provide necessary data for IR/IP categorization.</p> <p>(ii) Conduct sample socio-economic surveys, data analysis during RP/RIPP/IPP preparation and detailed measurement surveys for RP/RIPP preparation and updating; submit updated information to zonal PIUs for updating of RPs/DDR/RIPPs with CMSC's support.</p> <p>(iii) Liaise with affected persons and district administration regarding land acquisition, payment of compensation.</p> <p>(iv) Coordination with departments/individuals regarding consent/NOCs/land records/agreements/transfers and third-party certification.</p>	<p>(i) Oversee day-to-day implementation of impact avoidance and mitigation measures proposed RPs/DDR/RIPPs including compliance with all government rules and regulations.</p> <p>(ii) Take corrective actions when necessary to ensure no adverse social impacts.</p> <p>(iii) Submit monthly monitoring reports with social safeguards compliance to PMU.</p> <p>(iv) Conduct public consultation and awareness activities throughout the project cycle.</p> <p>(v) Address any grievances brought about through the</p>	<p>(i) Ensure coordination with the stakeholders including APs/IP to ensure project benefits as envisaged.</p> <p>(ii) Prepare case studies/ good practices for the project.</p>

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
		grievance redress mechanism in a timely manner	
Consultants – 1.PMCBC- Social Safeguard Specialist – 1	<p>(i) Assist PMU to review IR/IP checklists and categorization;</p> <p>(ii) Assist PMU to review and ensure RPs/RIPPs/IPPs are prepared/updated based on detailed design as per agreed RF/IPPF and submit to PMU for approval</p> <p>(iii) Assist PMU/PIUs in coordination with different departments, obtaining all necessary inter-departmental transfers, permits, consents, NOCs, etc. Ensure provisions and conditions are incorporated in the RPs/RIPPs/IPPs and detailed design documents.</p> <p>(iii) Assist in ensuring RPs/RIPPs/IPPs are included in bid documents and contract agreements. Assist in determining adequacy of cost for RPs/RIPPs/IPPs implementation.</p> <p>(iv) Assist in addressing any grievance.</p> <p>(v) Assist PMU in setting up monitoring systems for social safeguards and GESI.</p> <p>(vi) Assist PMU in the design and conduct training and capacity building programs and workshops.</p> <p>(vii) Assist PMU to guide all project entities (zonal PIUs, PIUs, CMSCs) in social safeguards and GESI implementation, monitoring and reporting.</p>	<p>(i) Assist PMU to monitor RP/RIPP/IPP implementation as per the approved document.</p> <p>(ii) Recommend corrective action measures for non-compliance by contractors, if any.</p> <p>(iii) Assist in the review of monitoring reports submitted by contractors.</p> <p>(iv) Assist in the compilation / preparation of semi-annual social monitoring reports.</p> <p>(v) Assist in the preparation of quarterly progress reports, including reporting on social safeguards and GESI implementation.</p> <p>(vi) Assist PMU to supervise and conduct public consultation and awareness activities throughout the project cycle.</p> <p>(vi) Assist in addressing any grievances brought about through the Grievance Redress Mechanism in a timely manner.</p>	<p>(i) Assist PMU in monitoring of socioeconomic status of affected persons, post RP/RIPP implementation.</p>

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
2.CMSC-2 Social Safeguards Professional and field support staff	(i) Assist zonal PIUs and town/city level PIUs to prepare/update RPs based on detailed design and detailed measurement surveys; (ii) Guide CMSC field staff and contractor's social supervisor to conduct joint surveys and collect all information and conduct site-specific consultations required for preparing/updating RPs/DDR/RIPPs and for preparing IR/IP checklists (iii) Guide CMSC field staff in supporting PIUs to announce cut-off dates, and disclose RPs/RIPPs to affected persons and implement RPs/RIPPs (iv) Support zonal and town-level PIUs in RP/RIPP and GESI implementation, monitoring and reporting, and grievance resolution and reporting.	(i) Support zonal PIUs to ensure (through field staff) that PIUs and contractors implement impact avoidance and mitigation measures; (ii) Assist town level PIUs (through field staff) to ensure RPs/RIPPs are implemented and all compensation paid prior to start of civil works (iii) Assist in monitoring and reporting, preparation of quarterly and semi-annual reports. (iv) Assist in grievance resolution and reporting.	(i) Supervise contractors to ensure any land required temporarily during construction, is restored to original condition, post construction. (ii) Assist zonal PIUs in monitoring of socioeconomic status of APs, post RP implementation.
Contractors (Officer)	(i) Review the RPs/RIPPs/PPs and provide information about changes needed as per revised design and scope of works to PIU/CMSC/PMCBC for final revision of documents. (ii) Identify the need for detailed measurement surveys and conduct detailed measurement surveys to arrive at the final inventory of loss (iii) Support project consultants in updating the draft resettlement plan / due diligence report for submission to PIU/PMU and ADB for review and approval.	(i) Ensure compensation is paid prior to start of work. Implement EMP. (ii) Implement corrective actions if necessary. (iii) Prepare and submit monitoring reports including pictures to PIU (iv) Brief staff, employees, and labor about the requirements of the good engineering practices to avoid / mitigate any impacts. (v) Bear the costs of any damages/compensation resulting	(i) Ensure benefits are availed by citizens as envisaged. (ii) Request certification from PIU

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	(iv) Assist with grievance redressal and ensure recording, reporting and follow-up for resolution of all grievances received. (v) Assist PIU in disclosing relevant information on social safeguards. (vi) Ensure strict adherence to ADB and government policy on social safeguards.	from non-adherence to the provisions RPs/RIPPs/IPPs or written site instructions; (viii) Ensure that PIUs are timely informed of any foreseeable activities related to RP/RIPP/IPP implementation.	

ADB = Asian Development Bank, CMSC= Construction Management and Supervision Consultant, CAPPC = community awareness and participation consultant, FGD = focus group discussion, PIU =project implementation unit, IPP= Indigenous people plan, PMCBC = project management and capacity building consultant, PMU =project management unit, RP= resettlement plan, ULB= urban local body.

### C. Institutional Capacity and Development

65. RUSIDCO-EAP has experienced project staff for social safeguards, with knowledge and experience of ADB social safeguard policies and their implementation. However, retirement of existing staff during project implementation, transfer of candidates or recruitment/designation of new candidates as safeguards officers at zonal or town level required training of the new staff and officers who were involved in project preparation and implementation of this Project. The PMCBC Social Safeguard Specialist is responsible for training the PMU's safeguards officers (environmental and social), and PIUs' engineers and social safeguards officers. The resettlement framework includes indicative training modules on safeguards. The PMCBC coordinated with PMU and PIUs on specific capacity development program.

- (i) sensitization on ADB's Policies and guidelines on social and indigenous people safeguards (ADB's Safeguard Requirement 2 and 3: Involuntary Resettlement and Indigenous Peoples) including meaningful consultation, GRM and accountability mechanism;
- (ii) introduction to the assessment of involuntary resettlement and indigenous peoples impacts and mitigation measures, including best practices, in the design, construction, operation and maintenance of water supply, sewerage, roads, and drainage subprojects;
- (iii) preparation and review of RPs/RIPPs/IPPs/DDRs based on preliminary design, and updating of the documents based on the final design;
- (iv) improved coordination within nodal departments;
- (v) disbursement of compensation, consultation; and
- (vi) monitoring and reporting requirements.

66. PMU safeguards and gender officer and PIUs' safeguards focal persons will be trained by PMCBC's social resettlement experts on safeguards issues of the projects and the project GRM. The targeted participants of the briefings would be PMU and PIUs' staff, design engineers, and contractors. Typical modules would be as follows: (i) introduction and sensitization to ADB SPS on involuntary resettlement and indigenous people policies and requirements resettlement framework and indigenous peoples planning framework; (ii) review, updating and preparation of the resettlement plans and IPPs (as required) upon the completion of project detailed design; (iii) improved coordination within nodal departments; (iv) monitoring and reporting system; and (v) project GRM. Briefings on safeguards principles and GRM will also be conducted to the contractors upon their mobilization by PIU safeguards focal persons supported by Safeguard Consultant of CMSC.

67. The project management consultants have conducted training of contractors, CMSC and PIU engineers as well as safeguards personnel for sensitization on ADB's Policies and guidelines on social and indigenous people safeguards (**refer to Appendix 23**). Community groups were consulted and information disseminated about the civil works and project activities, anticipated impacts and mitigation measures, grievance redress process.

68. **Table 14** provides the indicative training needs assessment. The cost of trainings has been borne under the Project's capacity building program by PMU. The detailed cost and specific modules were to be customized for the available skill set after assessing the capabilities of the target participants and the requirements of the project by the SSS of PMCBC.

**Table 14: Indicative Training Needs Assessment**

<b>Description</b>	<b>Target Participants and Venue</b>	<b>Source of Funds</b>
1. Introduction and Sensitization to Social/Resettlement Issues (1 day) <ul style="list-style-type: none"> <li>- ADB Safeguards Policy Statement</li> <li>- Government of India and Rajasthan applicable social safeguard acts</li> <li>- Incorporation of social/resettlement components under EMP into the project design and contracts</li> <li>- Monitoring, reporting and corrective action planning</li> </ul>	All staff and consultants involved in the project  At PMU, Jaipur	PMU cost
2. resettlement plan implementation (2 days; 2 times during implementation with interval of one year in-between) <ul style="list-style-type: none"> <li>- Roles and responsibilities</li> <li>- Resettlement plan components and stages in implementation</li> <li>- Construction schedules and timelines</li> <li>- Public relations</li> <li>- Consultations</li> <li>- Grievance redress</li> <li>- Monitoring and corrective action planning</li> <li>- Reporting and disclosure</li> <li>- Timely documentation</li> </ul>	All staff and consultants involved in the subproject  All contractors prior to award of contract  At each PIU	PMU cost
3. Experiences and best practices sharing (1 day) <ul style="list-style-type: none"> <li>- Experiences on resettlement plan implementation</li> <li>- Issues and challenges</li> <li>- Best practices followed</li> </ul>	All staff and consultants involved in the project All contractors At PMU Jaipur	PMU Cost

#### **D. Implementation Schedule**

69. The project was to be implemented over a period of 4 years. The resettlement plan implementation schedule varied according to the subproject. In general, the project implementation involved three major phases, namely project preparation, land acquisition (if required), and rehabilitation of affected persons. The implementation of the resettlement plan included: (i) identification of cut-off date and notification, (ii) verification of losses and extent of impacts, (iii) finalization of entitlements and distribution of identity cards, (iv) consultations with APs on their needs and priorities, and (v) resettlement, provision of compensation and assistance, and restoration for APs. The PMU and zonal PIU ensured that no economic displacement of affected persons will occur until: (i) compensation at full replacement cost has been paid to each displaced person for project components or sections that are ready to be constructed; (ii) other entitlements listed in the resettlement plan are provided to the affected persons. However, public consultation and monitoring continued on an intermittent basis as needed during the entire duration of the project. The implementation schedule for the subproject is given in Table 15.

**Table 15: Schedule of Resettlement Implementation**

Activity	Year-1				Year-2				Year-3			
	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4
Establishment of PMU and PIUs	♦	♦										
Appointment of PMCBC		♦										
Appointment of CMSC and CAPPCC		♦		♦								
Briefing of the TLMC on GRC functions	♦	♦										
Census and socio-economic surveys (issuance of ID cards)			♦									
Consultations and disclosure			♦	♦	♦	♦	♦	♦	♦	♦	♦	♦
Confirmation of government land to be used and transfer from other departments		♦	♦									
Resettlement plan preparation			♦	♦								
Resettlement plan review and approval (PMU and ADB)				♦	♦							
Issue notice to affected persons					♦							
Compensation and resettlement assistance					♦	♦						
Relocation as required					♦	♦	♦					
Skills training as required					♦	♦			♦	♦		
Takeover possession of acquired property							♦	♦	♦			
Internal monitoring			♦	♦	♦	♦	♦	♦	♦	♦	♦	♦
Handover land to contractors		♦	♦			♦	♦			♦	♦	
Start of civil works			♦									
Rehabilitation of temporarily occupied lands									Immediately after construction			

ADB = Asian Development Bank, GRC = grievance redress committee, CAPPCC= community awareness and public participation consultant, CMSC= construction and supervision consultant, PIU = project implementation unit, PMCBC = project management and capacity building consultant, PMU = project management unit, SSS = social safeguard specialist, TLMC = town level monitoring committee.

Notes: (i) The start date of the census will be the cut-off date for non-titled affected persons. For titled affected persons, the cut-off date is the date of issuance of land acquisition notification. (ii) The resettlement plan will be updated based on the final detailed design and affected person census and surveys. (iii) Endorsement and disclosure of finalized resettlement plans consistent with the resettlement framework to be undertaken.



## **X. MONITORING AND REPORTING**

70. The implementation of the resettlement plan will be closely monitored to provide the PMU with an effective basis for assessing resettlement progress and identifying potential difficulties and problems. Internal monitoring will be undertaken by the PIU (through the SSS) with assistance from the PMU SPO. The socio-economic status of the affected persons will be monitored to ensure that their living standards are restored to or improved from the pre-project level. Monthly progress reports will be prepared and submitted to the PMU. PMU will consolidate the same and submit semi-annual monitoring reports to the ADB for approval (see sample monitoring template in **Appendix 24**).

## **XI. SOCIAL IMPACT ASSESSMENT AND DUE DILIGENCE OF THE PROPOSED CRMC SITE AND THE AREAS WHERE PIPELINE WORKS ARE BEING UNDERTAKEN**

71. The contract for this subproject has already been awarded, and the contractor mobilized on 22 June 2020. During the SIP stage, the location of one number CRMC has been changed from Bad-ke-Balaji Headworks PHED campus to Executive Engineer (EE) Headworks, PHED campus, and MCC, which was earlier proposed in AEn Headworks also changed and is now proposed in EE Headworks, PHED campus. The second CRMC is proposed in AEn., Headworks. As part of due diligence, a field visit was undertaken to both the sites where CRMC and MCC are proposed to be constructed with the objective to (i) assess whether the subproject causes any resettlement (temporary/permanent, partial/full) impacts on structures and livelihood of titled or non-titled affected persons (APs); (ii) collect evidence (documents, photographs,) to understand/ identify resettlement impacts if any.

72. The field visits (conducted by a team including contractor engineers, CMSC Safeguard support, and senior construction engineer PMCBC Safeguard Specialist) revealed that vacant PHED land is available near EE Headworks and the PHED campus. PHED has given their consent for the construction of CRMC and MCC on their premises. While the second CRMC will be constructed in the existing A.En campus. Old abandoned structure will be dismantled for the construction of CRMC. Permission from PHED has been obtained to dismantle the old structure for the construction of said work. A meeting with PHED officials was also held, and it was noticed that the structure is completely abandoned and has not been used for a long time. Photographs of the proposed location/land parcel of CRMC and MCC are attached in **Appendix 25**.

73. After the confirmatory survey and approval of SIP, approval was given to the contractor for laying pipeline works in four zones, i.e., Zones 1, 6, 7, and 8. Areas under Zones 1, 6, 7, and 8 are low-density areas mostly residential and outskirt areas. Presently, pipe laying works are being executed in Zone 7, which is low-density, mostly residential, and situated on the outskirts of the town, having no involuntary resettlement impacts. Due diligence/field visits/transect walks were undertaken by a team including Safeguard staff of CMSC/PMCBC, PIU, and project contractor in all the areas where pipeline works have been laid or to be laid. In addition to that, due diligence/field visits/transect walks were undertaken by the same team in the areas where an increased length under water supply network was proposed in the outskirt low-density area within the jurisdiction of Laxmangarh town. Based on such transect walks, it is confirmed that all the areas where pipeline works were allowed are low-density, mostly residential and outskirt areas of the town (refer to **Appendix 26**). No Involuntary resettlement impact was envisaged during the transect walk. The Social outreach team is being provided advance information to the

households before pipe laying works. As per SIP, the scope of work has been completed within the stipulated time.

## XII. IMPLEMENTATION OF RESETTLEMENT PLAN AND ITS STATUS

74. Measures recommended in the resettlement plan have been updated and attached in **Appendix 27**. Activities related to the implementation of RP-Laxmangarh were also incorporated in the respective period of bi-annual SSMR and reported to ADB. The glimpses of RP implementation with photographs is provided in **Appendix 28**. The summary of the RP implementation with regard to the compensation amount given to affected persons is as follows, while the status of each affected person (201) is provided separately; refer to **Appendix 11**.

75. **RP Implementation** – During the execution phase, adequate measures have been taken to minimize the adverse impacts of involuntary resettlement within the alignment, based on the key ADB principle to avoid and minimize land acquisition and resettlement impacts through detailed technical design such as revision in pipeline alignments, impact was mitigated on 86<sup>39</sup> APs. While laying the water supply pipeline, PIU-Laxmangarh proposed using the encumbrance-free government-owned land and existing road rights of way (ROW) belonging to the government. Out of 201 affected persons (APs), It has been assessed that laying the water pipeline works within the ROW and on the edges of the carriageway will require temporary shifting of 115 mobile vendors (fruit and vegetables, snacks, fancy/makeup items etc.) only. It is pertinent to mention that out of 115 APs, 17 APs voluntarily refused to take compensation. All these temporarily affected mobile hawkers and vendors, including those with push-carts and temporary structures, who have been assisted by the Project in moving to alternative locations to continue business during the construction period and are allowed to return once construction is completed. These affected persons (98) were compensated for income loss; out of that, 18 households belonged to a vulnerable category and were paid additional assistance per the entitlement matrix. All social safeguard activities, including compensation/assistance paid to APs, impact mitigated etc., are being reported to ADB through bi-annual SSMR of the respective period. The summary of the APs after RP implementation is as follows, while for details, refer to **Appendix 11**.

**Table 16: Summary of the Affected Persons after Implementation of RP of Sub-project WS, Laxmangarh town**

Sl. No.	Affected Persons	Status
1	Number of Affected Persons Identified During Transect Walk	201
2	Number of APs paid during Implementation of Resettlement Plan	98
3	Number of APs on Impact mitigated/voluntarily refused to take compensation during the Implementation of the Resettlement Plan <ul style="list-style-type: none"> <li>Not impacted during Project</li> </ul>	103

<sup>39</sup> Impact mitigated: AP left the area/location prior to start of civil works and didn't return back (APs 29 in nos), Laying of WS pipeline was done on other side of road as APs are reported across the NH and area not covered under network (APs 16 in nos.), WS pipeline was laid during lockdown period of COVID-19 (APs 16 in nos), Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops (APs 14 in nos) and Laying of WS network/pipeline was done on other side of road (APs 11 in nos)

	implementation: 86 • AP voluntarily refused to take compensation:17	
4	Type of Compensation/Assistance Disbursed to APs (98 in nos.) (₹) • Livelihood Assistance: 486710.00 • Shifting Assistance: 147000.00 • Vulnerability Assistance: 162000.00	795710

Note: Resettlement assistance disbursement related office orders, treasury report, payment receipt from APs, consent from impact avoided APs and missing APs etc. has been reported to ADB regularly through SSMRs.

**76. Mitigation Measures** - During the execution of the civil works to avoid and minimize the resettlement impacts, the project has implemented the following measures: (i) announcement of proposed civil works in advance – SOT in coordination with engineering team and safeguard team visit in the respective area in advance to disseminate information about works to local residents, shopkeepers etc. ; (ii) provide access to shops and residences or other buildings along alignments by providing wooden or metal planks, (iii) increased workforces to finish work quickly in areas with impacts on access; (iv) phased construction schedule and working on one segment or one side of the road at a time; ensured management of traffic during the laying of the pipeline; (v) laying of pipeline works in market area carried out in phased manner with small section and on weekly market holidays to the extent possible; and (vi) assistance to mobile vendors, if any present during construction, to shift nearby and to shift back.




**77. Consultation** – Meaningful consultations with stakeholders like affected persons, local community, and other line departments etc were organized during Project cycle both the initiation and execution stage of Project. During the execution phase, PIU officials, including Social Safeguard Support (SSS) visited regularly to disseminate the Project activities to the affected persons, collected required data and issued identity card to the APs. Assistance has been made to these APs prior to start of civil works. In addition to that team of Community Awareness and Public Participation Consultant (CAPPC) including Social Outreach Team (SOT) from Contractor side worked at town level/sub-project wise to create awareness about the project in the field and ensure public participation for all project works at the community level. CAPPC has also undertaken various IEC activities to create awareness about subproject and promote better health and hygiene. During the execution period, construction schedules has also been informed to all residents (including affected persons) prior to the commencement of pipe laying. Signboards in the local language (Hindi) were displayed and included at least following information: (i) section to be affected, (ii) start and end dates, (iii) information on traffic rerouting if any, and (iv) contact information for questions/grievances. Orientation programs on safeguards were undertaken during regular intervals both in-house and on-site.



**78. Orientation Program** - Orientation programs were undertaken to sensitize the PIU officials, CMSC staff, and contractor team about ADB Policy, Entitlement Matrix, Resettlement issues, monitoring and reporting, and grievance redressal mechanism (GRM) etc., refer to Appendix 28.

**79.** A common GRM has been in place for social, environmental, or any other grievances related to this proposed sub-project water supply in Laxmangarh town. This GRM was followed during the implementation of the resettlement plan (RP). This GRM also provides an accessible

and trusted platform for receiving and facilitating resolution of affected persons' grievances related to the project. During execution period, minor complaints like housekeeping, road restoration in the residential areas, pipeline damaged, leakages in a new connection, etc from the local people. were received and resolved at town level within the framework. It is pertinent to mention that no complaint received from affected persons (APs) during execution stage.


# Appendix 1: Details of Land Availability, Ownership and Status of No Objection Certificate (NOC) for Sites

Project Component	Location	Ownership	Area of government land available at the location (m <sup>2</sup> )	Area required (m <sup>2</sup> )	Khasra No.	Khata No. Old/new	Remarks	NOC Status	Photo of Land
<b>Water Supply</b>									
Construction of CWRs of 250 kL	Bad-ke-Balaji Headworks	PHED	Sufficient vacant land (not under any productive use) available in both the existing PHED campus.						
Construction of CWR 100 kL capacity,	Assistant engineer (A.En) PHED Campus	PHED							
CRMC and MCC	EE, PHED campus	PHED	Sufficient vacant land (not under any productive use) available in both the existing PHED campus.						

Project Component	Location	Ownership	Area of government land available at the location (m <sup>2</sup> )	Area required (m <sup>2</sup> )	Khasra No.	Khata No. Old/new	Remarks	NOC Status	Photo of Land
									
CRMC	Assistant engineer (A.En) PHED Campus	PHED	Old abandoned structures in A.En campus will be dismantled for construction of CWR. Permission obtained from PHED.						

Source: Transect walks October 2019 and Dec 2020, documents provided by DPR Consultant/Laxmangarh Nagar Palika/Safeguard team CMSC and analysis.

## Appendix 2: NOC Of PHED



Transcript

To,

SE, RUIDP, Jhunjhunu

Sub-Regarding NOC

With reference to the above subject, under RUIDP Phase-4, CWR proposed in the campus of Bad-Ke-Balaji and A.En campus for improvement of water supply project in Laxmangarh. PHED has no objection for construction of above works in their existing campus.

Assistant Engineer,

PHED, Laxmangarh




**Appendix 3: U.O Note of PHED for Dismantling old Structure for Construction of CWR, Pump House and CRMC under RUIDP-Phase-4**





असुरक्षित/अधिशेष राजकीय भवनों को श्रीमान जिला कलेक्टर से अनुमति प्राप्त करने के उपरान्त सम्बन्धित अधिकृत मुख्य अभियन्ता के द्वारा अधिशेष घोषित कर ध्वस्त किया जा सकता है।

6. अतः आर.यू.आई.टी.पी. वेगजल की परामितर योजना के समयावधि क्रियान्वन हेतु उक्त विभागीय राजकीय कनिष्ठ अभियन्ता आवास को अधिशेष घोषित कर ध्वस्त करने की अनुमति हेतु यू.ओ.नोट अनुमोदनार्थ एवं अदिम आदेशार्थ प्रस्तुत है।

  
(आर.यू.आई.टी.पी.)  
अधिशेषी अभियन्ता  
जन स्वास्थ्य विभाग  
खण्ड लखनऊ

यू.ओ.नोट क्रमांक 2059  
दिनांक- 08/08/2020


अधीनस्थ अभियन्ता  
जन स्वास्थ्य विभाग  
एन-सीआर।

श्रीमान जी के निदेश हैं कि बाह्य जल योजना (एन.सीआर.) के ध्वस्त करवाये गये हुए आर.यू.आई.टी.पी. के अंतर्गत निर्मित संरचना वाले उमर Unsafe भवन को हटाने की अनुमति देकर अधिशेषी की जाती है।

श्रीमान जिला कलेक्टर,  
सीकर

दिनांक 20/08/2020  
श्रीमान जी के  
अधीनस्थ अभियन्ता  
एन.सीआर।

दिनांक 14/09/20 साप्ताहिक बैठक में उमर ध्वस्त करने के दिशे निर्देशों की धारणा में प्रपत्र F/4(47) PW/2013 अर्द्धक सैरी 2013 के अनुसार नगर सड़क के नीचे से प्रदूषित आवाह की निर्मित ध्वस्त कर निर्मित संरचना को हटाने की अनुमति देकर अधिशेषी की जाती है।


  
16.09/20.

अधीनस्थ अभियन्ता  
जन स्वास्थ्य विभाग, एन.सीआर।

5/10

श्रीमान जिला कलेक्टर सीकर

Approved as proposed

  
01/10/2020

## Transcript

Sub: Approval of PHED for dismantling junior engineer residence quarter in the campus of assistant engineer, public health engineering department, Laxmangarh.

This is to inform that a junior engineer residence quarter is situated in campus of assistant engineer, public health engineering department, Laxmangarh. The building structure is situated in east direction of assistant engineer's campus. The building structure is very old and abandoned and not in used for last 20 years. The building is unsafe conditions.

Presently, reformations of drinking water and distribution works are being implemented by government of Rajasthan under RUIDP-Phase IV project in Laxmangarh town. Few works under water supply i.e. chlorination building, clear water reservoir and consumer relation management centre are proposed in A.En campus.

A physical inspection has been done by Executive Engineer and Assistant Engineer, PHED. It was found that the structure is very old and not safe for living or any official use. The proposed structure is needed to dismantle and would be handed over to RUIDP as soon possible for implementation of proposed works.

A request letter has been sent to additional chief engineer, public health engineering department, Jaipur regarding approval for dismantling of old Jen. quarter building.

As per direction of finance department, government office campus which are very old and not safe for any work can be dismantled by concern additional chief engineers after approval of district collector.

For proper and timely implementation of proposed drinking water scheme of RUIDP, an unofficial note is being present for approval of dismantling of proposed old building and for further information.

#### Appendix 4: Google Map of Proposed CWR at Existing PHED Campus



## Appendix 5: Google Map Of Proposed CWR at Existing PHED Campus Bad-Ke-Balaji





## Appendix 6: Location of CRMC Marked in Google Map

CRMC and MCC –In front Of EE Head Works, PHED Office

Latitude: 27° 50'13.22"N,

Longitude: 75°00'36.43"E



### Appendix 7: Location of CRMC At A.EN office marked in the Google Map






Latitude- 27° 49' 15.22"N

Longitude -75°1'39.75"E





### Appendix 8: Photographs of Transect Walk

	
Proposed CWR site In PHED Campus	Proposed CWR site Bad-ke-Balaji Headworks
	
Market Area, Near Ghanta Ghar	Market Area, Sabji Mandi, Near Ghanta Ghar
	
Market Area, Dakiyon Ka Mandir	Market Area, Old Bus stand













Market Area, Old Bus stand





## Appendix 9: Details of the Subproject Areas with High, Medium And Low Density Commercial Activities/Structures

High Density Area (Length- Approximately 2 km)

S. N o.	Name of Area	Total Length in meter (m)	Width of Road in meter (m)	Dia proposed in millimeter	Type of Road	Photograph
1	Ghanta Ghar to Ganesh Temple	200 m	(4 to 5) m	75 mm to 225 mm	CC Road	
2	Ganesh Temple to Chopra Bazar	150 m 100 m 50 m	(5 to 6 ) m	75 mm to 225 mm	CC Road	
3	Ganesh Temple to Parik Market	70M	(4 to 5) m	75 mm to 225 mm	CC Road	
4	Ganesh Temple to Tehsil Road	50 m	(4.5 to 5.5) m	75 mm to 225 mm	CC Road	
5	Tehsil Road to Old Bus Stand	60 m	8 m	75 mm to 225 mm	CC Road	

S. N o.	Name of Area	Total Length in meter (m)	Width of Road in meter (m)	Dia proposed in millimeter	Type of Road	Photograph
6	Old Bus Stand to Ganesh Temple	280 m	(4 to 5) m	75 mm to 225 mm	CC Road	
7	Bus Stand to Ghanta Ghar	120 m	(4 to 4.5) m	75 mm to 225 mm	CC Road	
8	Ghanta Ghar to Eldgah Masjid Road	300 m	(4 to 5) m	75 mm to 225 mm	CC Road	
9	Ghanta Ghar to Jhunjhnuwala Market	250	(5 to 6) m	75 mm to 225 mm	CC Road	
10	Ghanta Ghar to Adarsh School	160 m	(5 to 6) m	75 mm to 225 mm	CC Road	

Medium Density Area (Length- Approximately 1 km)

S. No.	Name of Area	Total Length	Width of Road	Dia proposed	Type of Road	Photograph
1	Old Bus Stand to Bypass Road	1000 m	(8 to 9) m	110 mm	CC Road	
						

**Appendix 10: Socio-economic Survey/Profile of Affected Person**

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
1	Murali Manohar Mandir	Chopat Bazar	Girdhari kachwal	Mahavir parsad	OBC	Left	300	300	NO	owned	Nuclear	5	2	3	BP L	Snacks
2	Murali Manohar Mandir	Chopat Bazar	Islamude en	Jabar	OBC	Left	350	350	NO	owned	Nuclear	5	1	4		Snacks
3	Murali Manohar Mandir	Chopat Bazar	Mubarik	Iqbal	SC	Left	300	300	NO	owned	Nuclear	4	3	1	SC	Fruit and Vegetable
4	Murali Manohar Mandir	Chopat Bazar	Ayub	Abdul Rehman	SC	Left	400	400	NO	owned	Nuclear	5	3	2	SC	Fruit and Vegetable
5	Murali Manohar Mandir	Chopat Bazar	Saddim Rangrage	Jabar	SC	Left	350	350	NO	owned	Joint	11	6	5	SC	Fruit and Vegetable
6	Murali Manohar Mandir	Chopat Bazar	Sajid	Anwar	OBC	Right	300	300	NO	owned	Joint	14	11	3		Fruit and Vegetable
7	Murali Manohar Mandir	Chopat Bazar	Shabir	Iqbal	OBC	Right	400	400	NO	owned	Nuclear	5	3	2		Fruit and Vegetable
8	Murali Manohar Mandir	Chopat Bazar	Santram Kushwaha	Ramcharan	OBC	Right	450	450	NO	owned	Joint	10	4	6		Snacks
9	Dhawani yo ka Mandir	Chopat Bazar	Vishnu choudhary	Nathmal choudhary	OBC	Right	350	350	NO	owned	Nuclear	2	2	0		Kirana Shop
10	Murali Manohar Mandir	Chopat Bazar	Adil	Jabar	GEN	Left	300	300	NO	owned	Nuclear	5	2	3		Kirana Shop

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
11	Murali Manohar Mandir	Chopat Bazar	Prem	Sitaram	OBC	Left	300	300	NO	owned	Nuclear	3	2	1	BP L	Snacks
12	Murali Manohar Mandir	Chopat Bazar	Girdhari	Hiraram mali	OBC	Right	400	400	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
13	Murali Manohar Mandir	Chopat Bazar	Vikash	Chotura m singh	OBC	Left	350	350	NO	owned	Nuclear	5	3	2		Snacks
14	Murali Manohar Mandir	Chopat Bazar	Rafiq	Liyakat ali	OBC	Right	350	350	NO	owned	Nuclear	4	2	2		Readymade garments
15	Murali Manohar Mandir	Chopat Bazar	Ramniranjan saini	Dwarika dish	OBC	Left	400	400	NO	owned	Joint	7	4	3		Snacks
16	Murali Manohar Mandir	Chopat Bazar	Shyam sunder	Pyarelal	GEN	Right	400	400	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
17	Murali Manohar Mandir	Chopat Bazar	Mohmad modin	Moinuud een	SC	Left	300	300	NO	owned	Joint	7	4	3	SC	Fancy Store
18	Murali Manohar Mandir	Chopat Bazar	Babulal	Jiwanram	GEN	Right	350	350	NO	owned	Nuclear	6	2	4		Snacks
19	Murali Manohar Mandir	Chopat Bazar	Nabzudeen	Fakrudeen	GEN	Right	350	350	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
20	Chopat Bazar	Ghanta ghar	Babulal	Dhansiram	OBC	Left	300	300	NO	owned	Nuclear	4	3	1		Fruit and Vegetable
21	Chopat Bazar	Ghanta ghar	Mohammad	Mohammad manjur	OBC	Left	400	400	NO	owned	Nuclear	6	2	4		Snacks

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
22	Chopat Bazar	Ghanta ghar	Sharwan saini	Ramavtar saini	GEN	Left	400	400	NO	owned	Joint	11	3	8		Snacks
23	Chopat Bazar	Ghanta ghar	Sandeep	Raj kumar tailor	GEN	Left	350	350	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
24	Chopat Bazar	Ghanta ghar	Ramjeet jadhaw	Dhankul jadhaw	OBC	Right	350	350	NO	owned	Joint	11	8	3	BP L	Fruit and Vegetable
25	Chopat Bazar	Ghanta ghar	Mohammad amir	Jakir	OBC	Right	300	300	NO	owned	Nuclear	9	5	4		Fruit and Vegetable
26	Chopat Bazar	Ghanta ghar	Sandeep saini	Rukman and saini	OBC	Right	350	350	NO	owned	Nuclear	4	3	1		Fruit and Vegetable
27	Chopat Bazar	Ghanta ghar	Rakesh	Ramavtar saini	OBC	Right	300	300	NO	owned	Joint	10	7	3		Fruit and Vegetable
28	Chopat Bazar	Ghanta ghar	Javed	Basir	SC	Right	400	400	NO	owned	Joint	11	3	8	SC	Fruit and Vegetable
29	Chopat Bazar	Ghanta ghar	Sunil saini	Bajranglal saini	GEN	Left	400	400	NO	owned	Joint	10	7	3		Fruit and Vegetable
30	Chopat Bazar	Ghanta ghar	Boyal chouhan	Harun chouhan	GEN	Left	450	450	NO	owned	Nuclear	6	2	4		Fruit and Vegetable
31	Chopat Bazar	Ghanta ghar	Manoharlal saini	Bhojram saini	OBC	Right	350	350	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
32	Chopat Bazar	Ghanta ghar	Saddam husain	Mohammad hussain	GEN	Right	300	300	NO	owned	Joint	8	6	2		Fruit and Vegetable
33	Chopat Bazar	Ghanta ghar	Nadim	Deen mohammad	OBC	Right	350	350	NO	owned	Nuclear	4	3	1		Fruit and Vegetable
34	Chopat Bazar	Ghanta ghar	Mohammad munsif	Deen mohammad	OBC	Right	350	350	NO	owned	Nuclear	5	4	1		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
35	Chopat Bazar	Ghanta ghar	Ishaq	Ismail	OBC	Left	300	300	NO	owned	Joint	17	7	10		Fruit and Vegetable
36	Chopat Bazar	Ghanta ghar	Moohma d yakub	Mammu deen	OBC	Right	400	400	NO	owned	Joint	17	9	8		Fruit and Vegetable
37	Chopat Bazar	Ghanta ghar	Moohma d arif	Moohm ad Mammu deen	OBC	Right	400	400	NO	owned	Joint	17	9	8		Fruit and Vegetable
38	Chopat Bazar	Ghanta ghar	Mukesh	Mahend ra kumar saini	OBC	Right	300	300	NO	owned	Joint	7	3	4		Snacks
39	Chopat Bazar	Ghanta ghar	Dinesh saini	Kanhiyal al saini	OBC	Left	350	350	NO	owned	Joint	8	3	5		Snacks
40	Chopat Bazar	Ghanta ghar	Moohma d Sajid	Moohm ad manjur	SC	Left	350	350	NO	owned	Nuclear	5	2	3	SC	Fruit and Vegetable
41	Chopat Bazar	Ghanta ghar	Moohma d jafar	Taj Moohm ad	OBC	Left	300	300	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
42	Chopat Bazar	Ghanta ghar	Akhilesh tanwar	Rajendr a tanwar	OBC	Right	350	350	NO	owned	Joint	9	5	4	BP L	Fruit and Vegetable
43	Chopat Bazar	Ghanta ghar	Sahil	Iqbal	OBC	Right	350	350	NO	owned	Joint	11	6	5		Fruit and Vegetable
44	Chopat Bazar	Ghanta ghar	Narendra mali	Vishwan ath mali	OBC	Right	350	350	NO	owned	Nuclear	6	3	3	BP L	Fruit and Vegetable
45	Chopat Bazar	Ghanta ghar	Eliyash	Razaq	OBC	Right	400	400	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
46	Chopat Bazar	Ghanta ghar	Babulala rangraze	Makan	OBC	Right	400	400	NO	owned	Joint	8	4	4		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
47	Chopat Bazar	Ghanta ghar	Iqbal	Amir muslim	OBC	Right	300	300	NO	owned	Joint	10	2	8		Fruit and Vegetable
48	Chopat Bazar	Ghanta ghar	Rajiv kasayb	Chotelal	GEN	Right	350	350	NO	owned	Joint	7	2	5	BP L	Fruit and Vegetable
49	Chopat Bazar	Ghanta ghar	Mohhmad ashib	Iqbaluddin	OBC	Right	300	300	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
50	Ghantaghar ke Paas	Ghanta ghar	Atharuman	Atharuman	OBC	Right	350	350	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
51	Axis Bank ke Paas	Ghanta ghar	Jahagir	Ramzaan	OBC	Right	400	400	NO	owned	Nuclear	6	4	2		Pan/Cigarette
52	Kabutariyo ke Kuwe ke Paas	Ghanta ghar	Shaylendra kushwaha	Darshenkushwaha	GEN	Right	450	450	NO	owned	Nuclear	4	2	2	BP L	Snacks
53	Ghantaghar ke Paas	Ghanta ghar	Shyamsundersaini	Sukhddev	OBC	Left	450	450	NO	owned	Nuclear	4	3	1		Snacks
54	Ghantaghar ke Paas	Ghanta ghar	Shivamraikbar	Devanathsingh	GEN	Left	400	400	NO	owned	Nuclear	6	4	2		Snacks
55	Ghantaghar ke Paas	Ghanta ghar	Mukeshkumarsaini	Vijaykumarsaini	OBC	Left	300	300	NO	owned	Joint	9	7	2		Snacks
56	Axis Bank ke Paas	Ghanta ghar	Parkash	Rajulal	GEN	Right	350	350	NO	owned	Nuclear	5	4	1		Snacks
57	Ghantaghar ke Paas	Ghanta ghar	Kuldeep	Satarram	OBC	Right	350	350	NO	owned	Nuclear	5	3	2		Snacks



S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
58	Ghantaghar ke Paas	Ghantaghar	Rihan choapdar	Salim chopdar	OBC	Left	300	300	NO	owned	Joint	10	2	8	BP L	Fruit and Vegetable
59	Ghantaghar ke Paas	Ghantaghar	Arman ali	Ali husan	SC	Left	400	400	NO	owned	Joint	11	6	5	SC	Snacks
60	Nyama Bazar	Todi College Road	Mohhmad Javed	Asam ali	SC	Right	400	400	NO	owned	Nuclear	2	1	1	SC	Fruit and Vegetable
61	Nyama Bazar	Todi College Road	Javed	Safi mohhmad	OBC	Left	300	300	NO	owned	Joint	12	6	6		Fruit and Vegetable
62	Nyama Bazar	Todi College Road	Hukam singh	Pappu singh	GEN	Right	350	350	NO	owned	Joint	11	7	4		Plastic Item
63	Nyama Bazar	Todi College Road	Tinku	Pappu singh	GEN	Right	350	350	NO	owned	Nuclear	5	3	2		Plastic Item
64	Nyama Bazar	Todi College Road	Saahrukh	Nishar ahmad	OBC	Left	400	400	NO	owned	Joint	9	5	4		Fruit and Vegetable
65	Nyama Bazar	Todi College Road	Mohhmad ishfaq	Mohhmad yusuf	OBC	Left	400	400	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
66	Nyama Bazar	Todi College Road	Abbas kazi	Bashir kazi	OBC	Right	350	350	NO	owned	Nuclear	5	3	2		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
67	Nyama Bazar	Todi College Road	Sikander	Mangtu deen	SC	Right	350	350	NO	owned	Joint	8	4	4	SC	Fruit and Vegetable
68	Nyama Bazar	Todi College Road	Gulaab	Abdul thekedar	SC	Left	300	300	NO	owned	Joint	9	6	3	SC	Fruit and Vegetable
69	Nyama Bazar	Todi College Road	Nashir	Mohhm ad salim	SC	Left	350	350	NO	owned	Joint	12	6	6	SC	Fruit and Vegetable
70	Nyama Bazar	Todi College Road	Ramzaan rangreeza	Hussain rangreeza	SC	Left	400	400	NO	owned	Joint	7	4	3	SC	Seasonal Snacks
71	Nyama Bazar	Todi College Road	Ali sher	Ajay khan	OBC	Right	450	450	NO	owned	Nuclear	5	3	2		Kirana Item
72	Nyama Bazar	Todi College Road	Nilu kshwaah	Uddal singh	GEN	Left	450	450	NO	owned	Nuclear	3	2	1		Snacks
73	Nyama Bazar	Todi College Road	Aktaar lilgarh	Mohhm ad lilgarh	OBC	Right	400	400	NO	owned	Joint	7	4	3		Seasonal Snacks
74	Nyama Bazar	Todi College Road	Manoj	Chotelal Kashyap	GEN	Left	300	300	NO	owned	Nuclear	4	3	1		Kirana Item
75	Nyama Bazar	Todi College Road	Billala pathan	Mohhm ad iqbal	OBC	Left	350	350	NO	owned	Nuclear	5	3	2		Fancy Store
76	Nyama Bazar	Todi College Road	Mohhma d salim	Mohhm ad santaar	OBC	Left	350	350	NO	owned	Nuclear	6	4	2		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
77	Nyama Bazar	Todi College Road	Asif	Mohammad Hussain	OBC	Left	350	350	NO	owned	Nuclear	4	2	2		Fancy Store
78	Nyama Bazar	Todi College Road	Prabhud ayal	Devlal	GEN	Right	300	300	NO	owned	Nuclear	4	3	1		Snacks
79	Nyama Bazar	Todi College Road	Deepak kashwah	Uddal singh	GEN	Right	400	400	NO	owned	Nuclear	4	3	1	BP L	Snacks
80	Nyama Bazar	Todi College Road	Nagerma l	Ramesh warlal	OBC	Right	400	400	NO	owned	Nuclear	4	3	1	BP L	Readymade garments
81	Nyama Bazar	Todi College Road	Mahboob ali chopdar	Ismile chopdar	OBC	Right	300	300	NO	owned	Nuclear	2	1	1		Fruit and Vegetable
82	Todi College Road	Ganesh Mandir	Salim rangrez	Pirbakhsh	SC	Right	350	350	NO	owned	Nuclear	5	2	3	SC	Fruit and Vegetable
83	Todi College Road	Ganesh Mandir	Lal jibraham	Hari kishor	SC	Left	300	300	NO	owned	Nuclear	5	3	2	SC	Snacks
84	Todi College Road	Ganesh Mandir	Vakil mirasi	Ghlashi mirasi	SC	Right	350	350	NO	owned	Joint	20	10	10	SC	Fancy Store
85	Ganesh Mandir ke Paas	Ghanta ghar	Mohammad jabal	Ushmaan gani	OBC	Right	350	350	NO	owned	Nuclear	4	2	2	BP L	Fruit and Vegetable
86	Ganesh Mandir ke Paas	Ghanta ghar	Mohammad esaddi	Sarfuddin khan	OBC	Left	400	400	NO	owned	Joint	10	7	3		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
87	Ganesh Mandir ke Paas	Ghanta ghar	Mohhmad Ali	Nizzam udeen	OBC	Left	350	350	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
88	Ganesh Mandir ke Paas	Ghanta ghar	Eliyash	Babusalam	SC	Left	300	300	NO	owned	Nuclear	4	1	3	SC	Footwear
89	Ganesh Mandir ke Paas	Ghanta ghar	Chitramal	Shankar bhargaw	OBC	Left	350	350	NO	owned	Joint	15	9	6		Snacks
90	Ganesh Mandir ke Paas	Ghanta ghar	Rampal dayma	Sukharam	OBC	Left	350	350	NO	owned	Nuclear	4	1	3		Snacks
91	Ganesh Mandir ke Paas	Ghanta ghar	Kamla Luhar	Jhabarmal	SC	Left	400	400	NO	owned	Nuclear	6	1	5	FHH	Iron shop
92	Ganesh Mandir ke Paas	Ghanta ghar	Sharwani luhar	Mishraram	SC	Left	450	450	NO	owned	Nuclear	4		2	FHH	Iron shop
93	Ganesh Mandir ke Paas	Ghanta ghar	Love kush	Kalusingh	GEN	Right	450	450	NO	owned	Nuclear	5	2	3		Snacks
94	Ganesh Mandir ke Paas	Ghanta ghar	Fazul muslim	Ahmad bharbujha	OBC	Right	400	400	NO	owned	Joint	7	1	6		Seasonal Snacks
95	Ganesh Mandir ke Paas	Ghanta ghar	Rakesh saini	Jugal saini	OBC	Right	400	400	NO	owned	Nuclear	5	4	1		Seasonal Snacks
96	Ganesh Mandir ke Paas	Ghanta ghar	Sharwan kumar	Gagadhar bhargaw	OBC	Right	350	350	NO	owned	Joint	7	2	5		Seasonal Snacks

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
97	Ganesh Mandir ke Paas	Ghanta ghar	Deewan kewet	Hari singh kewat	GEN	Right	350	350	NO	owned	Joint	7	2	5		Snacks
98	Ganesh Mandir ke Paas	Ghanta ghar	Hari prshad	Damoder kumawat	OBC	Right	300	300	NO	owned	Nuclear	6	3	3		Snacks
99	Ganesh Mandir ke Paas	Ghanta ghar	Adil	Kastam	OBC	Right	350	350	NO	owned	Nuclear	5	2	3		Footwear
100	Ganesh Mandir ke Paas	Ghanta ghar	Yogesh saini	Budhkar an	OBC	Right	400	400	NO	owned	Joint	7	2	5	BP L	Snacks
101	Ganesh Mandir ke Paas	Ghanta ghar	Hariram jat	Balveer singh jat	OBC	Right	400	400	NO	owned	Joint	7	2	5		Snacks
102	Ganesh Mandir ke Paas	Ghanta ghar	Arif teli	Jamaal	OBC	Right	300	300	NO	owned	Nuclear	5	3	2		Fruit and Vegetable
103	Ganesh Mandir ke Paas	Ghanta ghar	Warid	Farookh	OBC	Right	350	350	NO	owned	Joint	18	10	8		Fruit and Vegetable
104	Ganesh Mandir ke Paas	Ghanta ghar	Mohammad Aslam	Rahmaan	OBC	Right	350	350	NO	owned	Nuclear	6	2	4		Fruit and Vegetable
105	Ganesh Mandir ke Paas	Ghanta ghar	Rakesh patwa	Gyarshil al	OBC	Right	400	400	NO	owned	Nuclear	6	4	2		Flowers

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
106	Ganesh Mandir ke Paas	Ghanta ghar	Salim Lilghar	Safruden	OBC	Right	450	450	NO	owned	Joint	8	4	4		Fruit and Vegetable
107	Ganesh Mandir ke Paas	Ghanta ghar	Mohammad iqbal	Khalil mohammad	OBC	Left	400	400	NO	owned	Joint	8	5	3		Fancy Store
108	Ganesh Mandir ke Paas	Ghanta ghar	Ajaaz	Sikendra ali	OBC	Left	400	400	NO	owned	Nuclear	5	3	2		Footwear
109	Ganesh Mandir ke Paas	Ghanta ghar	Abdul pathan	Harun pathan	OBC	Left	300	300	NO	owned	Joint	8	5	3		Snacks
110	Ganesh Mandir ke Paas	Ghanta ghar	Bidami luhar	Mohanram	SC	Right	350	350	NO	owned	Joint	8	3	5	FH H	Iron shop
111	Ganesh Mandir ke Paas	Ghanta ghar	Tajmel pathan	Mohammad Rizwan	SC	Left	300	300	NO	owned	Nuclear	6	3	3	SC	Snacks
112	Ganesh Mandir ke Paas	Ghanta ghar	Mohammad abrar	mohammad sarif	SC	Left	350	350	NO	owned	Nuclear	4	1	3	SC	Fancy Store
113	Ghantaghar Sabji Mandi	By Paas Dipo	Omparkash saini	Radhesyam saini	OBC	Right	400	400	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
114	Ghantaghar Sabji Mandi	By Paas Dipo	Suresh mali	Omparkash	OBC	Right	450	450	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
115	Ghantaghar Sabji Mandi	By Paas Dipo	Parmeshwer saini	Tarachand saini	OBC	Right	300	300	NO	owned	Nuclear	5	4	1	BP L	Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
116	Ghantaghar Sabji Mandi	By Paas Dipo	Savitri saini	Jwala prshad	OBC	Left	350	350	NO	owned	Nuclear	6	2	4	FH H	Fruit and Vegetable
117	Ghantaghar Sabji Mandi	By Paas Dipo	Bula devi	Dhanaram	OBC	Right	300	300	NO	owned	Nuclear	6	4	2	FH H	Fruit and Vegetable
118	Ghantaghar Sabji Mandi	By Paas Dipo	Santosh devi	Ramniwas	OBC	Left	350	350	NO	owned	Joint	7	3	4	FH H	Fruit and Vegetable
119	Ghantaghar Sabji Mandi	By Paas Dipo	Mukesh saini	Rameshwer	OBC	Left	300	300	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
120	Ghantaghar Sabji Mandi	By Paas Dipo	Prem saini	Kailash saini	OBC	Left	350	350	NO	owned	Nuclear	6	4	2		Fruit and Vegetable
121	Ghantaghar Sabji Mandi	By Paas Dipo	Salim	Ibrahim	OBC	Left	300	300	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
122	Ghantaghar Sabji Mandi	By Paas Dipo	Mahesh kumar	Shyam sunder saini	OBC	Right	400	400	NO	owned	Nuclear	5	2	3		Fruit and Vegetable
123	Ghantaghar Sabji Mandi	By Paas Dipo	Ramavtar bharghav	Mirjpal	OBC	Left	400	400	NO	owned	Nuclear	5	3	2	BP L	Seasonal Snacks
124	Ghantaghar Sabji Mandi	By Paas Dipo	Sushil saini	Mahadev saini	OBC	Left	350	350	NO	owned	Nuclear	4	3	1	BP L	Seasonal Snacks
125	Ghantaghar Sabji Mandi	By Paas Dipo	Darshen kuswaha	Deshraaj kushbaahar	GEN	Left	350	350	NO	owned	Nuclear	4	2	2		Snacks

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
126	Ghantaghar Sabji Mandi	By Paas Dipo	Jakir	Bhavan sh	SC	Left	300	300	NO	owned	Joint	12	7	5	SC	Fruit and Vegetable
127	Ghantaghar Sabji Mandi	By Paas Dipo	Rafiq rangreez	Naanu rangreez	SC	Left	300	300	NO	owned	Nuclear	4	2	2	SC	Bamboo Stool (Muddha)
128	Ghantaghar Sabji Mandi	By Paas Dipo	Jayid	Ali kureshi	SC	Left	350	350	NO	owned	Nuclear	6	4	2	SC	Snacks
129	By Paas Dipo ke Paas	Islamiya kuwe ke Paas	Sarif raayin	Abdul	OBC	Left	350	350	NO	owned	Joint	7	3	4		Fruit and Vegetable
130	By Paas Dipo ke Paas	Modi College	Harishanker Kanswa	Tulsiram kanswa	GEN	Left	300	300	NO	owned	Joint	7	4	3		Snacks
131	By Paas Dipo ke Paas	Modi College	Chand	Noor mohammad	OBC	Left	400	400	NO	owned	Nuclear	6	3	3		Fruit and Vegetable
132	By Paas Dipo ke Paas	Modi College	Rakesh saini	Bhanwarlal saini	OBC	Left	400	400	NO	owned	Nuclear	4	1	3		Juice shop
133	By Paas Dipo ke Paas	Modi College	Hukam ali	Rustam	OBC	Left	450	450	NO	owned	Nuclear	5	3	2		Egg seller
134	By Paas Dipo ke Paas	Modi College	Manoj	Sanwer mal	OBC	Left	300	300	NO	owned	Nuclear	4	3	1		Hotel/Dhaba
135	By Paas Dipo ke Paas	Modi College	Mohammad amin	Manir	OBC	Left	350	350	NO	owned	Nuclear	6	2	4		Egg seller



S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
136	By Paas Dipo ke Paas	Modi College	Rajendra	Sitaram	OBC	Left	350	350	NO	owned	Nuclear	6	4	2		Snacks
137	By Paas Dipo ke Paas	Modi College	Amit	Dev singh	GEN	Left	300	300	NO	owned	Joint	7	3	4		Snacks
138	By Paas Dipo ke Paas	Modi College	Vinod saini	Vishwar am ji	OBC	Left	400	400	NO	owned	Nuclear	4	2	2		Tea Stall
139	By Paas Dipo ke Paas	Modi College	Lokendra	Shiee vijesh	OBC	Left	400	400	NO	owned	Nuclear	4	4	0		Snacks
140	By Paas Dipo ke Paas	Modi College	Manish kumar	Kaluram	OBC	Left	450	450	NO	owned	Nuclear	2	1	1		Snacks
141	Modi College ke Paas	By Paas Road	Deepak bagham	Kasiram	OBC	left	350	350	No	owned	Joint	7	3	4		Snacks
142	Modi College ke Paas	By Paas Road	kamlesh jat	Sukhi	OBC	Left	400	400	no	owned	Joint	8	2	6		Fruit and Vegetable
143	Modi College ke Paas	By Paas Road	Rajendra kumar	Ramesh war jat	OBC	Left	300	300	No	owned	Joint	8	5	3		Juice shop
144	Modi College ke Paas	By Paas Road	Kamlesh sharma	Ramavtar sharma	GEN	Left	350	350	No	owned	Nuclear	6	3	3	BP L	Juice shop
145	Modi College ke Paas	By Paas Road	Balwan dhawak	Nanura m dhawak	OBC	Left	400	400	No	owned	Nuclear	1	1	0	BP L	Juice shop

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
146	Modi College ke Paas	By Paas Road	Radhesyam saini	Bhagawana ram saini	OBC	Left	350	350	No	owned	Nuclear	4	3	1	BPL	Snacks
147	Modi College ke Paas	By Paas Road	Pawan kumar	Megh lal sharma	GEN	Right	300	300	No	owned	Nuclear	5	3	2		Snacks
148	Modi College ke Paas	By Paas Road	Karan singh	Babura m rajput	GEN	Right	350	350	No	owned	Nuclear	6	5	1		Snacks
149	Modi College Link Road	By Paas Road	Ramswaroop jat	Laxama n ram	OBC	Right	400	400	No	owned	Nuclear	6	2	4		Kirana Shop
150	Modi College Link Road	By Paas Road	Bhanwar lal	Sultan gunaniya	OBC	Right	450	450	No	owned	Nuclear	5	2	3		Fruit and Vegetable
151	Modi College Link Road	By Paas Road	Siraj shankhal a	Abdul rajak	OBC	Right	350	350	No	owned	Nuclear	6	3	3		Readymade garments
152	Modi College Link Road	By Paas Road	Sandeep sharma	Karan singh sharam a	GEN	Right	400	400	No	owned	Nuclear	4	2	2	BPL	Snacks
153	Modi College Link Road	By Paas Road	Govind saini	Mahaveer prasad	OBC	Right	350	350	No	owned	Nuclear	5	3	2		Fruit and Vegetable

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
154	Modi College Link Road	By Paas Road	Sukhachen	Mohanlal khatik	SC	Right	250	250	No	owned	Nuclear	6	3	3	SC	Fruit and Vegetable
155	Modi College Link Road	By Paas Road	Karan khatik	Babulal	SC	Right	300	300	No	owned	Nuclear	6	4	2	SC	Fruit and Vegetable
156	Aadhars h Vidhya Mandir	By Paas Road	Nandkish or saini	Nathmal saini	OBC	Right	350	350	No	owned	Nuclear	6	4	2		Snacks
157	Chiraniy o ka Khurra	By Paas Road	Sonukuswaha	Krishna ram	GEN	Left	250	250	No	owned	Nuclear	4	2	2	BP L	Snacks
158	Modi College Link Road	By Paas Road	Kailash saini	Keshar dev	OBC	Left	300	300	No	owned	Joint	10	6	4		Ice-cream
159	Purani Eidgah Masjid	By Paas Road	Samir	Salim gori	OBC	Left	400	400	No	owned	Joint	10	3	7	BP L	Snacks
160	Purani Eidgah Masjid	By Paas Road	Ratani kumahar	Ompark ash	OBC	Left	200	225	No	owned	Joint	7	4	3	FH H	Potter
161	Todi College	By Paas Road	Raj kumar saini	Ginnilal	OBC	Right	200	225	No	owned	Nuclear	5	3	2		Fruit and Vegetable
162	Todi College	By Paas Road	Santosh	Hariram prajapat	OBC	Right	200	225	No	owned	Nuclear	5	3	2	FH H	Potter

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
163	By Paas Road	Purana Bus Stand	Suresh jat	Amabal al jat	OBC	Left	450	450	No	owned	Nuclear	5	3	2		Ice-cream
164	By Paas Road	Purana Bus Stand	Safil khan	Abdul	OBC	Right	200	225	NO	owned	Joint	7	2	5		Fancy Store
165	By Paas Road	Purana Bus Stand	Punash	Babu bisti	OBC	Right	400	400	no	owned	Joint	8	5	3		Fruit and Vegetable
166	By Paas Road	Purana Bus Stand	Babu bisti	Najir	OBC	Right	200	225	NO	owned	Joint	8	5	3		Fruit and Vegetable
167	By Paas Road	Purana Bus Stand	Ranjit bhasakar	Sharwa n kumar	OBC	Right	300	300	NO	owned	Nuclear	5	3	2		Fruit and Vegetable
168	By Paas Road	Purana Bus Stand	Vijay pal jat	Ramesh awar jat	OBC	Left	400	400	NO	owned	Nuclear	4	3	1	BP L	Fruit and Vegetable
169	By Paas Road	Purana Bus Stand	Pappura m bhsakar	Sharwa n bhasaka r	OBC	Right	300	300	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
170	By Paas Road	Purana Bus Stand	Salman bisti	Babu najir	OBC	Right	450	450	NO	owned	Joint	8	5	3	BP L	Fruit and Vegetable
171	By Paas Road	Purana Bus Stand	Mohama d abbas	Abdul latif khokhar	OBC	Right	400	400	NO	owned	Joint	8	5	3		Fruit and Vegetable
172	By Paas Road	Purana Bus Stand	Ramrata n sharma	Kajodi mal	GEN	Right	200	225	NO	owned	Nuclear	6	2	4		Kirana Shop

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
173	By Paas Road	Purana Bus Stand	Mohammad rasid	Mehbub	OBC	Right	400	400	NO	owned	Nuclear	5	2	3	BP L	Fruit and Vegetable
174	By Paas Road	Purana Bus Stand	Salman khan	Manir khan	OBC	Right	200	225	NO	owned	Joint	10	7	3		Reparing
175	By Paas Road	Purana Bus Stand	Vishanu saini	Purshotam saini	OBC	Right	300	300	NO	owned	Nuclear	5	3	2		Juice shop
176	By Paas Road	Purana Bus Stand	Manoj saini	Ridamal saini	OBC	Right	450	450	NO	owned	Joint	15	11	4		Juice shop
177	By Paas Road	Purana Bus Stand	Kishan lal jat	Shankar lal jat	OBC	Right	450	450	NO	owned	Joint	7	2	5		Ice-cream
178	By Paas Road	Purana Bus Stand	Vimal saini	Janardana saini	OBC	Left	350	350	NO	owned	Nuclear	5	3	2		Juice shop
179	Purani Tahsil Police Choki	Todi College Road	Ramjeevan walmiki	Bilaram	SC	Right	200	225	NO	owned	Nuclear	5	2	3	SC	Cobbler
180	Purana Bus Stand	Todi College Road	Pawan kumar	Jaidev bhargav	OBC	Left	300	300	NO	owned	Nuclear	5	4	1		Book stall
181	Purana Bus Stand	Todi College Road	Aabid	Husain	OBC	Left	200	225	NO	owned	Joint	10	6	4		Kirana Shop
182	Purana Bus Stand	Todi College Road	Sajid	Husaini lilaghar	OBC	Left	200	225	NO	owned	Joint	10	6	4		Pan/Cigarette

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
183	Purana Bus Stand	Todi College Road	Mujamad in	Akhtar husain	SC	Left	300	300	NO	owned	Joint	25	18	7	SC	Fruit and Vegetable
184	Purana Bus Stand	Todi College Road	Jahangir	Lal mohamad	OBC	Left	400	400	NO	owned	Nuclear	5	3	2		Fruit and Vegetable
185	Purana Bus Stand	Todi College Road	Mohammad Faruk	Riyashi khokhar	OBC	Left	400	400	NO	owned	Joint	7	3	4		Fruit and Vegetable
186	Purana Bus Stand	Todi College Road	Firoz lilaghar	Nabi sher	OBC	Left	300	300	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
187	Purana Bus Stand	Todi College Road	Lala ram chopadar	Nabibaksh chopadar	OBC	Right	200	225	NO	owned	Nuclear	4	2	2		Fruit and Vegetable
188	Purana Bus Stand	Todi College Road	Nanuram saini	Balaram saini	OBC	Left	200	225	NO	owned	Nuclear	2	1	1		Snacks
189	Purana Bus Stand	Todi College Road	Jagdish gujar god	Radhesyam	GEN	Left	200	225	NO	owned	Nuclear	5	3	2	BP L	Sweet shop
190	Purana Bus Stand	Todi College Road	Prakashchand sharma	Pawan sharma	GEN	Left	400	400	NO	owned	Nuclear	6	2	4		Sweet shop
191	Purana Bus Stand	Todi College Road	Manoj sharma	Pawan sharma	GEN	Left	300	300	NO	owned	Nuclear	6	3	3		Sweet shop
192	Purana Bus Stand	Todi College Road	Madanlal sharma	Laxmi naryan	GEN	Right	200	225	NO	owned	Nuclear	4	1	3	BP L	Cattle food

S. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. Of family members	Male Members	Female Members	Vulnerable	Type of Business
193	Purana Bus Stand	Todi College Road	Kailash sharma	Suraj mal sharma	GEN	Right	400	400	NO	owned	Joint	7	3	4		Snacks
194	Purana Bus Stand	Todi College Road	Kamlesh bhargav	Gopal bhargav	GEN	Left	200	225	NO	owned	Nuclear	4	3	1		Snacks
195	Purana Bus Stand	Todi College Road	Pramod swami	Deendayal swami	OBC	Left	200	225	NO	owned	Joint	7	4	3		Readymade garments
196	Purana Bus Stand	Todi College Road	Vikas sharma	Mahesh sharma	GEN	Left	250	250	NO	owned	Nuclear	7	4	3		Tea Stall
197	Purana Bus Stand	Todi College Road	Gangadhar singh	Noranga jat	OBC	Right	200	225	NO	owned	Nuclear	4	2	2		Tea Stall
198	Purana Bus Stand	Todi College Road	Naresh saini	Girdharilal saini	OBC	Left	300	300	NO	owned	Joint	7	4	3		Juice shop
199	Purana Bus Stand	Todi College Road	Kashiram saini	Nathmal saini	OBC	Right	300	300	NO	owned	Joint	7	4	3	BPL	Kirana Shop
200	Purana Bus Stand	Todi College Road	Shankarlal saini	Nathmal saini	OBC	Right	200	225	NO	owned	Joint	7	2	5	BPL	Tea Stall
201	Purana Bus Stand	Todi College Road	Jagadish saini	Nathmal saini	OBC	Left	300	300	NO	owned	Joint	9	5	4		Juice shop

**Appendix 11: Status of APs during/after Implementation of RP-Laxmangarh town with respect to List of APs**

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
1	Murali Manohar Mandir	Chopat Bazar	Girdhari kachwal	Mahavir parsad	300	Snacks	No	Impact on AP	5700	AP has been paid compensation amount
2	Murali Manohar Mandir	Chopat Bazar	Islamudeen	Jabar	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
3	Murali Manohar Mandir	Chopat Bazar	Mubarik	Iqbal	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
4	Murali Manohar Mandir	Chopat Bazar	Ayub	Abdul Rehman	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
5	Murali Manohar Mandir	Chopat Bazar	Saddim Rangrage	Jabar	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
6	Murali Manohar Mandir	Chopat Bazar	Sajid	Anwar	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
7	Murali Manohar Mandir	Chopat Bazar	Shabir	Iqbal	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
8	Murali Manohar Mandir	Chopat Bazar	Santram Kushwaha	Ramcharan	450	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
9	Dhawaniyoka Mandir	Chopat Bazar	Vishnu choudhary	Nathmal choudhary	350	Kirana Shop	Yes-Person with disability	Impact on AP	15400	AP has been paid compensation amount
10	Murali Manohar Mandir	Chopat Bazar	Adil	Jabar	300	Kirana Shop	No	Impact on AP	5700	AP has been paid compensation amount
11	Murali Manohar Mandir	Chopat Bazar	Prem	Sitaram	300	Snacks	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
12	Murali Manohar Mandir	Chopat Bazar	Girdhari	Hiraram mali	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
13	Murali Manohar Mandir	Chopat Bazar	Vikash	Choturam singh	350	Snacks	No	Impact on AP	6400	AP has been paid compensation

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										amount
14	Murali Manohar Mandir	Chopat Bazar	Rafiq	Liyakat ali	350	Readymade garments	No	Impact on AP	6400	AP has been paid compensation amount
15	Murali Manohar Mandir	Chopat Bazar	Ramniranjan saini	Dwarikadish	400	Snacks	No	Impact on AP	7100	AP has been paid compensation amount
16	Murali Manohar Mandir	Chopat Bazar	Shyam sunder	Pyarelal	400	Fruit and Vegetable	Yes-SC	Impact on AP	16100	AP has been paid compensation amount
17	Murali Manohar Mandir	Chopat Bazar	Mohmad modin	Moinuudeen	300	Fancy Store	No	Impact on AP	5700	AP has been paid compensation amount
18	Murali Manohar Mandir	Chopat Bazar	Babulal	Jiwanram	350	Snacks	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount
19	Murali Manohar Mandir	Chopat Bazar	Nabzudeen	Fakrudeen	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
20	Chopat Bazar	Ghantaghar	Babulal	Dhansiram	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
21	Chopat Bazar	Ghantaghar	Mohhmad	Mohammad manjur	400	Snacks	Yes-BPL	Impact on AP	16100	AP has been paid compensation amount
22	Chopat Bazar	Ghantaghar	Sharwan saini	Ramavtar saini	400	Snacks	No	Impact on AP	7100	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										compensation amount
23	Chopat Bazar	Ghantaghar	Sandeep	Raj kumar tailor	350	Fruit and Vegetable	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount
24	Chopat Bazar	Ghantaghar	Ramjeet jadhaw	Dhankul jadhaw	350	Fruit and Vegetable	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount
25	Chopat Bazar	Ghantaghar	Mohammad amir	Jakir	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
26	Chopat Bazar	Ghantaghar	Sandeep saini	Rukmanand saini	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
27	Chopat Bazar	Ghantaghar	Rakesh	Ramavtar saini	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
28	Chopat Bazar	Ghantaghar	Javed	Basir	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
29	Chopat Bazar	Ghantaghar	Sunil saini	Bajranglal saini	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
30	Chopat Bazar	Ghantaghar	Boyal chouhan	Harun chouhan	450	Fruit and Vegetable	No	Impact on AP	7800	AP has been paid compensation amount
31	Chopat Bazar	Ghantaghar	Manoharlal saini	Bhojuram saini	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										amount
32	Chopat Bazar	Ghantaghar	Saddam husain	Mohhmad hussain	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
33	Chopat Bazar	Ghantaghar	Nadim	Deen mohhmad	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
34	Chopat Bazar	Ghantaghar	Mohhmad muni	Deen mohhmad	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
35	Chopat Bazar	Ghantaghar	Ishaq	Ismail	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
36	Chopat Bazar	Ghantaghar	Moohmad yakub	Mammudeen	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
37	Chopat Bazar	Ghantaghar	Moohmad arif	Moohmad Mammudeen	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
38	Chopat Bazar	Ghantaghar	Mukesh	Mahendra kumar saini	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
39	Chopat Bazar	Ghantaghar	Dinesh saini	Kanhiyalal saini	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
40	Chopat Bazar	Ghantaghar	Moohmad Sajid	Moohmad manjur	350	Fruit and Vegetable	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount
41	Chopat Bazar	Ghantaghar	Moohmad jafar	Taj Moohmad	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
42	Chopat Bazar	Ghantaghar	Akhilesh tanwar	Rajendra tanwar	350	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
43	Chopat Bazar	Ghantaghar	Sahil	Iqbal	350	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
44	Chopat Bazar	Ghantaghar	Narendra mali	Vishwanath mali	350	Fruit and Vegetable	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
45	Chopat Bazar	Ghantaghar	Eliyash	Razaq	400	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
46	Chopat Bazar	Ghantaghar	Babulal rangraze	Makan	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
47	Chopat Bazar	Ghantaghar	Iqbal	Amir muslim	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
48	Chopat Bazar	Ghantaghar	Rajiv kasayb	Chotelal	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
49	Chopat Bazar	Ghantaghar	Mohammad ashish	Iqbaluddin	300	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
50	Ghantaghar ke Paas	Ghantaghar	Atharuman	Atharuman	350	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
51	Axis Bank ke Paas	Ghantaghar	Jahagir	Ramzaan	400	Pan/Cigarettes	Yes-BPL	Impact on AP	16100	AP has been paid compensation amount
52	Kabutariyoke Kuwe ke Paas	Ghantaghar	Shaylendra kushwaha	Darshen kushwaha	450	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
53	Ghantaghar ke Paas	Ghantaghar	Shyam sunder saini	Sukhdev	450	Snacks	No	Impact on AP	7800	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
54	Ghantaghar ke Paas	Ghantaghar	Shivam raikbar	Devanaath singh	400	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
55	Ghantaghar ke Paas	Ghantaghar	Mukesh kumar saini	Vijay kumar saini	300	Snacks	No	Impact on AP	5700	AP has been paid compensation amount
56	Axis Bank ke Paas	Ghantaghar	Parkash	Rajulal	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
57	Ghantaghar ke Paas	Ghantaghar	Kuldeep	Satarram	350	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
58	Ghantaghar ke Paas	Ghantaghar	Rihan choapdar	Salim chopdar	300	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
59	Ghantaghar ke Paas	Ghantaghar	Arman ali	Ali husan	400	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
60	Nyama Bazar	Todi College Road	Mohhmad Javed	Asam ali	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
61	Nyama Bazar	Todi College Road	Javed	Safi mohhmad	300	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
62	Nyama Bazar	Todi College Road	Hukam singh	Pappu singh	350	Plastic Item	No	Impact on AP	6400	AP has been paid compensation amount
63	Nyama Bazar	Todi College Road	Tinku	Pappu singh	350	Plastic Item	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
64	Nyama Bazar	Todi College Road	Saahrukh	Nishar ahmad	400	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
65	Nyama Bazar	Todi College Road	Mohammad ishfaq	Mohammad yusuf	400	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
66	Nyama Bazar	Todi College Road	Abbas kazi	Bashir kazi	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
67	Nyama Bazar	Todi College Road	Sikander	Mangtudeen	350	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
68	Nyama Bazar	Todi College Road	Gulaab	Abdul thekedaar	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
69	Nyama Bazar	Todi College Road	Nashir	Mohhmad salim	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
70	Nyama Bazar	Todi College Road	Ramzaan rangreeza	Hussainrangreeza	400	Seasonal Snacks	No	Impact on AP	7100	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
71	Nyama Bazar	Todi College Road	Ali sher	Ajay khan	450	Kirana Item	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
72	Nyama Bazar	Todi College Road	Nilu kshwaah	Uddal singh	450	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
73	Nyama Bazar	Todi College Road	Aktaar lilgarh	Mohhmad lilgarh	400	Seasonal Snacks	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
74	Nyama Bazar	Todi College Road	Manoj	Chotelal Kashyap	300	Kirana Item	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
75	Nyama Bazar	Todi College Road	Billala pathan	Mohammad iqbal	350	Fancy Store	No	Impact on AP	6400	AP has been paid compensation amount
76	Nyama Bazar	Todi College Road	Mohammad salim	Mohammad santaar	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
77	Nyama Bazar	Todi College Road	Asif	Mohammad Hussain	350	Fancy Store	No	Impact on AP	6400	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
78	Nyama Bazar	Todi College Road	Prabhudayal	Devlal	300	Snacks	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
79	Nyama Bazar	Todi College Road	Deepak kashwah	Uddal singh	400	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
80	Nyama Bazar	Todi College Road	Nagermal	Rameshwarlal	400	Readymade garments	Yes-BPL and SC	Impact on AP	16100	AP has been paid compensation amount
81	Nyama Bazar	Todi College Road	Mahboob ali chopdar	Ismile chopdar	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
82	Todi College Road	Ganesh Mandir	Salim rangrez	Pirbaksh	350	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
83	Todi College Road	Ganesh Mandir	Lal jibraham	Hari kishor	300	Snacks	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
84	Todi College Road	Ganesh Mandir	Vakil mirasi	Ghlashi mirasi	350	Fancy Store	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
85	Ganesh Mandir ke Paas	Ghantaghar	Mohammad jabal	Ushmaan gani	350	Fruit and Vegetable	BPL	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
86	Ganesh Mandir ke Paas	Ghantaghar	Mohammad esaddi	Sarfudden khan	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
87	Ganesh Mandir ke Paas	Ghantaghar	Mohammad Ali	Nizzamudeen	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
88	Ganesh Mandir ke Paas	Ghantaghar	Eliyash	Babusalam	300	Footwear	No	Impact on AP	5700	AP has been paid compensation amount
89	Ganesh Mandir ke Paas	Ghantaghar	Chitramal	Shanker bhargaw	350	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
90	Ganesh Mandir ke Paas	Ghantaghar	Rampal dayma	Sukharam	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
91	Ganesh Mandir ke Paas	Ghantaghar	Kamla Luhar	Jhabarmal	400	Iron shop	Yes-FHH and BPL	Impact on AP	16100	AP has been paid compensation amount
92	Ganesh Mandir ke Paas	Ghantaghar	Sharwani luhar	Mishraram	450	Iron shop	Yes-FHH	Impact on AP	16800	AP has been paid compensation amount
93	Ganesh Mandir ke Paas	Ghantaghar	Love kush	Kalusingh	450	Snacks	No	Impact on AP	7800	AP has been paid compensation amount
94	Ganesh Mandir ke Paas	Ghantaghar	Fazul muslim	Ahmad bharbujha	400	Seasonal Snacks	No	Impact on AP	7100	AP has been paid compensation amount
95	Ganesh Mandir ke Paas	Ghantaghar	Rakesh saini	Jugal saini	400	Seasonal Snacks	No	Impact on AP	7100	AP has been paid compensation amount
96	Ganesh Mandir ke Paas	Ghantaghar	Sharwan kumar	Gagadhar bhargaw	350	Seasonal Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
97	Ganesh Mandir ke Paas	Ghantaghar	Deewan kewet	Hari singh kewat	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
98	Ganesh Mandir ke Paas	Ghantaghar	Hari prshad	Damoder kumawat	300	Snacks	No	Impact on AP	5700	AP has been paid compensation amount
99	Ganesh Mandir ke Paas	Ghantaghar	Adil	Kastam	350	Footwear	No	Impact on AP	6400	AP has been paid compensation amount
100	Ganesh Mandir ke Paas	Ghantaghar	Yogesh saini	Budhkaran	400	Snacks	Yes-BPL	Impact on AP	16100	AP has been paid compensation amount
101	Ganesh Mandir ke Paas	Ghantaghar	Hariram jat	Balveer singh jat	400	Snacks	No	Impact on AP	7100	AP has been paid compensation amount
102	Ganesh Mandir ke Paas	Ghantaghar	Arif teli	Jamaal	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
103	Ganesh Mandir ke Paas	Ghantaghar	Warid	Farookh	350	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
104	Ganesh Mandir ke Paas	Ghantaghar	Mohammad Asslam	Rahmaan	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
105	Ganesh Mandir ke Paas	Ghantaghar	Rakesh patwa	Gyarshilal	400	Flowers	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
106	Ganesh Mandir ke Paas	Ghantaghar	Salim Lilghar	Safrudeen	450	Fruit and Vegetable	No	Impact on AP	7800	AP has been paid compensation amount
107	Ganesh Mandir ke Paas	Ghantaghar	Mohammad iqbal	Khalil mohammad	400	Fancy Store	No	Impact on AP	7100	AP has been paid compensation amount
108	Ganesh Mandir ke Paas	Ghantaghar	Ajaaz	Sikendra ali	400	Footwear	No	Impact on AP	7100	AP has been paid compensation amount
109	Ganesh Mandir ke Paas	Ghantaghar	Abdul pathan	Harun pathan	300	Snacks	No	Impact on AP	5700	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
110	Ganesh Mandir ke Paas	Ghantaghar	Bidami luhar	Mohanram	350	Iron shop	FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
111	Ganesh Mandir ke Paas	Ghantaghar	Tajmel pathan	Mohammad Rizwan	300	Snacks	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
112	Ganesh Mandir ke Paas	Ghantaghar	Mohammad abrar	mohammad sarif	350	Fancy Store	No	Impact on AP	6400	AP has been paid compensation amount
113	Ghantaghar Sabji Mandi	By Paas Dipo	Omparkash saini	Radheshyam saini	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
114	Ghantaghar Sabji Mandi	By Paas Dipo	Suresh mali	Omparkash	450	Fruit and Vegetable	No	Impact on AP	7800	AP has been paid compensation amount
115	Ghantaghar Sabji Mandi	By Paas Dipo	Parmeshwer saini	Tarachand saini	300	Fruit and Vegetable	Yes-BPL	Impact on AP	14700	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
116	Ghantaghar Sabji Mandi	By Paas Dipo	Savitri saini	Jwala prshad	350	Fruit and Vegetable	Yes-FHH	Impact on AP	15400	AP has been paid compensation amount
117	Ghantaghar Sabji Mandi	By Paas Dipo	Bula devi	Dhanaram	300	Fruit and Vegetable	Yes-FHH	Impact on AP	14700	AP has been paid compensation amount
118	Ghantaghar Sabji Mandi	By Paas Dipo	Santosh devi	Ramniwas	350	Fruit and Vegetable	Yes-FHH	Impact on AP	15400	AP has been paid compensation amount
119	Ghantaghar Sabji Mandi	By Paas Dipo	Mukesh saini	Rameshwer	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
120	Ghantaghar Sabji Mandi	By Paas Dipo	Prem saini	Kailash saini	350	Fruit and Vegetable	No	Impact on AP	6400	AP has been paid compensation amount
121	Ghantaghar Sabji Mandi	By Paas Dipo	Salim	Ibrahim	300	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
122	Ghantaghar Sabji Mandi	By Paas Dipo	Mahesh kumar	Shyam sunder saini	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
123	Ghantaghar Sabji Mandi	By Paas Dipo	Ramavtar bharghav	Mirjpal	400	Seasonal Snacks	No	Impact on AP	7100	AP has been paid compensation amount
124	Ghantaghar Sabji Mandi	By Paas Dipo	Sushil saini	Mahadev saini	350	Seasonal Snacks	No	Impact on AP	6400	AP has been paid compensation amount
125	Ghantaghar Sabji Mandi	By Paas Dipo	Darshen kuswaha	Deshraaj kushbaahar	350	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
126	Ghantaghar Sabji Mandi	By Paas Dipo	Jakir	Bhavansh	300	Fruit and Vegetable	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
127	Ghantaghar Sabji Mandi	By Paas Dipo	Rafiq rangreez	Naanu rangreez	300	Bamboo Furniture	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
128	Ghantaghar Sabji Mandi	By Paas Dipo	Jayid	Ali kureshi	350	Snacks	SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
129	By Paas Dipo ke Paas	Islamiya kuwe ke Paas	Sarif raayin	Abdul	350	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
130	By Paas Dipo ke Paas	Modi College	Harishanker Kanswa	Tulsiram kanswa	300	Snacks	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
131	By Paas Dipo ke Paas	Modi College	Chand	Noor mohhmad	400	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
132	By Paas Dipo ke Paas	Modi College	Rakesh saini	Bhanwarlal saini	400	Juice shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
133	By Paas Dipo ke Paas	Modi College	Hukam ali	Rustam	450	Egg seller	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
134	By Paas Dipo ke Paas	Modi College	Manoj	Sanwermal	300	Hotel/Dhaba	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
135	By Paas Dipo ke Paas	Modi College	Mohammad amin	Manir	350	Egg seller	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
136	By Paas Dipo ke Paas	Modi College	Rajendra	Sitaram	350	Snacks	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
137	By Paas Dipo ke Paas	Modi College	Amit	Dev singh	300	Snacks	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
138	By Paas Dipo ke Paas	Modi College	Vinod saini	Vishwaram ji	400	Tea Stall	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
139	By Paas Dipo ke Paas	Modi College	Lokendra	Shiee vijesh	400	Snacks	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
140	By Paas Dipo ke Paas	Modi College	Manish kumar	Kaluram	450	Snacks	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. WS pipeline was laid on RHS while AP reported on LHS of the road.
141	Modi College ke Paas	By Paas Road	Deepak bagham	Kasiram	350	Snacks	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
142	Modi College ke Paas	By Paas Road	kamlesh jat	Sukhi	400	Fruit and Vegetable	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
143	Modi College ke Paas	By Paas Road	Rajendra kumar	Rameshwar jat	300	Juice shop	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
144	Modi College ke Paas	By Paas Road	Kamlesh sharma	Ramavtar sharma	350	Juice shop	Yes-BPL	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
145	Modi College ke Paas	By Paas Road	Balwan dhawak	Nanuram dhawak	400	Juice shop	Yes-BPL	Not Impacted		WS pipeline was laid during lockdown period of COVID-19

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
146	Modi College ke Paas	By Paas Road	Radhesyam saini	Bhagawana ram saini	350	Snacks	Yes-BPL	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
147	Modi College ke Paas	By Paas Road	Pawan kumar	Megh lal sharma	300	Snacks	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
148	Modi College ke Paas	By Paas Road	Karan singh	Baburam rajput	350	Snacks	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
149	Modi College Link Road	By Paas Road	Ramswaroop jat	Laxaman ram	400	Kirana Shop	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
150	Modi College Link Road	By Paas Road	Bhanwar lal	Sultan gunaniya	450	Fruit and Vegetable	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
151	Modi College Link Road	By Paas Road	Siraj shankhala	Abdul rajak	350	Readymade garments	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
152	Modi College Link Road	By Paas Road	Sandeep sharma	Karan singh sharama	400	Snacks	Yes-BPL	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
153	Modi College Link Road	By Paas Road	Govind saini	Mahaveer prasad	350	Fruit and Vegetable	No	Not Impacted		WS pipeline was laid during lockdown period of COVID-19

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
154	Modi College Link Road	By Paas Road	Sukhachen	Mohan lal khatik	250	Fruit and Vegetable	Yes-SC	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
155	Modi College Link Road	By Paas Road	Karan khatik	Babulal	300	Fruit and Vegetable	Yes-SC	Not Impacted		WS pipeline was laid during lockdown period of COVID-19
156	Aadharsh Vidhya Mandir	By Paas Road	Nandkishor saini	Nathmal saini	350	Snacks	No	Impact on AP	6400	AP has been paid compensation amount
157	Chiraniyo ka Khurra	By Paas Road	Sonu kuswaha	Krishna ram	250	Snacks	Yes-BPL	Not Impacted		WS pipeline was laid during lockdown period of COVID-19



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
158	Modi College Link Road	By Paas Road	Kailash saini	Keshar dev	300	Ice-cream	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
159	Purani Eidgah Masjid	By Paas Road	Samir	Salim gori	400	Snacks	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
160	Purani Eidgah Masjid	By Paas Road	Ratani kumahar	Omparkash	200	Potter	Yes-FHH	Impact on AP	14028	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
161	Todi College	By Paas Road	Raj kumar saini	Ginnilal	200	Fruit and Vegetable	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
162	Todi College	By Paas Road	Santosh	Hariram prajapat	200	Potter	Yes-FHH	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
163	By Paas Road	Purana Bus Stand	Suresh jat	Amabalal jat	450	Ice-cream	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
164	By Paas Road	Purana Bus Stand	Safil khan	Abdul	200	Fancy Store	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
165	By Paas Road	Purana Bus Stand	Punash	Babu bisti	400	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
166	By Paas Road	Purana Bus Stand	Babu bisti	Najir	200	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										WS network).
167	By Paas Road	Purana Bus Stand	Ranjit bhasakar	Sharwan kumar	300	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
168	By Paas Road	Purana Bus Stand	Vijay pal jat	Rameshawar jat	400	Fruit and Vegetable	Yes-BPL	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
169	By Paas Road	Purana Bus Stand	Pappuram bhsakar	Sharwan bhasakar	300	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
170	By Paas Road	Purana Bus Stand	Salman bisti	Babu najir	450	Fruit and Vegetable	Yes-BPL	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
171	By Paas Road	Purana Bus Stand	Mohamad abbas	Abdul latif khokhar	400	Fruit and Vegetable	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										WS network).
172	By Paas Road	Purana Bus Stand	Ramratan sharma	Kajodi mal	200	Kirana Shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
173	By Paas Road	Purana Bus Stand	Mohamad rasid	Mehbub	400	Fruit and Vegetable	Yes-BPL	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
174	By Paas Road	Purana Bus Stand	Salman khan	Manir khan	200	Repairing	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
175	By Paas Road	Purana Bus Stand	Vishanu saini	Purshotam saini	300	Juice shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
176	By Paas Road	Purana Bus Stand	Manoj saini	Ridamal saini	450	Juice shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
										WS network).
177	By Paas Road	Purana Bus Stand	Kishan lal jat	Shankar lal jat	450	Ice-cream	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).
178	By Paas Road	Purana Bus Stand	Vimal saini	Janardan saini	350	Juice shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (APs are reported across the NH, And this area has been dropped/not covered under WS network).



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
179	Purani Tahsil Police Choki	Todi College Road	Ramjeewan walmiki	Bila ram	200	Cobbler	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
180	Purana Bus Stand	Todi College Road	Pawan kumar	Jaidev bhargav	300	Book stall	No	Impact on AP	5700	AP has been paid compensation amount
181	Purana Bus Stand	Todi College Road	Aabid	Husain	200	Kirana Shop	No	Impact on AP	5028	AP has been paid compensation amount
182	Purana Bus Stand	Todi College Road	Sajid	Husaini lilaghar	200	Pan/Cigarette	No	Impact on AP	5028	AP has been paid compensation amount
183	Purana Bus Stand	Todi College Road	Mujamadin	Akthar husain	300	Fruit and Vegetable	No	Impact on AP	5700	AP has been paid compensation amount
184	Purana Bus Stand	Todi College Road	Jahangir	Lal mohamad	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount
185	Purana Bus Stand	Todi College Road	Mohammad Faruk	Riyashi khokhar	400	Fruit and Vegetable	No	Impact on AP	7100	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
186	Purana Bus Stand	Todi College Road	Firoz lilaghar	Nabi sher	300	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
187	Purana Bus Stand	Todi College Road	Lala ram chopadar	Nabibaksh chopadar	200	Fruit and Vegetable	No	Impact on AP (voluntarily refused by AP to receive compensation)		AP refused to take compensation amount voluntarily in consideration of public interest and a noble cause about the proposed sub-project.
188	Purana Bus Stand	Todi College Road	Nanuram saini	Balu ram saini	200	Snacks	No	Impact on AP	5126	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
189	Purana Bus Stand	Todi College Road	Jagdish gujar god	Radhesyam	200	Sweet shop	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
190	Purana Bus Stand	Todi College Road	Prakashchand sharma	Pawan sharma	400	Sweet shop	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
191	Purana Bus Stand	Todi College Road	Manoj sharma	Pawan sharma	300	Sweet shop	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
192	Purana Bus Stand	Todi College Road	Madan lal sharma	Laxmi naryan	200	Cattle food	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
193	Purana Bus Stand	Todi College Road	Kailash sharma	Suraj mal sharma	400	Snacks	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
194	Purana Bus Stand	Todi College Road	Kamlesh bhargav	Gopal bhargav	200	Snacks	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
195	Purana Bus Stand	Todi College Road	Pramod swami	Deendayal swami	200	Readymade garments	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
196	Purana Bus Stand	Todi College Road	Vikas sharma	Mahesh sharma	250	Tea Stall	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
197	Purana Bus Stand	Todi College Road	Gangadhar singh	Noranga jat	200	Tea Stall	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
198	Purana Bus Stand	Todi College Road	Naresh saini	Girdhari lal saini	300	Juice shop	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
199	Purana Bus Stand	Todi College Road	Kashi ram saini	Nath mal saini	300	Kirana Shop	Yes-BPL	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.
200	Purana Bus Stand	Todi College Road	Shankar lal saini	Nath mal saini	200	Tea Stall	Yes-BPL	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.



List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP-Laxmangarh town			
R.P. No.	Start Point	End Point	Name of the Affected Person	Name of Husband/Father	Daily Income in Rs.	Type of Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remark
201	Purana Bus Stand	Todi College Road	Jagadish saini	Nath mal saini	300	Juice shop	No	Not Impacted		Permanent (Pucca) Shops-Access was provided during lay of WS pipeline in front of these shops.

Appendix 12: Photographs of Income Loss Survey








## Appendix 13: Joint Site Visit Of PIU/CMSC and Contractor for Ensure To Provide Access to Permanent Shops

### Joint Transect Walk to Identify Affected Person's area in Laxmangarh

A joint transect walk was carried out on 5<sup>th</sup> February 2021, in areas of commercial density of Laxmangarh town to identify potential temporary effects on livelihood of road-side vendors due to the proposed pipe-laying works. For this, a joint meeting was also held in the office of Ex. En. Mr. Haribabu, in which Mr. Sajal Srivastava (Gender and Social Safeguard Professional) from CMSC II, Jodhpur; Sri Haribabu (Ex. En. PIU Laxmangarh); Mr. Ashish Gupta (SCE, Laxmangarh), Project Manager of L&T were present. During transect Walk Mr. Sajal Srivastava (Gender and Social Safeguard Professional) from CMSC II, Jodhpur; Mr. Amit Bhardwaj (ASO, CMSC II, Laxmangarh), Support Engineers of CMSC II and contractor, Mr. Neera Singh (representative of contractor, L&T) were present along with NGO (Dr B.R. Ambedkar Pratishthan) representatives. Transect walk included visit along the major supply lines and also supply distribution and office areas, core city/old city areas, extension areas, areas near bus stand, old bus stand, Nagar-Panka, major junctions, main roads, residential areas and etc. Visual screening conducted for all roads / pipe line alignments in the project area, confirms that no impact to permanent/semi permanent structures and common property resources are anticipated. Both visual screening and transect walks confirm that the proposed sub-project impacts are temporary in nature. The majority of affected persons will include vendors spending from non-title movable / transitory structures (push carts etc.) within the Right of Way (RoW), which may face temporary economic impacts during pipe laying. During the morning / transect walk, it was also decided that:

- Any permanent / semi-permanent structure, common property resources in these density areas of the town will be protected from damage, as well as time holder businessman's livelihood earning will not be hinder, and customer's proper access to them will be ensured. They will be informed one month before starting the pipe laying work, so that they can store necessary materials for their business. Laying of pipelines in narrow roads and commercial areas will be carried out in phased manner, upon due consultation with shop owners. Works in such areas will be executed in small stretches, section by section.
- The actual dates of construction schedule with respect to rush hour, festival time and special business days will be discussed with vendor's squatters, market committee members, and residents, and accordingly construction activities will be planned.

<div style="border: 1px solid black; padding: 5px; width: fit-content;"> For Larsen &amp; Toubro Limited    Project Manager  Authorized Signatory </div>	 ACM/SCE (CMSC-II)	 ASO (CMSC-II)	 Gender & Social Safeguard Professional (CMSC II, Jodhpur)	 PIU
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------



#### Appendix 14: Consent Taken from Permanent Shop Owners

##### स्थानीय व्यापारियों से सहमति पत्र

लक्ष्मणगढ में जल प्रदाय योजना सुदृढीकरण एवं प्रणाली के विकास कार्य के सन्दर्भ में स्थानीय व्यवसाय करने वाले लोगों से चर्चा की गयी। चर्चा के दौरान इस बात से अवगत कराया गया कि जब बाजार क्षेत्र में पाइप लाइन का कार्य शुरू होगा तो व्यवसाय पर नकारात्मक प्रभाव नहीं पड़े इस बात को ध्यान में रख कर कार्य सम्पादित होगा।

व्यापारी वर्ग ने यह आश्वासन दिया कि उक्त परियोजना के सफल क्रियान्वयन के लिए उनका पूर्ण सहयोग रहेगा और उक्त अवधि के लिए जो असुविधा रहेगी उससे हमलों को कोई ऐतराज नहीं है। हम लोग इस कार्य से सफल क्रियान्वयन के लिए विभाग के साथ हैं।

स्थान का नाम	हस्ताक्षरकर्ता का नाम	हस्ताक्षर
डाकघर के मंदिर के पीछे	हर प्रकाश गुलाप	Har Prakash
बालाजी टॉवर, गुंजनगढ़	Shree	Shree
गारी का बूट		
मेरीलाल वर्मा		
विशाल वर्मा	विशाल वर्मा	विशाल वर्मा
शिव शक्ति बरदास	मामराज	मा
पवन कुमार		
शिव शक्ति वर्मा	दीपक वर्मा	दीपक वर्मा
शिव शक्ति वर्मा	महेन्द्र वर्मा	महेन्द्र वर्मा
बेडा का बाजार	Preeti	Preeti
सेवे का बाजार	अजीत	अजीत
सेवे का बाजार	अवनी	अवनी
सेवे का बाजार	नवरत्न सेनी	नवरत्न सेनी
सेवे का बाजार	दीपक	दीपक

### स्थानीय व्यापारियों से सहमति पत्र

लक्ष्मणगढ़ में जल प्रदाय योजना सुदृढीकरण एवं प्रणाली के विकास कार्य के सन्दर्भ में स्थानीय व्यवसाय करने वाले लोगों से चर्चा की गयी। चर्चा के दौरान इस बात से अवगत कराया गया कि जब बाजार क्षेत्र में पाइप लाइन का कार्य शुरू होगा तो व्यवसाय पर नकारात्मक प्रभाव नहीं पड़े इस बात को ध्यान में रख कर कार्य सम्पादित होगा।

व्यापारी वर्ग ने यह आवासन दिया कि उक्त परियोजना के सफल क्रियान्वयन के लिए उनका पूर्ण सहयोग रहेगा और उक्त अवधि के लिए जो असुविधा रहेगी उससे हमलोगों को कोई ऐतराज नहीं है। हम लोग इस कार्य से सफल क्रियान्वयन के लिए विभाग के साथ हैं।


स्थान का नाम	हस्ताक्षरकर्ता का नाम	हस्ताक्षर
Redi Crendal Store	Asif Khan	Asif
Salamia Electronics	Adil Salama	Adil
सुपर स्टार फेन्स रोल	सुजाय	सुजाय
गंगासागर जैससर्विस	गंगासागर	गंगासागर
Bagadi tent House	Ashok	Ashok
Amey Peshawar Bazar	Pinkesh	Pinkesh

Transcript<sup>40</sup>

Consultation was done with local businessmen (having permanent shops) and it was informed that efforts will be made by the contractor and PIU to avoid impacts during laying of pipelines in market areas. The businessmen ensured that they will provide full support to the department for smooth execution of the project. They also confirmed that they were willing to bear temporary inconveniences during execution of work.

<sup>40</sup> During implementation of work if impact on the permanent shops are identified, impact assessment and survey will be carried-out and compensation will be paid as per entitlement matrix of the project.

## Appendix 15: Minimum Wage Rate In Rajasthan (August 2020)

	राजस्थान राजपत्र	RAJASTHAN GAZETTE
	विशेषांक	Extraordinary
	साधिकार प्रकाशित	Published by Authority
	श्रावण 30, शुक्रवार, शाके 1942-अगस्त 21, 2020 Sravana 30, Friday, Saka 1942-August 21, 2020	

भाग 1 (ख)  
महत्वपूर्ण सरकारी आज्ञायें।

श्रम विभाग

अधिसूचना

जयपुर अगस्त 19, 2020

संख्या एफ.8(5)(6)न्यू.म.अभि./श्रम/आई.आर./2000/पार्ट/15744 :-चूंकि राज्य सरकार द्वारा न्यूनतम मजदूरी अधिनियम, 1948 (केन्द्रीय अधिनियम 11 वर्ष 1948) की धारा 5 की उप-धारा (1) के खण्ड (ख) की अपेक्षानुसार राजस्थान राज्य-पत्र में निम्नांकित अनुसूचित नियोजनों में कर्मचारी के संबंध में न्यूनतम मजदूरी की दरों को पुनरीक्षण करने के प्रस्ताव अधिसूचना क्रमांक एफ 5 (6)न्यू.म./श्रम/2000/पार्ट/7182 दिनांक 6.3.2019 द्वारा राजस्थान राज-पत्र विशेषांक भाग-1 (ख) दिनांक 7.3.2019 में प्रकाशित किये गये थे।

चूंकि उक्त प्रस्तावों के संबंध में प्राप्त अभ्यावेदन पर राज्य सरकार द्वारा विचार-विमर्श कर लिया गया है। अतः अब न्यूनतम मजदूरी अधिनियम, 1948 (केन्द्रीय अधिनियम, 11 वर्ष 1948) की धारा-5 की उप-धारा- (2) सपठित धारा-3 की उप-धारा (1)खण्ड (क) तथा (ख) द्वारा प्रदत्त शक्तियों का प्रयोग करते हुए राजस्थान सरकार की पूर्व अधिसूचना दिनांक 7.6.2018 जो राजस्थान राज-पत्र विशेषांक भाग 1 (ख) दिनांक 12.6.2018 में प्रकाशित हुई थी का अधिक्रमण करते हुए राज्य सरकार न्यूनतम वेतन सलाहकार मण्डल से परामर्श करने के पश्चात राजस्थान राज्य में निम्नांकित अनुसूची "भाग-1" एवम भाग-2" में सम्मिलित अनुसूचित नियोजनों में नियोजित कर्मचारी के संबंध में निम्नानुसार मजदूरी की न्यूनतम दरें दिनांक 01.05.2019 से पुनरीक्षित करती है:-

### अनुसूची " भाग-1"

क्र.सं.	अनुसूचित नियोजनों के नाम
1	सोप स्टोन फैक्ट्रीज
2	कॉटन जिनिंग तथा प्रेसिंग फैक्ट्रीज
3	ऑटोमोबाईल वर्कशॉप
4	कॉटन-ड्राईंग, प्रिंटिंग तथा वाशिंग फैक्ट्रीज
5	स्माल स्केल इण्डस्ट्रीज
6	गोटा किनारी एवं लप्पा संस्थानों में नियोजन
7	वूलन स्पिनिंग एवं वीविंग फैक्ट्रीज
8	पावरलूम फैक्ट्रीज
9	प्रिंटिंग प्रेस
10	सिनेमा इण्डस्ट्रीज

क्र.सं.	अनुसूचित नियोजन का नाम
52	(कृषि में नियोजन): किसी भी रूप में कृषि कर्म में नियोजन, जिनके अन्तर्गत धरती को जोतना और बोना, दुग्ध उद्योग, किसी कृषि संबंधी या उद्यान कृषि संबंधी वस्तु का उत्पादन, उसकी खेती, उसे उगाना और काटना, पशुधन पालन, मधुमक्खी या कुक्कुट पालन और किसी कृषि द्वारा या किसी कृषि क्षेत्र पर या कृषक कर्म की अनुषंगिक रूप या उनके साथ-साथ की गई क्रियाएँ (जिनके अन्तर्गत वन संबंधी या काष्ठीकरण संबंधी क्रियाएँ, और कृषि उपज मण्डी के लिए तैयार करने और भण्डार में या मण्डी को या मण्डी तक परिवहनार्थ वाहन का परिदान करना आता है/आती है)

**पुनरीक्षित न्यूनतम मजदूरी की दरें**

अनुसूची भाग I एवं II में वर्णित नियोजनों में नियोजित श्रमिकों/कर्मचारियों का वर्गीकरण	न्यूनतम मजदूरी की दरें (रुपये में)	
	प्रतिमाह	प्रतिदिन
1	2	3
1 अकुशल - बेलदार, चौकीदार, जमादार, हात्ती, बक्स कीपर, फरीश, घोड़ी, भिंसी, शिशु गृह परिचारक, स्वीपर, जलधारी, पेट्रोल लीडर, धतुर्य श्रेणी कर्मचारी, गैंगमैन, खलासी, पशु अवरोधक, साईकिल सवार, निर्वाहक, मुख्य नाविक, पम्प परिचालक, सेनेटरी जमादार, चपरासी, कुंजी पाल, स्प्रेमैन, गैज रीडर्स, जरी वर्कर, फीडर, लांडर्स, बेग फिलर, ट्रौली फिलर, जिनिंग बक्स, पैकर्स, फीडर्स, बेल लीफ्टर्स, लनर, लेबर, ब्लोवर, मर्सराइजिंग हैल्पर, कीर बॉयलर्स एण्ड ब्लीचर्स, डाईंग ऑन एडन बक्स, डाईन बक्स, जींगर वर्कर, मैसेन्जर्स, मजदूर, वॉचमैन, डाईंगमैन, वूल क्लीनर्स, बिलोमशीन हैल्पर, होपरमैन, बेल पैकर्स, क्लीनिंग वर्कर्स, वूल कैरियर, बॉबिन कैरियर, ड्रायर्स, ट्रौलीमैन, घरखा चलाने वाला रोलर, पेपर लिफ्टर, पोस्टर बॉय, एक्सपेल्स-क्लीनर, कोलमैन, क्रेटमैन, गेटकीपर, कुक कैरियर, डिक्लेटोकेटर, (ग्राउण्डनट कैरियर, हस्क कैरियर, गनी बेग फलर, गनी बेग स्टीचर) वूल वॉशिंग मैन, स्टीचर, वूल सोरटर्स, बीयरर्स, गेटकीपर, वेजीटेबल कटर, डिलीवरी बॉय, कोटर रोलर, पिऑन,	5850/-	225/-

रेस्टोरेंट अधिसूचित नियोजन में नियोजक द्वारा निवास सुविधा एवं भोजन सुविधा दिये जाने पर क्रमशः ₹ 100-100 घटाकर वेतन देय होगा। (अन्य कोई भी श्रेणी जिनका कोई भी नाम हो, परन्तु जो अकुशल कार्य करते हों)		
2 अर्द्धकुशल - मुंशी, भू मापक, शिशु गृह प्रभारी, हेड डीजर, स्टॉन ड्रेसेज और कटर्स, हैल्पर, वायरमैन, मेट, हैल्पर, वर्कशॉप हैल्पर, सहायक पेंटर, वे-मैन, ऑयल मैन, वॉल्वमैन, हॉफप्रेस मैन, बर्मकार, अस्सिस्टेंट कण्डक्टर, हेड वॉचमैन, अस्सिस्टेंट फिटर, अस्सिस्टेंट कारपेंटर, अस्सिस्टेंट टर्नर, अस्सिस्टेंट रीजर, ऑयलमैन, अस्सिस्टेंट टिकर, टायर फिटर, डेट फिटर, पॉलिश मैन, लेथमैन, टूल कीपर, लाइजर, वाइन्डर, टाईमैन, पेट्रीमैन, ल्यूब्रीकेटिंग अस्सिस्टेंट, जूनियर क्लर्क, बैंड चैकर, जीगरमैन, क्लीपमैन, (स्टेन्टर) अस्सिस्टेंट स्क्रिन प्रिन्टर, बक्स एंगेज्ड ऑन हैण्डिलिंग, मशीन स्ट्रेचर्स, फिल्डर्स, एडन हैल्पर, हेवी मशीन हैल्पर, अस्सिस्टेंट ऑपरेटर, बिल्लोमैन, चैमैन, लेपमैन, वाइंगमैन, डीजर, भीमसा, वारपार, फोल्डर, साईजर, पैपरमैन, कच्चा वाइण्डर, डिस्ट्रीब्यूटर, साईडिंग मैन, टेकर, कोपी होल्डर, पैपर फीडर, इंकमैन, गैट कीपर एण्ड टिकिट कलेक्टर, रिवाइण्डिंग मैन, लिफ्ट ऑपरेटर, गिल्लर, मेट (लेबर सुपरवाइजर), कोल्हूमैन, फिटरमैन, फायरमैन, पम्प अटेंडेंट, सहायक फिटर, सहायक टर्नर, सहायक वेल्डर, सहायक मैकेनिक, ज़ाकरी वर्कर्स, वॉशरमैन, रिकवरीमैन, पंचरमैन, डिलीवरी मैन, कोबलर, पेट्रोल डिलीवरी मैन, वे मैन कॉज बटन मेकर, चेंबर नेस्टर, साईकिल रिपेयर्स, कॉटन फिडर, बेकर साउथर फिनिशर श्रमिक, टेन्टर कम स्टीपर, डाईंग सिम्पलेक्स, लूविंग इन्टील, रिंग एण्ड डब्लिंग साईजर, डाफर, रोलर, एन्टीवाला एण्ड बेल्डिंग, वायरमैन कम हैल्पर, ग्रेनेटी जमादार, हलरमैन, मोजर, घंटमैन, सिल्कमैन, हैण्ड डीजर, स्टॉर टुन्सेज और कटर्स, स्वीपर (गटर सफाई वाला) तथा (अन्य कोई भी श्रेणी जिनका कोई भी नाम हो, परन्तु जो अर्द्धकुशल कार्य करते हों)	6162/-	237/-
3 कुशल - मैशन, मिस्त्री, स्वागतकर्ता, बढई, लुहार, दर्जी, चर्मकार, मैकेनिक फिटर, साईनमैन, पेंटर, प्लम्बर, बर्नर इलेक्ट्रीशियन, वायरमैन, सिनेमा ऑपरेटर, बागवान, मैकेनिकल व्हीलर्स एण्ड क्लास्टर्स, हल्के वाहनों के ड्राइवर, भारी वाहनों के ड्राइवर, ट्रैक्टर चालक, भारी ट्रकों के चालक, मिट्टी हटाने वाली मशीनों के ड्राइवर, रोड रोलर ड्राइवर, ट्रक ड्राइवर, मोटर गाड़ियों के ड्राइवर, इंजन ड्राइवर, दस	6474/-	249/-

As per the state gazette notification dated 19th August 2020, the latest (applicable from 12th August 2020) revised minimum daily wages for different category of labour are as below:

Unskilled= ₹ 225/-; Semiskilled= ₹ 237/-; Skilled= 249/

Source: <http://www.labour.rajabasthan.gov.in/Notification.aspx>



## Appendix 16: Summary of Public Consultations

	
Consultation with Helper, PHED	Consultation with local public
	
Consultation with Vendors near Mandi	
	
Consultation with local public	



Consultation with women at Maliyon Ki Gali



Consultation with women near Old Post Office



Consultation with Locals near Hospital

Consultation with Locals near old bus stand



**Consultation sheet**

Place पुरवारा पोस्ट को फिल मैडफास, लक्ष्मीगढ़ Date 15-08-18

Topic Discussed परिपोषणा की जानकारी दी गई तथा वर्तमान  
व्यवस्था के बारे में चर्चा कर समुचित  
से आकलन हुआ

S.No.	Name	Designation/Mobile No.	Signature
1	समता बामा		समता बामा
2	कमल मैम		कमल मैम
3	सुनीता मैम		सुनीता
4	शारदा शर्मा		शारदा
5	अमरी देवी		अमरी
6	पिंकी देवी		पिंकी
7	गिम्नी देवी		
8	छन्नी देवी		
9	वीरा देवी		
10	लक्ष्मी देवी		
11	सुनीता देवी		
12	संगीता शर्मा		संगीता
13	शारदा देवी		शारदा
14	तारा देवी		तारा
15	शारदा		शारदा
16	मीना		मीना

**Consultation sheet**

Place पुरवारा पोस्ट को फिल मैडफास, लक्ष्मीगढ़ Date 15-08-18

Topic Discussed परिपोषणा की जानकारी दी गई एवं शहर  
की व्यवस्था पर चर्चा कर आकलन हुआ

No.	Name	Designation/Mobile No.	Signature
1	श्री ० रवीश	9829079915	श्री ० रवीश
2	नवीनश्री लारी	9413817446	नवीनश्री
3	श्री ० बालकृष्ण	9828501512	श्री ० बालकृष्ण
4	श्री ० प्रमोद	9799858087	श्री ० प्रमोद

PLACE लक्ष्मीमातामण्डार, लक्ष्मीमण्डार

DATE 15-08-18

S. No.	Name	Father name	Age	Cast	Type of Structure	Type of Occupation /Business	Daily Income	Family Member
1.	श्री देवी	श्री देशराज	45	OBC	हेला	चाट	300	5
2.	" जाकिर	" हासमजली	35	OBC	हेला	सबजी विक्रेता	300	3
3.	" राजू	" हरीलाल	36	OBC	हेला	रस्तेमरा	300	10
4.	" शैलजा	" कामधुदयाल	35	OBC	हेला	चाट	350	5
5.	" अलका	" बशीर	30	OBC	हेला	सबजी विक्रेता	400	6
6.	मौ० बलीम	" अब्दुल सत्तार	56	OBC	हेला	सबजी विक्रेता	300	8
7.	मौ० रामकांत	" मौ० हुसैन	45	OBC	हेला	Ice cream	300	5

### Consultation sheet

Place लक्ष्मीमातामण्डार, लक्ष्मीमण्डार

Date 15-08-18

Topic Discussed

परिचयना कार्य की जानकारी दी गई एवं  
वर्तमान समस्या एवं स्थिति से अवगत हुआ।

S.No.	Name	Designation/Mobile No.	Signature
1	श्रीमती गीता		
2	" सार्वती देवी		
3	" लक्ष्मी देवी		
4	" सार्वती देवी		
5	" लक्ष्मी देवी		
6	" सार्वती देवी		
7	" सार्वती देवी		
8	" सार्वती देवी	आशा देवी	
9	" सार्वती देवी	होटी देवी	
10	" सार्वती देवी		
11	" सार्वती देवी		
12	" सार्वती देवी		
13	" सार्वती देवी		
14	" सार्वती देवी		
15	" सार्वती देवी		

Public Consultations at Laxmangarh

S. No.	Date and place of consultation	Works being executed at/near site	Persons consulted	Topics discussed during consultation	Outcome of consultation
1.	17.09.2019 Ward No. 30	Water pipe laying network	Mr. Nathmal (Cloth merchant), Mr. Bhanwar(Labour), Mr. Radhayshyam(Labour), Mr. Pradeep(Plumber), Mr. Ratan Lal(Labour), Mr. Dhramendr(Ward Member),  Mr. Sultan(Old age), Mr. Sohan Ji, Mr. Bhanwar(Labour)	Discussed about present water supply system and its quality & proposed works and its advantages, their willingness to project work, temporary inconveniences during pipe laying works, contractor's cooperation, willingness to pay for sustainability of the project	Across all consultations the most common issue raised by the participants were related to present water supply conditions which is very poor/ not up to the expected standards. People opined that water quality is also not good. Problems related allergy occur often (people associate such problems with the quality of existing water supply). General public are taking water from tube wells, for which they have to wait for long often in a queue for their respective
2	17.09. 2019 Ward No. 13	Water pipe laying network	Smt. Dhannu, Smt. Maya, Smt. Santosh, Smt. Sunita Smt. Suman , Smt. Laxmi Smt. Babita, Smt. Asha, Smt. Sunita Devi, Smt. Jamni Devi, Smt. Shanti (Housewife), Smt. Krishan Devi(Aganwadi worker), Mr. Vinod (Contractor), Mr. Chander prakesh (Rajasthan Patrika)		
3	17.09. 2019 Ward No. 12	Water pipe laying network	Mr. Surendra (Labour), Mr. Sharukh(Vegetable), Smt. Nazma Bano (shop), Mr. Saleem (Flour meal), Smt. Zemela(Labour), Smt. Sapna Devi Smt. Rasida Bano , Smt.		

S. No.	Date and place of consultation	Works being executed at/near site	Persons consulted	Topics discussed during consultation	Outcome of consultation
			Seema Bano , Smt. Rukhshar Bano , Smt. Rubina , Smt. Sabina (Housewife), Mohammed Liyakat(Labour), Mohammed Tagala, Mohammed Saleem, Mohammed Tofik (Furniture Shop)		turns. During summer months there is scarcity of water. They are willing to cooperate during pipe laying activities and participate to mitigate minor inconveniences during the activity. They have given their assurance to provide full support to the executing agency and contractor when the new project will be commenced. The benefits of the water supply system and proposed components were discussed with the persons during consultation/s. That the entire town will be covered under this project
4	17.09. 2019 Ward No. 11	Water pipe laying network	Mr. Chand Mohammed(Worker), Mr. Makan (Old age), Mr. Shaid (Shop), Smt. Sabira (Housewife), Mr. Asif, Mr. Latif, Mr. Samim (Labour), Smt. Shakeera(Housewife), Mr. Ajam, Smt. Aziz Bano(Labour), Smt. Meherun(Peon), Smt. Samim(Labour)		

S. No.	Date and place of consultation	Works being executed at/near site	Persons consulted	Topics discussed during consultation	Outcome of consultation
					(water supply) and all citizens will get water at their houses was received well by the participants.

### Photographs of consultations



Consultations at Ward No. 11  
dtd.17.09.2019



Consultations at Ward No. 30  
dtd. 17.09. 2019



Consultations at Ward No. 13  
dtd. 17.09. 2019



Consultations at Ward No. 12  
dtd. 17.09. 2019





Consultations at Ward No. 13

dtd. 17.09. 2019



Consultations at Ward No. 12

dtd. 17.09. 2019



Consultations at Ward No. 12

dtd. 17.09. 2019



Consultations at Ward No. 12

dtd. 17.09. 2019



Consultations at Ward No. 12





dtd. 17.09. 2019



Consultations at Laxmangarh Road dtd.  
17.09. 2019

Consultations at Ward No. 12

dtd. 17.09. 2019



Consultations at Laxmangarh Road dtd.  
17.09. 2019

### List of Attendance

S. No	Location	Name	M/F	Occupation	Signature
1	Laxmangarh Ward No. 12 near Gaganmori	Smt. Dhawan	F	Housewife	[Signature]
2		Smt. Suman	F	"	[Signature]
3		Smt. Bawita	F	"	[Signature]
4		Smt. Asha	F	"	[Signature]
5		Mr. Mukund 9636490262	M	Retd. Army	[Signature]
6		Smt. Shanti Devi	F	Home Wife	[Signature]
7		Smt. Janki Devi	F	"	[Signature]
8		Smt. Shanti	F	"	[Signature]
9		Smt. Prishad	F	Aganwadi worker	[Signature]

Laxmangarh					
S. No	Location	Name	M/F	Occupation	Signature
1	Ward No (30)	Mr. Nallimal	M	Clothes work	Signature 9662 221123
2	(30)	Bhanwar Lal	M	Labour	Signature 995 1701
3	30	Rodhydyan	M	"	- 221123
4	"	Pandey	M	Water pipe fitting	- 97999772
5	"	Rachmal	M	Labour	Signature 97999772
6	"	Dharaman	M	Ward m.	Signature 9166992835
7	"	Sultan	M	Rest	(Signature)
8	"	Sohanji	M	Labour	(Signature)
9	"	Ramwar	M	-	- 76202109

Laxmangarh					
S. No	Location	Name	M/F	Occupation	Signature
(1)	Ward No. 12 Edgha	Mr. Surendra	M	Labour	Signature
(2)	Ward No. 12	Mr. Shuruk Chouhan	M	Vegetable	Signature 735030113
(3)	W. No 12	Sm. Nazim Khan	F	Shop	Signature
(4)	W. No. 12	Sm. Saleem	M	Floormat	Signature
(5)	W. No. 12	Sm. Zameela	F	Labour	Signature
(6)	W. No. 12	Sm. Bano	F	Labour	Signature
(7)	W. No. 12	Sm. Sita Dewi	F	Housewife	Signature
(8)	W. No. 12	Rasida	F	"	Signature
(9)	W. No. 12	Seema	F	"	Signature

Laxmangarh					
S. No	Location	Name		Occupation	Signature
(10)	Ward No. 12	Rukhsar Bano	F.	H.W.	- 2/12/21
(11)	Ward No. 12	Rukhsar	F.	"	- 2/12/21
(12)	Ward No. 12	Sabina	F.	"	- 2/12/21
(13)	Ward No. 12	Mohammad Liaquat	M.	Labour	- 2/12/21
(14)	Ward No. 12	Sahiba Bano	F.	"	- 2/12/21
(15)	Ward No. 12	Mahmud Taga	M.	Shop	- 2/12/21
(16)	Ward No. 12	Mohammad	M.	"	- 2/12/21

Laxmangarh					
S. No	Location	Name		Occupation	Signature
1	Ward No. 11	Chand Mohan	M.	out of station	- 2/12/21
2	Ward No. 11	Rishi	M.	Labour	- 2/12/21
3	Ward No. 11	Makar	M.	Rest	- 2/12/21
4	W. No. 11	Shahid	M.	Shop	- 2/12/21
5	W. No. 11	Sahiba	F.	H.W.	- 2/12/21

Laxmangarh					
S. No	Location	Name		Occupation	Signature
10	W. No. 11	Aziz Bano	F.	"	- 2/12/21
11	W. No. 11	Mahar	F.	Rest	- 2/12/21
12	W. No. 11	Samim	F.	"	- 2/12/21

**RUIDP**

मौद्रिक कार्रवाही विवरण

[illegible]

उपस्थित माननीय विधायक सभा में निम्नलिखित जतिरेका सुझाव भी दिए-

- सोडियम कार्बोक्सीलेट विवरण शेषमान जिला कार्बोक्सीलेट सीकर से अनुसंधित है।

दिनांक 31/05/2019

[illegible]

अविष्णवः अविष्णवः अविष्णवः (पौर्णमासी) ।  
दीक्षायां य. द्वादिशतम्

## Transcript

Under the chairmanship of District Collector, Sikar, city level committee meeting was held on 23.05.2018 for approval of detailed project report of proposed drinking water supply works in Laxmangarh and sewerage works of Fatehpur town. RUIDP officials informed about project details and its tentative cost (569.7 million and 1746.2 million respectively). It was discussed that while execution of work should be present to ensure maintenance of uniformity in top level of manhole, road and drainage. To ensure this, all works in any road/street will be taken up simultaneously.

To ensure this, all works in any road/street will be taken up simultaneously.

is, all works in any road/street will be taken up simultaneously.

S.S Meena

S.E, PIU RUIDP, Jhunjhunu







RUIDP PHASE-4 CLC MEETING				
Town: Fatehpur & Laxmangarh			Date: 23-5-2018	
Dist: SIKAR				
S.No	NAME	DESIGNATION	Mob. No.	Signature
1	Nareish Thakral	Dist Collector		
2	Uday Singh	M.P.	9823337571	
3	Chaitan Kumar	C.M. Fatehpur		
4	A.K. Jais	CE RUIDP	9413302483	
5	Isam Khan	Deputy Comm. Fatehpur	9824067236	
6	Mahesh Kumar	Ex-Off	9414036771	
7	Nand Lal Meher	M.P. Fatehpur	9823219581	
8	Mohu Lal Meher	SE, RUIDP, Fatehpur	9400550000	
9	Praveen Prakash	SE (W), RUIDP	9414057444	
10	D.R. Jaisid	SE (W), RUIDP, SIKR	916602200	
11	Ramesh Ch. Jain	E.P. Group JEN	9415304450	
12	Vandev Dhillon	Consultant	9414036771	
13	Kamendra Kumar	Consultant	9840061307	
14	Nareish Kumar	Ex-Off	941445155	
15	Jitendra K.	A.E. PHE SIKR	9827182723	
16	A.S. Sharma	DPO MP SIKR	9414469152	
17	Anil K. Meel	SOC SIKR	9414001011	
18	Kamini Lal Jain	Manager SIKR	9827935611	
19	Vijay Mishra	SE (W) Fatehpur	9024676688	
20	Ashok K. Kumar	SE (W) SIKR	9824355255	
21	Lata Choudhary	J.P. PHE SIKR	9462590923	
22	Ravi Sathar	WWE, PHE SIKR	9413302483	

# **RUIDP PHASE-4 CLC MEETING**



TOWN- LAXMANGARH, PATEHPUR (DISTT. SIKAR)


DATE - 13/5/18


S.NO.	NAME	DESIGNATION	MOB. NO.	SIGNATURE
	K.K. Sharma	CEM- CAPC RUP	9314413111	R
	Moham-tasawar	Consultant	9461223211	MST
	Anil Jangaria	EO	3327815447	
	Vijay Kumar	J.E.	9927168372	
	Shakti S. Chakraborty	V. E	9827171363	Sankar
	Tarika Chandra	Consultant	9328383939	steking
	Sudha Chakraborty	Asst	8799202240	S





### Appendix 17: Consultation During Updating Draft Resettlement Plan


S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
1.	February 8th, 2021	Rukaiya Masjid Ke Pass, Zone-7, Laxmangarh	<p>Project components under RSTDSP and the benefits to the community</p> <p>Is advance information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Water Supply and Waste Water services in town</p> <p>Willingness to pay for improved services of water supply and waste water</p>	<p>It was agreed by participants that pamphlet for prior information is distributed in the town by contractor.</p> <p>Grievance mechanism and process of loading complaints briefed with participants.</p> <p>It was also informed by habitations that water supply is being provided by PHED but it's intermittent on alternate days and quality of water is also not good. Sewerage facility is not available in the town; most of households having their own Septic tanks or soak pits.</p> <p>Participants are happy with proposed project and are willing to pay for improved quality of water services.</p>	
2.	February 13th, 2021	Ganga Colony, Zone-7, Laxmangarh	<p>Is advance information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Water Supply and Waste Water in town</p> <p>Access to water supply and waste water services and willingness to pay for improved</p>	<p>During the consultation, It was informed by participants that pamphlet for prior information is given in town by contractor.</p> <p>It was also informed by participants that water supply is being provided by PHED of GoR but it's intermittent on alternate days and quality of water is also not good. Sewerage facility is not available in the town; mostly households having their own Septic tanks or soak pits.</p>	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
			<p>services</p> <p>Project components under RSTDSP and the benefits to the community</p>	<p>Participants are happy with proposed project and are willing to pay for the improved quality of water services.</p>	
3.	February 15th, 2021	Powerhouse Wali Gali, Zone-8, Laxmangarh	<p>Is prior information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Water Supply and Waste Water in town</p> <p>Willingness to pay for improved services</p> <p>Access to water supply and waste water services</p> <p>Project components under RSTDSP and the benefits to the community</p>	<p>During the consultation, it was informed by the residents that a pamphlet regarding advance information is distributed by contractor.</p> <p>It was also informed by participants that water supply is intermittent on alternate days and sewerage facility is not available in town.</p> <p>People are supportive of the project and indicated their willingness to participate in the project to make it successful and are willing to pay for the improved quality of drinking water services.</p> <p>Grievance mechanism under the project and process of lodging complaints also briefed with participants.</p> <p>People understand direct benefits along with tenant benefits of the project.</p>	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
4.	March 3rd, 2021	Near Maidan, Zone-6, Laxmangarh	<p>Is prior information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Waste Water facility in the town</p> <p>Willingness to pay for improved services</p> <p>Access to water supply and waste water services in town</p> <p>Project components under RSTDSP and the benefits to the community</p>	<p>It was informed by nearby habitation that pamphlet of prior information is given by contractor.</p> <p>Drinking water is providing by PHED but it's intermittent on alternate days and people are willing to pay for the improved quality of water facility. Also informed that proper sewerage facility is not available in the town and households having their own Septic tanks.</p> <p>Grievance mechanism and process of lodging complaints was also briefed with participants.</p> <p>Participants are happy with proposed project and are willing to pay for improved 24X7 and individual drinking water supply services.</p>	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
5.	March 15th, 2021	Nayak Mohalla Zone-1, Laxmangarh	<p>Is prior information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Waste Water facility in the town</p> <p>Willingness to pay for improved services</p> <p>Access to water supply and waste water services in town</p> <p>Project components under RSTDSP and the benefits to the community</p>	<p>During the consultation, it was informed by residents that a pamphlet regarding advance information is distributed by contractor.</p> <p>People are supportive of the project and indicated their willingness to participate in the project to make it successful and are willing to pay for improved quality of drinking water services in the town.</p> <p>It was also informed by participants that Water supply is intermittent on alternate days and structured sewerage facility is not available in town.</p> <p>Grievance mechanism under the project and process of lodging complaints also briefed with participants.</p>	
6.	March 22nd, 2021	Khatikon Ka Mohalla Zone-1, Laxmangarh	<p>Project components under RSTDSP and the benefits to the community</p> <p>Is prior information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status and access of Waste Water service in town</p> <p>Willingness to pay for improved</p>	<p>Informed by nearby habitation that pamphlet for prior information is distributed by contractor.</p> <p>People are concerned about the poor supply (intermittent on alternate days) of water supply and quality of water.</p> <p>Proper sewerage facility is not available in the town and most of households having their own Septic tanks or soak pits.</p> <p>People are willing to pay for improved</p>	

<b>S. No</b>	<b>Date of Consultations</b>	<b>Location</b>	<b>Topic Discussed</b>	<b>Outcome</b>	<b>Photographs</b>
			water and sewerage services	<p>quality of water services.</p> <p>Grievance mechanism and process of lodging complements was also briefed with participants.</p> <p>Participants are happy with proposed and are willing to pay for improved water supply services.</p>	

S.No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
3	20.02.2021	Zone 6	<p>Is advance information given by contractor?</p> <p>Grievance redressal mechanism under the project.</p> <p>Present Status of Water Supply in town.</p> <p>Willingness to pay for improved services</p> <p>Project components under RSTDSP and the benefits to the community.</p>	<p>Pamphlet of advance information has already been distributed in the town.</p> <p>Process of grievance mechanism also briefed with participants for any disruption and lodging complements.</p> <p>People are willing to pay for the improved quality of water connections</p> <p>It was informed by the residents that water supply facility is very poor; it's intermittent on alternate days and quality of water is also not good.</p> <p>Participants are happy with proposed project specially women are excited and willing to pay for individual water connection and 24*7 water supply.</p>	

Public Consultation photograph









# Rajasthan Secondary Towns Development Sector Project (RSTDSP)





## RUIDP Phase-IV

### Consultation Sheet

Place: राजस्थान में रबी के क्षेत्र Town: जयपुर Date: 8-2-2021

Topic Discussed During Consultation:

1. परिचय की जानकारी दी
2. नगर निगम की जानकारी दी
3. इलाका में हाल की वृद्धि के बारे में बताया
4. नगर के विकास की दिशा में बताया

S.No	Name	Gender		Designation	Contact No.	Signature
		Male	Female			
1	निधि शर्मा	✓		इलाका	773703 7473	
2	मनमोहन	✓		इलाका	9602629 456	
3	मनमोहन	✓		इलाका	864677 5401	
4	अशोक	✓		इलाका	7014835443	

# Rajasthan Secondary Towns Development Sector Project (RSTDSP)

## RUIDP Phase-IV

### Consultation Sheet

Place: पंचतरा, हनुमानगढ़ जिला Town: हनुमानगढ़ Date: 15-3-2021

Topic Discussed During Consultation:

1. पंचतरा क्षेत्र की जागतिकता की
2. वाटर सप्लाय की जागतिकता की
3. स्वास्थ्य एवं हाइजीन के बारे में जागरूकता
4. कोई भी योजना या रहीं विचारों के बारे में जागरूकता

S.No	Name	Gender		Designation	Contact No.	Signature
		Male	Female			
1	Bampat Jaiya	✓		इकाईदार	900179 5485	
2	पंचतरा क्षेत्र	✓		इकाईदार	967256 6949	Pravda Sedi
3	पिंपिका खेती		✓	इकाईदार	96949665 81	Pimpika Kheta
4	Anil Sami	✓		ईर	885484 0332	Anil
5	मोदी	✓		घर	787965 4211	Mohi

## Appendix 18: Copy of Leaflet



Format A: leaflet for Disclosure of Cutoff Date

### राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP

#### चरण- IV

परियोजना का नाम – राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना लक्ष्मणगढ़, शहर में जलप्रदाय योजना के सुदृढीकरण प्रणाली के विकास का कार्य ( Water Supply Works)

#### परियोजना के उद्देश्य

##### जलप्रदाय योजना

(अ) वर्तमान शहरीकरण का पूर्ण उपयोग करना तथा जहाँ भी आवश्यक हो उत्पादन एवं वितरण व्यवस्था में अभिवृद्धि ।  
(ब) परियोजना के तहत नई पाइप लाईन डाली जाएगी जिससे वितरण में सुविधा होगी।

##### परियोजना घटक एवं सुधार के प्रस्ताव

##### जलप्रदाय योजना

(अ) आवश्यक जल परिवहन पाइप लाइने व वितरण पाइप लाईन का कार्य ।  
(ब) पानी के उपयोग को नियंत्रित करने हेतु जोन पाइप यल्व मीटरिंग व्यवस्था ।  
(स) हाउस कनेक्शन ।

परियोजना की लागत – राशि रुपये 41.54 करोड़

#### निर्माण कार्य के दौरान सम्भावित अल्पावधि प्रभाव

जो लोग रोज़ के कितने खड़ी-देला फल – सब्जों काय कि थड़ी-कैरी अस्थाई दुकान लगाकर अपना व्यवसाय कर जीविक गुमान करते हैं, कार्यों के सफल क्रियान्वयन के लिए उन लोगों को अल्पावधि के लिए अन्यत्र स्थानान्तरित की जावे, यकीन पड़ेगी। यदि व्यवसायियों को किसी भी तरह की हानि पहुँचेगी तो उन्हें प्रभावित मानते हुये एडीसी राजस्थान सरकार के मातृकी के अनुसार उचित क्षतिपूर्ति का प्रावधान किया जायेगा। इस कार्य हेतु सर्वे कार्य दिनांक 21.01.2021 से शुरू किया जा रहा है। जिसमें हम आपसे सहायता की अपेक्षा करते हैं।

अविश्वशी अभियन्ता  
आर.यू.आई.डी.पी.  
पी.आई.यू. लक्ष्मणगढ़

हमारी सहायता करें –स्वयं की सहायता करें

राजस्थान मध्यम नगर विकास क्षेत्र परियोजना (RSTDSP), RUIDP चरण –IV

जल का संरक्षण बदलेगा जीवन।

मदनी एक संयोजक बीमारी है। इससे छोटी महामारी है।

## Transcript

Name of the Project- Water Supply Works, Laxmangarh

Objectives of the Project -

Water supply

Complete utilization of present capacities and improvement in production and distribution system as and where possible.

Distribution of drinking water shall be improved.

Project components and proposal of reforms

Water supply

Pipeline laying works for water distribution

Zone wise bulk meter system for controlling wastage of drinking water

House connection with meter

Project Cost (expected) - 41.54 crore

Short term impacts during the proposed construction

Some street and mobile vendors are engaged in road side business. Pipe will be laid in such road/s sides and they may be affected temporarily during the proposed construction and may have to move to other places nearby. If there is any loss of business or livelihood, the person will be considered as affected person and compensated as per ADB/GOR requirements. For this purpose, survey work is going to start from 21 January 2021 and your cooperation is expected.

## Photographs of Leaflet Distribution





## Appendix 19: Cut- Off Date Notification

[illegible]

## राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTOSP), RUIDP चरण- IV

क्र. सं.	हानि का प्रकार	का प्रायोज्यता	हकदार व्यक्ति की परिभाषा	मुआवजा नीति	क्रियान्वयन विवादक	वृत्तराशियाँ/केंसी
				PM से सगत कोई आय भोग / मार्ग की हानि नहीं है। आवगमन के लिये जागड़ जरूर रखी जाये। जिससे लोगो और गाहनों के आगे जाने हेतु रिक्त स्थान छोड़ना, धातु शीट का प्रयोग करना, चरण बड़ निर्माण कार्य, एक समय में एक ही खंड एवं सबक के एक ही तमक कार्य करना, व्यापारिक समय में काम ना करना आदि शामिल है।		
2	निर्धन प्रभावित व्यक्तियों पर प्रभाव	समस्त प्रभाव	निर्धन व्यक्ति	निर्धन गृहस्थियों के लिये कौशल प्रशिक्षण जीवन निर्वाह निर्धन गृहस्थियों को रोजगार निर्माण परियोजना में प्राथमिकता दी जायेगी। निर्धन प्रभावित व्यक्तियों के व्यापार पर अस्थायी प्रभाव होने पर एकमुश्त ₹ 8000 की नकद सहायता का प्रदान।	निर्धन गृहस्थियों की पहचान क्रियान्वयन गैर सरकारी संगठन द्वारा जनगणना के दौरान की जायेगी।	परियोजना में लगे फर्म (सीएमएससी) के सामाजिक विशेषज्ञ प्रभावित व्यक्तियों के 100 प्रतिशत सर्वेक्षण द्वारा प्रभावों की सीमा सत्यापित करेगा सहायता का अवधारण करेगा और निर्धन गृहस्थियों की पहचान करेगा।
3	सामान्य संसाधनों पर हानि और अस्थायी प्रभाव	सामान्य संसाधन	समुदाय	जन जल स्टैंड, मन्दिर पूजा स्थलों बस स्थलों इत्यादि को सम्मिलित करते हुये प्रभावित सामुदायिक सुविधाओं का प्रतिस्थापन या प्रत्यावर्तन।		पीआईयू और टेकदार
4	पड़िछान न की गई कोई भी अन्य हानि			एडीबी आइ जार पालिसी में उपरोचित सिद्धान्तों पर आधारित अपरिचालित अनेच्छिक प्रभावों को लिखा और कम किया जायेगा।		परियोजना में लगे फर्म (सीएमएससी) के सामाजिक विशेषज्ञ ऐसी हानि की प्रकृति और सीमा को सुनिश्चित करेगा। पीआईयू एडीबी आइ आर पालिसी की लाइन में हानि को अंतिम रूप देगे।

## प्रभावित व्यक्तियों की सूची :-

क्र. सं.	प्रभावित व्यक्ति का नाम	पिता का नाम	कार्य का प्रकार	प्रभाव स्थाई / अस्थायी	प्रभावित व्यक्ति की श्रेणी	क्र. सं.	प्रभावित व्यक्ति का नाम	पिता का नाम	कार्य का प्रकार	प्रभाव स्थाई / अस्थायी	प्रभावित व्यक्ति की श्रेणी

जो लोग इस लॉई की अन्तिम तिथि 28/2/24 तक शामिल नहीं हो सके उन्हें एक मौका और दिया जा रहा है वे अपने उचित दस्तावेजों के साथ आर यू आई डी पी के स्थानीय कार्यालय में निम्नलिखित धते पर 11/3/24 तक सम्पर्क करें।

मुख्य मनीटर मंदिर के पीछे समझौदा अधीनस्थ अभियंता आर यू आई डी पी, पी आई यू

हमारी सहायता करें स्वयं की सहायता करें

राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTOSP),

जल का संरक्षण बचलेगा जीवन।

गंदगी एक बंधक बन जाती है। स्वच्छता होती है।

Name of the Project- Water Supply Works, Laxmangarh

Objectives of the Project -

Water supply

Complete utilization of present capacities and improvement in production and distribution system as and where possible.

Distribution of drinking water shall be improved.

Project components and proposal of reforms

Water supply

Pipeline laying works for water distribution

Zone wise bulk meter system for controlling wastage of drinking water

House connection with meter

Project Cost (expected) - 41.54 crore

Short term effects during the proposed construction

Some street and mobile vendors are engaged in road side business. Pipe will be laid in such road/s sides and they may be affected temporarily during the proposed construction and may have to move at other place. If any loss of business or livelihood is envisaged, shall be considered as affected person and compensated as per ADB/GOR parameters.

Entitlement provision

Temporary disruption of livelihood-(Legal titleholders, non-titled affected person (APs)- Cash assistance based on the minimum wage/average earnings per month for the loss of income/livelihood for the period of disruption. Assistance to vendors/hawkers to temporarily shift for continued economic activity (₹1,500 as one time assistance.

Impacts on vulnerable affected persons (Temporary impacts) – Vulnerable/Poor affected households. Vulnerable households will be given priority in project construction employment and provided with income restoration support. Vulnerable persons/businesses will receive ₹9,000 as one-time assistance under temporary impacts.



For those who were not present during conclusion of survey on 28.02.2021, opportunity was provided to submit their details latest on 7th March, 2021 in the PIU office so that their respective name/s can be included in the list of affected persons.

Executive Engineer

PIU, Laxmangarh,

Behind Krishna temple

## Appendix 20: Cut-Off Date List Pasting Photograph



## Appendix 21: Grievance Registration Format

The \_\_\_\_\_ Project welcomes complaints, suggestions, queries and comments regarding project implementation.

Aggravated persons may provide grievance with their name and contact information to enable us to get in touch for clarification and feedback.

In case, someone chooses not to include personal details and wants that the information provided to remain confidential, please indicate by writing/typing **\*(CONFIDENTIAL)\*** above Grievance Format.

Thank you.



Date		Place of registration			
Contact Information/Personal Details					
Name		Gender	* Male *Female	Age	
Home Address					
Place					
Phone no.					
E-mail					
Complaint/Suggestion/Comment/Question Please provide the details (who, what, where and how) of your grievance below:					
If included as attachment/note/letter, please tick here:					
How do you want us to reach you for feedback or update on your comment/grievance?					

### FOR OFFICIAL USE ONLY

Registered by: (Name of Official registering grievance)
Mode of communication:
Note/Letter

E-mail	
Verbal/Telephonic	
Reviewed by: (Names/Positions of Official(s) reviewing grievance)	
Action Taken:	
Whether Action Taken Disclosed:	Yes  No
Means of Disclosure:	

## Appendix 22: Copy of Office Order of PMU for follow Grievance Mechanism Agreed with ADB

Government of Rajasthan  
**Office of Project Director**  
**Rajasthan Urban Infrastructure Development Project (Unit of RUDSICO)**  
 AVS Building, Jawahar Circle, JLN Marg, Jaipur - 302017  
 Tel No.: 0141-2721966, Fax No.: 0141-2721919,  
 email: malinuidp@gmail.com, mail.nuidp@rajasthan.gov.in web site: -https://urban.rajasthan.gov.in/nuidp  
 No. F3 (301) (60)/RUIDP/PMU/PH-IV/ ADB S. Safeguard /Gen adm /2020-21/11363, Date: 21/12/2020

**Suprintending Egnleer/Executive Engineer**  
 PIU- Abu Road, Sirahi, Ratangarh,  
 Fatehpur, Lamangarh, Sardarsahar,  
 Kuchaman, Lednu, Makrana, Didwana,  
 Khetri, Mandawa, Pratapgarh and  
 Bahawara.

**Subject:-** Nomination of Safeguard and Safety Officer (SSO) of each PIUs for proper monitoring of Environmental and Resettlement issues and addressing of safeguard related Grievances through Grievance Redress Mechanism.

**Reference:-** Agreed Environmental Resettlement framework and EARF of RSTOSP.

All PIUs are directed to issue an office order to nominate one engineer from PIU to works as Safeguard and Safety Officer (SSO). It will be additional responsibility of Safeguard and Safety Officer (SSO), PIU to ensure day to day monitoring of implementation of Environmental Management and Monitoring Plan (EMMP) provisions, implementation & Monitoring Resettlement Plan (RP) and ADB Safeguard Policy& Safety compliance in concern town.

Further it is directed that all the PIU should maintain proper separate records of safeguard related Grievances received in their town and ensure that the safeguard related Grievances received are resolved as per Grievance Redress Mechanism (GRM) prescribed in EARF/RF which is summarized as under (for ready reference)

Methodology of multi-tier GRM	Responsibility/Action to be taken	Time Frame	Record Keeping
Level 1: Grievances that are immediate and urgent in the perception of the complainant, the contractor, and supervision personnel from PIU and CMSC on-site will provide the most easily accessible or first level of contact for quick resolution of grievances	EE PIU will resolve issues in consultation with supervision personnel (ACM), Safeguard and Safety Officer (SSO) PIU, Contractor, and Safeguard staff of CMSC. If required, city level monitoring committee (CLMC) will be involved in resolution of grievances at the 1st level.	PIU will resolve issues within 7 days of receipt of a complaint/ grievance	Safeguard Support of CMSC will oversee the matters and prioritize / follow up the issues with PIU/Contractor.  Safeguard and Safety Officer of PIUs, Safeguard Support of CMSC will record Grievances timely in the format enclosed as Annexure 1.  Contractor/ Safeguard Support of CMSC will enter the general Grievance received (in a summarized manner) in Grievance Register (format enclosed as Annexure 2) on receipt form public forwarded to head of PIU or Safeguard and Safety Officer (SSO) for resolve in time and provide summarized information as and when require.  The grievance register will be endorsed by all field agencies involved in implementation of EMP and

*(Signature)*  
21/12/20


Project Manager and the Capacity Building Consultant (RUIDP)		Toward No	
Received Date		21/12/2020	
TL	TL	TL	TL
TL	TL	TL	TL
TL	TL	TL	TL
TL	TL	TL	TL

Methodology of multi-tier GRM	Responsibility/Action to be taken	Time Frame	Record Keeping
<b>2nd level:</b> All grievances that cannot be redressed within 7 days at field/PIU level will be brought to the notice of Zonal PIU headed by Additional Chief Engineer (ACE).	The ACE at zonal PIU will resolve issues in consultation with SE/EE PIU, assistant safeguard officer (ASO), field level PIU, CMSC, and the contractor.	The ACE at zonal PIU will resolve the grievance within 7 days of receipt of complaint/grievance.	Environmental and Social Safeguards Personnel of CMSC will keep all the records referred to zonal PIU and after compilation, all the details will be submitted to PMU.
<b>3rd level:</b> All the grievances that are not addressed by Zonal PIU within 7 days of receipt will be brought to the notice of the PMU.	Project Officer (Social/Environment) at PMU will resolve the grievance with necessary coordination of Zonal PIU and CMSC and guidance/instruction of additional project director (APD-PMU).	PMU will resolve the grievance within 15 days of receipt of grievance.	Safeguard Support of PMCBC will keep all the records referred to PMU.
<b>4th level:</b> Grievances not redressed through this process within stipulated time period will be referred to the CLC/grievance redress committee (GRC).	Zonal PIU will inform the CLC regarding any grievances required to be resolved urgently.	The GRC will resolve the grievance within 15 days of receiving the complaint.	Environmental and Social Safeguards Personnel of CMSC will keep all the records.
Please note that an aggrieved person shall have access to the country's legal system at any stage, and accessing the country's legal system can run parallel to accessing the GRM and is not dependent on the negative outcome of the GRM.			

PIU Safeguard and Safety Officer (SSO) will monitor the entire process and all decisions taken by the PIU, zonal officers, PMU and GRC and will be communicated to the APs by Safeguard Support of CMSC.

It is also directed that names and contact number of the concerned Safeguard and Safety Officer (SSO) of PIU, contractors, safeguard support staff of CMSC will be posted at all construction sites at visible locations.

All PIUs will ensure timely issuance of order with a copy to Project Officer (Social & Environment), PMU. Further PIUs will be responsible to ensure redressal of grievances as per GRM procedures summarized above.



Chief Engineer, RUIDP

No. F3 (301) (80)/RUIDP/PMU/PH-IV/ Social Safeguard/General Adm./2020-21/ Date: 18/12/2020  
Copy to the following for information and necessary action please:- 18368 - 70

1. ACE-I & II Phase-IV, RUIDP zone Jaipur & Jodhpur
2. TL PMCBC, Phase-IV, RUIDP
3. TL CMSC-01/02 Phase-IV, RUIDP zone Jaipur & Jodhpur

  
18/12/2020  
(K. M. Mandawara)

PO (Co-ord. & Social)

## Appendix 23: Orientation Program to PIU/CMSC and Contractor

Orientation program with Project Contractor, CMSC Engineer, Safeguard team of CMSC and Social Outreach team of contractor was held in the PIU office and requirement of Safeguard issues during project implementation was deliberated in details and include : (i) Introduction to SPS 2009; (ii) Introduction to Agreed Resettlement Framework; (iii) Type of Impact envisaged and Mitigation Measures; (iv) Resettlement Plan and its components; (v) Contractor's role in minimization of involuntary resettlement during finalization of design and during execution; (vi) Requirement of updating Resettlement plans (RP) by CMSC and requirement of contractor to intimate about final scope/alignment/change of scope and mitigation plan for congested areas including liaison with concerned department; (vii) Requirement of 100% Socio Economic Survey as per finalized alignment / scope; (viii) Grievance Redress Mechanism/Grievance Redress Committee /City Level Committee; (ix) Requirement of Coordination between the agencies involved in execution works.



It was informed that as per initial design and preliminary report, impact assessment was done earlier by the ADB team and this subproject comes under Category B as per ADB impact categorization. Temporary livelihood impact was anticipated on movable/transitory businesses during impact assessment and draft RP was prepared by ADB. It was suggested by ADB that transect walk data/analysis will be updated road wise after finalization of detailed design, before start of civil works. A 100% census and inventory of loss surveys will be undertaken after finalization of detailed design to register and document the status of all affected persons (APs) within subproject impact areas and resettlement plan will be updated based on involuntary impacts identified during the census survey exercise.

It was deliberated that RP implementation is contractual obligation. It is the responsibility of CMSC to update draft RP after incorporating final impacts and budget. Contractor will facilitate



Social Safeguard Person of CMSC for conducting detailed socio-economic survey. Being a Design Build Operate contract, the final design/alignment will be provided/ re-confirmed by the contractor. It was also informed that (i) The work should be executed in planned/ phased manner so that temporary inconvenience is avoided; (ii) Assess to the households to be maintained during laying of pipeline; (iii) Access to CPRs to be maintained. (iv) Natural Drains should not be disturbed (as far as possible) (v) Advance intimation need to be provided to the household prior to start of pipe laying works.

Participants attended:

#### ATTENDANCE SHEET

Town: Laxmangarh

Project: Water Supply works

Date: 23.12.2020

Subject: Orientation for Environmental and Social Safeguards as per ADB SPS 2009

S.No.	Name	Designation	Mobile and email	Signature
1	SURENDRA GADARA	Jr. Engineer PIU	9867518549 SURENDRA.GADARA@piu.co.in	
2	V. K. Sharma	SCE	9888429588	
3	AMIT BHARDEWAS	S. Safeguard PIO-ETC	9719628073	
4	NITHIN SUBRAMANIAN	L&T	7829350991 msdinh@intec.com	
5	Ankur Sachan	L&T	8995818718 S-ankur@intec.com	
6	VINAY DEV	L&T	9412313638 vdev@intec.com	
7	Sanjay P91	Support Engineer CMSC-II	6376152462 22899199718@piu.co.in	
8	Shivraj Singh Bharti	L&T	8848658890 ShivrajBharti@intec.com	
9	VISHAL GORAI	L&T	7601457720 vgorai@intec.com	
10	Jadi Praveen Reddy	L&T	Praveen@intec-56@gmail.com 9764719799	
11				
12				
13				
14				
15				

Signature of PMCBC

Signature of PIU



## Appendix 24: Sample Monitoring Template

A semi-annual monitoring report shall be prepared on Resettlement Plan implementation and submitted to ADB by the PMC. It will include: (1) the list of affected persons, with compensation, if any due to each and details of compensation paid with signed receipts annexed to the report, socio-economic status and satisfaction levels of affected persons with the Resettlement Plan implementation process, compensation and mitigation measures; (2) the list of vulnerable affected persons and additional compensation / special protection measures planned/implemented for them (e.g. assistance to obtain project construction related jobs); socio-economic status and satisfaction levels of affected persons with the Resettlement Plan implementation process, compensation and mitigation measures; (3) list of roads for closure and actions planned / taken to minimize disturbance; (4) details of consultations held with affected persons (with number of participants by gender, issues raised, conclusion / agreement reached, actions required/taken; (5) details of grievances registered, redressed, outstanding complaints, minutes of GRM meetings held; (6) details of information disclosure and awareness generation activities, levels of awareness among target population and behavior change, if any; and (7) any other relevant information showing Resettlement Plan implementation progress. The following checklist may be used for overall monitoring of Resettlement Plan implementation.

S. N.	Resettlement Plan Activities	Completed Y/N	Remarks
<b>A. Pre-Construction Activities and Resettlement Plan Activities</b>			
1	Approval of final Resettlement Plan by ADB prior to contract award		
2	Disclosure of final Resettlement Plan on ADB and EA websites		
3	Circulation of summary Resettlement Plan in local languages to all stakeholders		
<b>B. Resettlement Plan Implementation</b>			
1	Grievance Redress Mechanism established at different levels		
2	Entitlements and grievance redress procedure disclosed		
3	Finalization of list of affected persons, vulnerable affected persons and compensation due		
4	Finalization of list of roads for full or partial closure; mitigation measures proposed and implemented (with photographic		



S. N.	Resettlement Plan Activities	Completed Y/N	Remarks
	documentation)		
5	Affected persons received entitlements as per EM in resettlement plan(RP)		
6	Payment of compensation, allowances and assistance (No. of affected persons)		
7	Additional assistance (project-related construction jobs, if willing and able) for vulnerable households given (No. of vulnerable affected persons assisted)		
8	Grievances  No. of grievances registered  No. of grievances redressed  Outstanding complaints  Disclosure of grievance redress statistics		
9	Consultation, participation and disclosure as per Plan		
C. Monitoring			
10	Survey on satisfaction levels of affected persons with Resettlement Plan implementation completed		
D.	Labor		
11	Implementation of all statutory provisions on labor like health, safety, welfare, sanitation, and working conditions by Contractors. Ensuring no child labour used		
12	Equal pay for equal work for men and women		




NOTE: Where applicable, the information provided in the table should be supported by detailed explanatory report, receipts and other details.



## Appendix 25: Photographs Of CRMC



	
<p>Proposed site for MCC building, Infront of EE, PHED office</p>	
	
<p>Proposed site for CRMC building, Infront of EE, PHED office</p>	
	
<p>Proposed CMRC site, A. En Campus-Old abandoned structure will be dismantled</p>	

### Appendix 26: Due Diligence Details of the Areas Where Pipeline Works Laid

Zone Number	Name of areas covered under zone	Total length in meter (m)	Total Pipeline laid in meter (m)	Width of road in meter (m)	Dia proposed water pipelines (in mm)	Depth of the trench in meter (m)	Width of the trench meter (m)	Type of road	Photograph of the Area
Zone 7	Ganga Colony		3,420	8 to 9	HDPE- 75, 90, 100, 110, 125, 140, 160,180, HDPE- 200, 225,250 &280 mm	0.80 to 1.2	0.50 to 0.75	BT, CC	
	Near Power house			8 to 9				Katcha	

Zone Number	Name of areas covered under zone	Total length in meter (m)	Total Pipeline laid in meter (m)	Width of road in meter (m)	Dia proposed water pipelines (in mm)	Depth of the trench in meter (m)	Width of the trench meter (m)	Type of road	Photograph of the Area
	Nayak Colony			8 to 9				Katcha	
	Bad-Ke-Balaji			5 to 6				Katcha	
	Bad-Ke-Balaji			7 to 8				Katcha	

Zone Number	Name of areas covered under zone	Total length in meter (m)	Total Pipeline laid in meter (m)	Width of road in meter (m)	Dia proposed water pipelines (in mm)	Depth of the trench in meter (m)	Width of the trench meter (m)	Type of road	Photograph of the Area
									
	Near maidan			7 to 8				Katcha	

Zone Number	Name of areas covered under zone		Total length in meter (m)	Total Pipeline laid in meter (m)	Width of road in meter (m)		Dia proposed water pipelines (in mm)	Depth of the trench in meter (m)	Width of the trench meter (m)	Type of road	Photograph of the Area
											
											

## Appendix 27: Status of Recommendation Suggested in Draft Resettlement Plan

S.	Measures recommended in the previous document	Status as on date
1	This resettlement plan will be updated with road wise detailed measurement and census surveys where pipelines will be laid during detailed design and before start of civil works by the CMSC social safeguard specialist. The updated/revised resettlement plan will be submitted to the ADB for approval. A 100 % census and socio-economic surveys will be undertaken to register and document the status of affected people within subproject impact areas. Detailed measurement survey will be jointly conducted by safeguard specialist of consultants and contractors prior to implementation at each site/stretch of alignment.	Joint site visit in each stretch were carried out by PIU/CMSC/Contractors engineers and tentative alignment was provided by the DBO contractor. As per contract, contractor has to carry out the execution activities in all respects for that particular zones/DMA's and after completing the particular DMA/Zones, contractor take up the work for remaining zones/DMA's on priority basis. As it was mandatory to update resettlement plan before start of civil works and anticipating the possibility of changed alignment after trial pit, 100% socio economic survey was carried out for all the vendors/hawkers on the both sides of the road where water supply pipeline was to be laid.
2	During finalization of detailed design, and prior to commencement of civil work in the CWR sites, PMU/PIU will reassess if there is any involuntary resettlement impact to persons (or any other stakeholder) due to this subproject component and update the resettlement plan accordingly in compliance with ADB, SPS, 2009 requirements and the agreed resettlement framework for the project	Impact assessment was done in the proposed CWRs and CMRC site located within the premises of AEn Headworks, PHED. It was noticed that old abandoned structures in A.En campus of PHED will be dismantled. Permission of PHED has been obtained for the dismantling of the abandoned structures. It was noticed that no permanent or temporary impact (including access disruptions, relocation, economic impact etc) will be caused to the PHED employees and their families residing in A.En. Headworks campus.
3	During resettlement plan updating, census/socio-economic surveys for temporary impacts should include specific questions on place of business, its seasonal	During census/socio-economic surveys of potentials APs, all the details like type of occupations, seasonal variation, business hours



S.	Measures recommended in the previous document	Status as on date
	variation and affected persons migrant nature. A separate list of such affected persons should be made available in the updated resettlement plan	etc has been taken for prepare benchmark for monitoring and evaluation. 100% socio economic survey has been conducted for all the vendors/hawkers in both side of the roads where water supply pipeline to be laid.
4	Cut-off-date for temporary impacts will be communicated to affected persons and others in the affected area during census survey (and not in much advance) and also by putting up printed information in project affected area at some common meeting place and a copy of the same to be added to the updated resettlement plan.	Cut-off date for temporary impacts (28 February 2021) was communicated to all the potential APs and list of potentials APs was displayed road wise, included in this updated document.
5	Public consultations and engagement will be carried out through the entire project planning and implementation phase. Another round of consultations will specifically be carried out during detailed census survey (100 % affected persons survey) stage, upon finalization of design. Formal and informal consultative methods will be carried out including, but not limited to: focus group discussions (FGDs), public meetings, community discussions, and in-depth and key informant interviews; An intensive information dissemination campaign for affected persons will be conducted and details will be appended in the Updated resettlement plan.	Goals and objectives of the project have been disclosed to stakeholders (including beneficiaries, affected persons, elected representatives and institutional stakeholders) during each stage of Project including planning/execution and updating of resettlement plan. Such consultations are the part of this final document.  Note: For details – refer to Appendix 28

## Appendix 28: Glimpses of RP Implementation



Identity Card Issued to AP





ADB Mission-Interaction with APs



ADB Mission-Interaction with APs







Verification of AP and its data during site visit




Meeting with AP







Scanned by TapScanner



Pipe laying works in small sections













Access provided to shops



Access provided to shops



Tree Plantation at Local School



Tree Plantation in the premises of Masjid





## Community Meeting







Orientation Program on Social Safeguards, EM and GRM etc.






Orientation Program on Social Safeguards, EM and GRM etc.



Orientation Program on Safety



Road Restoration









CWR 100 KL at Laxmangarh AEn HWs



100KL CWR AEN CAMPUS



250KL CWR BAD KE BALAJI



250KL CWR BKB Campus



CRMC BUILDING AEN CAMPUS



Medical Camp for Labour at Laxmangarh



AEn Headworks, PHED Campus - CWR (100 KL), Pumphouse and CRMSC