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Sub: Construction Management System: Circular-86
Ref: Modalities for Execution of Sewerage Works.

RUIDP has laid sewer lines and built sewerage treatment plants in 5 cities (Bikaner,
Kota, Ajmer, Jaipur and Jodhpur) in Phase 1 and is in the process of jaying sewer
lines in 12 cities in Phase 2 of RUIDP and in 9 cities through funding in the scheme of
UIDSSMT. It has been observed that the sewer network has not been utilized in the
cities of Ajmer and Kota even after 5-7 years of its completion and is under-utilized in
Bikaner.

- For more effective and quicker utilization of sewerage network created by
RUIDP, greater participation of local municipal authorities, municipal councilors and
the residents of the city is required, To ensure this, following directions are jssued:

1. Sewerage Treatment Plant (STP) and Sewerage pumping Stations (SPSs) which
are critical components of the system need to be completed and commissioned
at the earliest. In many places, where these are ready, effluent from local
drains can be diverted to them for immediate commissioning and testing.

2. Qutfall and main trunk lines need to be laid on priority ~ any missing links in
these are to be laid first and comptleted.

3. No part payment shall be released to the contractor without carrying out Hydro
testing as per the norms.

4. Laterals in the streets are to be lald ONLY in those streets where 90% of the
residents have filled out forms for house service connection with the local
municipal body along with the requisite connection fee. In those streets where
residents have not opted for house gervice connections, the lateral is NOT TO
BE laid even though it may be part of the original plan.

In order to ensure immediate commissioning, the residents should also give the

undertaking that they will build house service chamber and connect entire

sullage water (1.e. kitchen, bathroom and flush toilet) to the sewerage netwark,

immediately after commissioning. For this purpose, consumer will be required

to construct property connection chamber outside the house for connecting

household pipe carrying sullage from house and pipe (which is being laid by

RUIDP) connecting manhole, The consumer can have following options for

constructing property chamber:

1. Through the contractor laying the sewer line in his street by paying pre-

approved rate, approved by local municipality.

1I. By depositing the refundable caution’ money of Rs. 5000/- to
Municipality, which will be refunded after construction of property
chamber by the consumer through a p!umber/contractor of his choice.
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in those streets where laterals have already been laid before the issue of t
Circular, camps should be held by the municipality to encourage the loc
residents to opt for house service connections as per mentioned options unde
Para 4.

In chapter XII of Rajasthan Municipality Act 2009; there are mandatory
provisions for taking sewer connections and penalty provisions against
defaulters under section 202; 203; 204; 208; 214 and 222. EEs may use these
provisions and ensure 100% sewer connections in association with Municipal
Authgorities.

Road restoration in the street shall be done IMMEDIATELY (within 7 days) after
the laying of 150/200mm lateral is complete (with all the manholes) and all the
house service connections are done.

Government has authorized the PHED to collect 20% of the water bill as
sewerage charge in the streets where sewer line has been laid and 33% of the
water bill in those cities where both the treatment plant and the sewer network
has been laid. This money is to be recovered by PRED and transferred to the
local municipal body that will use it for Operation & Maintenance of sewerage
system. The local municipal bodies of all these towns should be pursued for
immediately writing to local PHED officials to start collecting this sewerage
cess. A separate dedicated account can be opened in PHED for maintaining
proper record of collection and smooth transferring of the funds to municipality.
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Copy to following for information and necessary action: '

1.

2.

3.
4.
5

Director, Directorate of Local Bodies to issue necessary directions to all ULBs
for releasing sewer house connection by holding camps.

Addl. PD / ACE (TY/ FA / Dy. PD (Adm.)/ Dy. PD (NLCP)/SE (Co-ord)/ SE (WW)/
(WS) / (Roads)/ (Bridges)/ PO (all)/ CAO / All APOs, RUIDP, Jaipur.
Commissioner/Executive Officer, Municipal Council/Board
Zone SE, RUSDIP, Jaipur(Dhclpur)/Jodhpur(Barmer)/Kota(Jhalawar).

Executive Engineer, IPIU, RUSDIP Alwar, Baran, Barmer, Bharatpur, Bundi,
Chittorgarh, Churu, Dhaulpur, Jaisalmer, Jhalawar-Jhalarapatan, Karauli,
Nagaur, Rajsamand, Sawai Madhopur and Sikar for necessary action and
arrange to provide the copy of same to concerned ULB.

Executive Engineer/Assistant Engineer, UIDSSMT, Pali, Sumerpur, Jlalore,
Hanumangarh, gardarsehar, MountAby, Jhalawar-Jhalarapatan, Kishangarh &
Jhunjhunu and arrange to provide the copy of same to ULB.

Team Leader IPMC, Jaipur/ DSC-I, Jaipur(Bharatpur)/ DSC-II, Jodhpur(Churu)/
DSC-11I, Kota{Chittorgarh), RUSDIP.

ACP, RUIDP, Jaipur to send by e-mail and put up the Guidelines on the website.

B oA

(Ambrish Kumar)
Project Director
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